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TBPOC MEETING 
October 30, 2007, 1:00 PM - 4:00 PM 

Caltrans Headquarters, Director’s Conference Room 
1120 N Street, Sacramento, CA 

 
 Topic 

 
Presenter Time Desired 

Outcome 

1.  CHAIR’S REPORT W. Kempton, CT 5 min Information 

2.  CONSENT CALENDAR 
a. September 19, 2007 Meeting Minutes* 
b. October 11, 2007 Conference Call Minutes* 
 

 
A. Fremier, BATA 
A. Fremier, BATA 

 

 
1 min 
1 min 

 

 
Approval 
Approval 

 
3.  PROGRESS REPORTS 

a. Draft October 2007 Monthly Progress Report*** 
b. Draft 3rd Quarter Report, September 30, 2007***  
 

 
A. Fremier, BATA 
A. Fremier, BATA 

 

 
1 min 
1 min 

 
Information 

Info/Approval 

4.  PROGRAM ISSUES 
a.   TBSRP Capital Outlay Support (COS) Update* 
 
b.   Coordination of Permit Requirements with Related 
       External Planning* 
 

 
A. Banani, CT 
P. Lee, BATA 

T. Anziano, CT 
 

 
15 min 

 
10 min 

 
Information 

 
Info/Approval 

5. 
 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES 

   

  
a. Yerba Buena Island 
       1)   Update:  Labor Day Weekend Closure for  
              Detour West Tie In Work/YBI Viaduct  
              Replacement* 
       2)   Contract Change Orders  

a) CCO No. 91 S1* 
b) CCO No. 73* 

        3)   Budget Balance Beam* 
b. SAS and OTD General Update* 
c. Project-Specific Insurance* 
d. Jones Act* 
e. Skyway Project Closeout* 
 

 
 

T. Anziano, CT 
 
 
 

T. Anziano, CT 
T. Anziano, CT 
T. Anziano, CT 
T. Anziano, CT 
T. Anziano, CT 
T. Anziano, CT 
T. Anziano, CT 

 
 

10 min 
 
 
 

10 min 
10 min 
5 min 
5 min 
5 min 
5 min 
5 min 

 
 

Information 
 
 
 

Approval 
Approval 

Information 
Information 

Approval 
Information 
Information 

6. NEW BENICIA-MARTINEZ BRIDGE 
a.   BASE Security System* 

 

 
A. Fremier, BATA 

 
5 min 

 
Approval 

7. OTHER BUSINESS 
a.   TBPOC Closed-Door Discussion 
 

W. Kempton, CT  n/a 

Next Meeting:  Tuesday, December 11, 2007, 10:00 a.m. – 1:00 p.m., Oakland 
 

* Attachments 
** Final Documents still in process; to be provided as soon as available. 
*** Stand alone document included in the binder.       
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Item 1:  Chair’s Report 
 

No Attachments 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 



   Memorandum 
 

   
  Item2a_ConsentCal_memo_30Oct07 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  October 23, 2007 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  2a 
 

Item‐ 
Consent Calendar 
September 19, 2007 Meeting Minutes 
October 11, 2007 Conference Call Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
minutes for the September 19, 2007 meeting and October 11, 2007 conference call. 
 
 
 
Attachments:  
September 19, 2007 Meeting Minutes  
October 11, 2007 Conference Call Minutes 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 

a.  September 19, 2007 Conference Call Minutes 
             



 
 

MEETING MINUTES 
September 19, 2007, 9:30 AM – 11:00 AM 

Caltrans Headquarters, Director’s Conference Room,  
1120 N Street, Sacramento, CA 

 

1 of 6 
 

Item2a_091907_ Mtg Min_30Oct07 

  

            Attendees:  TBPOC Members:  Will Kempton, Steve Heminger, and John Barna; 
                                    PMT Members:  Tony Anziano, Andy Fremier, and Stephen Maller;  

      Participants: Jose Aguirre, Ali Banani, Nancy Bobb (FHWA), Michele 
DiFrancia, Beatriz Lacson, Peter Lee, Brian Maroney, Dina Noel, Cheryl Pirtle, 
Judis Santos, and Bijan Sartipi 

 
            Convened:  9:30 AM 
 

                       Items                        Action 
1. CHAIR’S REPORT 

• The Chair expressed the TBPOC’s 
appreciation and thanks to all who 
worked very hard on the bridge 
replacement effort over the Labor Day 
weekend. 

  

 
        
 

 

2. CONSENT CALENDAR 
BATA presented the following for approval. 

a. June 27, 2007 Conference Call 
Minutes 

b. July 27, 2007 Conference Call 
Minutes 

c. August 2, 2007 Meeting Minutes 
d. August 24, 2007 Conference Call 

Minutes 
e. 2008 TBPOC Meeting Calendar 
 

BATA presented, for information, the 2007 
TBPOC Meeting Calendar which was 
revised to reflect the PMT trip to China in 
October.  The 2008 calendar was also 
revised to include the quarterly PMT trips 
to China. 

 

 
• The TBPOC APPROVED the 

June 27, July 27, August 24, 
2007 Conference Call Minutes, 
and August 2, 2007 Meeting 
Minutes.   
o It was noted that action on 

the re-striping of the toll 
plaza area (see June 27, 
2007 Conference Call 
Minutes, page 2 of 5, Action 
column, 2nd bullet) was 
referred to Department 
staff. 

 
• The TBPOC ACCEPTED the 

2007 and 2008 TBPOC 
Meeting Calendars as 
presented. 
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                       Items                        Action 
3. PROGRESS REPORT 

BATA presented the Draft September 2007 
Monthly Progress Report for information. 

• Approval of this report by the 
TBPOC through delegated authority 
to the PMT is anticipated as soon as 
updated expenditure data through 
August 31, 2007 and final 
comments are incorporated. 

• The Chair clarified that approval 
authority delegated to the PMT 
assumes TBPOC member review of 
these reports.  

 
 

 
• For the record, the TBPOC 

through delegated authority to 
the PMT APPROVED the 
Second Quarter Report Ending 
June 30, 2007 on August 13, 
2007. 

 
• For the record, the TBPOC 

APPROVED the July and 
August 2007 Monthly Progress 
Reports through their 
respective PMT members on 
August 7, 2007 and September 
4, 2007, respectively.  

 
4. PROGRAM ISSUES 

a. Dumbarton-Antioch Bridges Retrofit 
Strategy 

• The Department gave a slide 
presentation of the seismic 
evaluations of the two bridges. 

• Comments/discussion included: 
o The Department recommends 

that the Antioch Bridge be 
categorized as a regular bridge, 
at a “no-collapse” level of 
retrofit. 

o The Department recommends 
that the Dumbarton Bridge be 
categorized as an “important” 
bridge (similar to the Richmond-
San Rafael, Benicia-Martinez 
and San Mateo Bridges), but not 
as a lifeline route (like the Bay 
Bridge). 

o While the Dumbarton and 
Antioch Bridges may not 
currently be a part of the AB144 
Toll Bridge Program, and 
determination of the retrofit 
strategy for each bridge lies with 
the Department, the Chair 
intends to seek input from the 
TBPOC in making this decision.  

o The Department suggested that 
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                       Items                        Action 
such a decision may not be 
required until March 2009.  
However, the TBPOC desires to 
make an endorsement at this 
time, with the flexibility to take a 
different approach in the future, 
as needed. 

o Incorporating these bridges into 
the Toll Bridge Program will 
require legislation, and will be 
the subject of a separate 
discussion. 

o S. Heminger handed out to the 
other members of the TBPOC a 
list of bridges with their 
respective seismic strategy 
entitled “Seismic Retrofit 
Program, System Bridges Design 
Basis and Status”. 

 
b. Richmond-San Rafael Bridge – 

California Department of Fish and 
Game (CDFG) 

• The Department gave the current 
status of this on-going negotiations 
with the CDFG as related to impacts 
during bridge construction, on 
salmonid species listed under the 
California Endangered Species Act. 

• Comments/discussion included: 
o The issue has been resolved with 

a $1.5 million settlement and 
payment is being processed.   

o The settlement closes out this 
project. 

o It was suggested that a letter of 
appreciation be sent to R. 
Iwasaki, et al., for successfully 
negotiating with the Department 
of Fish and Game and achieving 
substantial savings for the 
Program. 

 
c. TBSRP Capital Outlay Support 

Update 
• Agenda item deferred. 

 
• The TBPOC voted 2-0-1 (with 

J. Barna abstaining) to 
ENDORSE the Department‘s 
recommended retrofit strategy 
for the Dumbarton Bridge as 
“important” and Antioch 
Bridge as “regular”. 
o The Department to keep the 

TBPOC updated and 
present this item back to 
the TBPOC for final 
decision. 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 
 

• The Toll Bridge Program 
Manager to draft the letter of 
appreciation for TBPOC 
signature, and look into the 
possibility of award to the 
personnel involved in the 
negotiations. 
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                       Items                        Action 
 

d. Westar Litigation – Request for 
Settlement Authority 

• The Department Asst. Chief Counsel 
gave a background summary, 
current status, financial exposures, 
as well as the recommended next 
steps to take; and requested 
authorization for the Department to 
negotiate a settlement during a 
scheduled mediation on October 12, 
2007, in an amount to be 
established by the TBPOC. 

 

 
 
 
 
 
 
 
• The TBPOC AUTHORIZED 

the Department to negotiate a 
settlement in an amount not to 
exceed $8 million.   

5. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
      a.  Yerba Buena Island 

     1)  Update:   Labor Day Weekend  
          Closure for Detour West Tie-In  
          Work/YBI Viaduct Replacement 

• Agenda item deferred. 
 

     2)  Budget Balance Beam 
• Agenda item deferred. 

 
     b.  SAS and OTD General Update 

• Agenda item deferred. 
 

     c.  Jones Act 
• Agenda item deferred. 

 

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 

6. BENICIA-MARTINEZ BRIDGE 
a.  Loading Sequence Review and  
     Addendum 1 
• BATA presented an update with 

supporting copies of PowerPoint 
slides which gave a comprehensive 
look at the bridge details, a history of 
the maintenance observations, the 
changes made over the life of the 
bridge, and a review of upcoming 
contract work.  

 
• BATA and the Department requested 

approval for Addendum No. 1 which 

 
 
 
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED 
Addendum No. 1, and 
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contains minor quantity and item 
changes, as well as clarification of 
the contract specifications, at a 
minimal cost, and delegated 
authority for Addendum No. 2 which 
modifies the specifications to limit 
amount of work on the southbound 
direction of the bridge. 

 
• Comments/discussion included: 

o Advisory signage is in place and 
observations indicate that most 
truck traffic prefers and uses the 
number 2 (center) lane.  It is not 
necessary to change the advisory 
to mandatory. 

o The existing bridge has been 
maintained well.  The 
Department will continue to 
inspect the bridge on a regular 
basis during construction. 

o The Department is exploring the 
development of an electronic 
monitoring system that will 
monitor stresses in the members 
without having to physically 
inspect the details. 

o The entire rehabilitation 
program is currently being 
reviewed to ensure the toll 
bridges are being maintained to 
the highest standards. 

o The FHWA representative 
indicated that the FHWA has 
issued an advisory that 
construction materials not 
overload bridges.  She believes 
that all bases have been covered 
with respect to the work on the 
Benicia-Martinez Bridge. 

 

AUTHORIZED the PMT to 
act on Addendum No. 2. 

 
 
 
 
 
 
 
 

• The TBPOC CONFIRMED 
that the advisory signing for 
trucks is sufficient at this time. 

7. Other Business 
• The TBPOC reconvened in the Chair’s 

office for a closed-door discussion. 
 

 

            Adjourned:  11:34 AM 
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MEETING MINUTES 
September 19, 2007, 9:30 AM – 11:00 AM 

Caltrans Headquarters, Director’s Conference Room,  
1120 N Street, Sacramento, CA 

 
 

APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 

b.  October 11, 2007 Conference Call Minutes 
             



 
 

 TBPOC CONFERENCE CALL MINUTES 
October 11, 2007, 4:00 PM – 4:15 PM 

 

1 of 3 
Item2b_101107_CC Min_30Oct07 

            Participants:  TBPOC Members:  Will Kempton, Steve Heminger, and John Barna 
                                        PMT Members:  Tony Anziano, Dina Noel (for Stephen Maller), and  
                                          Peter Lee (for Andy Fremier)  
                                          Other Participants:  Michele DiFrancia, Beatriz Lacson, Brian Maroney,  
                                          Rod McMillen, and Bijan Sartipi 
                                     
            Convened:  4:03 PM 

                       Items                       Action 
1. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Re-decking of Existing Benicia-
Martinez Bridge 
• BATA staff presented the 

recommendation for the TBPOC to 
approve an addendum to suspend the 
Existing Benicia-Martinez Bridge 
Modification Contract (04-0060A4), 
which is scheduled for a bid opening 
date of October 31st and a mandatory 
bidder outreach on October 16th, to 
further evaluate the re-decking of the 
existing span of the bridge.   
o Staff presented the opportunities 

associated with re-decking at this 
time when traffic can more easily be 
accommodated off the bridge, as well 
as the potential cost savings of re-
decking now versus in the future.  

o A preliminary estimate for the 
additional cost of the re-decking is 
$60 million, with existing funding of 
$37 million available.  Additional 
funding options would need to be 
identified for the remaining cost of 
the work, e.g., program/project 
contingencies and rehabilitation 
funds. 

 
• While acknowledging that this is a 

BATA-initiated item and both BATA 
and the Department worked together to 

 
   

• The TBPOC DID NOT 
APPROVE an addendum to 
suspend the Existing Benicia-
Martinez Bridge Modification 
Contract (04-0060A4), and 
directed staff not to proceed 
with the re-decking option. 
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                       Items                       Action 
develop this recommendation, the 
BATA Executive Director disagreed with 
the recommendation for the following 
reasons: 
o It is being proposed too late in the 

process when the bid is already 
underway. 

o The budget impact of at least $30 
million coming from the 
Rehabilitation or Toll Bridge 
Programs is unappealing. 

o By comparison, the Richmond-San 
Rafael Bridge is 10 years older than 
the existing Benicia-Martinez 
Bridge, and it is not being re-decked. 

o There is a prioritization process for 
the bridges funded by the 
rehabilitation program.  Benicia-
Martinez has not been prioritized 
and is not on the funded list.   

 
• Other comments/discussion included: 

o It is appropriate that staff should 
bring these matters to the attention 
of the TBPOC and should continue 
to do so. 

o There are other bridges, e.g., 
Dumbarton/Antioch, that are of 
greater concern than Benicia-
Martinez. 

o While there are benefits to re-
decking at this time, there are also 
drawbacks, e.g., giving up 10 years of 
life on the existing deck; the work 
will likely cost considerably more 
than the quick cost estimate of $60 
million. 

o All things being considered, there 
are not enough compelling reasons 
to suspend the Existing Benicia-
Martinez Bridge Modification 
Contract (04-0060A4). 

 
 

            Adjourned:  4:12 PM 
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TBPOC CONFERENCE CALL MINUTES 
October 11, 2007, 4:00 PM – 4:15 PM 

 
 
APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 3:  PROGRESS REPORTS 



   Memorandum 
 

   
Item3a_ProgRept_memo_30Oct07 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  October 23, 2007 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  3a 
 

Item‐ 
Progress Reports 
Draft October 2007 Monthly Progress Report 
 

 
Recommendation:   
For Information Only  
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
For  the  record,  the  PMT  approved  the  September  2007  Monthly  Progress  Report 
through delegated TBPOC authority on October 2, 2007. 
 
TBPOC  approval  of  the  draft October  2007 Monthly  Progress  Report,  through  their 
PMT  representatives,  is  anticipated  as  soon  as  updated  expenditure  data  and  final 
comments are incorporated, approximately early next month.   
 
 
Attachment:   
Draft October 2007 Monthly Progress Report 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 3:  PROGRESS REPORTS 
 

a.  Draft October 2007 Monthly Progress Report 
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INTRODUCTION 

In July 2005, Assembly Bill 144, (AB 144) Hancock created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project 
and the state toll bridge seismic retrofit program projects.  Comprised of the Caltrans Director, the Bay Area 
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation 
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to 
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and 
approving significant change orders and claims in excess of $1 million (as defined by the committee) and 
preparing project reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
being under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Construction 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
New Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects  
in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will 
continue to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
1927 Carquinez Bridge Demolition Construction 
Interstate 880/State Route 92 Interchange Reconstruction Construction 
New Benicia-Martinez Bridge  Open 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 
Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront  Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones.  This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($ Millions) 

Project 

 
 

Work Status 

AB 144 / 
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current  
Approved 

Budget 
(09/2007) 

 
Cost To 

Date  
(08/2007) 

Cost 
Forecast* 

At-
Completion 
Variance Cost Status 

         
a b c d e = c + d f g h =  g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support  959.4 - 959.4 524.7 977.1 17.7 z 
Capital Outlay Construction         

Skyway Construction 1,293.0 - 1,293.0 1,180.0 1,293.0 - z 
SAS E2/T1 Foundations Construction 313.5 - 313.5 242.7 313.5 - z 
SAS Superstructure Construction 1,753.7 - 1,753.7 286.9 1,767.4 13.7 z 
YBI Detour Design/Const 131.9 202.5 334.4 90.5 334.4 - z 
YBI Transition Structures Design 299.3 (23.2) 276.1 - 276.1 - z 
Oakland Touchdown (OTD)  283.8 - 283.8 11.4 302.5 18.7  
   *  OTD Submarine Cable Complete - - - 7.4 9.6 - z 
   *  OTD No. 1 (Westbound) Construction - - - 4.0 226.5 - z 
   *  OTD No. 2 (Eastbound) Design - - - - 62.0 - z 
   *  OTD Electrical Systems Design - - - - 4.4 - z 
Existing Bridge Demolition Design 239.2 - 239.2 - 222.0 (17.2) z 
Stormwater Treatment Measures Construction 15.0 3.3 18.3 13.5 18.3 - z 
East Span Completed Projects   90.3 - 90.3 89.2 90.3 -  
Right-of-Way and Environmental Mitigation  72.4 - 72.4 38.8 72.4 - z 
Other Budgeted Capital  35.1 (3.3) 31.8 0.6 7.7 (24.1)  

Total SFOBB East Span Replacement Project  5,486.6 179.2 5,665.8 2,478.3 5,674.7 8.9  
SFOBB West Approach Replacement Construction       z 

Capital Outlay Support  120.0 - 120.0 96.7 120.0 -  
Capital Outlay Construction   309.0 - 309.0 253.3 309.0 - z 
Total SFOBB West Approach Replacement  429.0 - 429.0 350.0 429.0 -  

Richmond-San Rafael Bridge Retrofit Complete       z 
Capital Outlay Support  134.0 (7.0) 127.0 126.6 127.0 -  
Capital Outlay Construction & Right-of-Way  780.0 (82.0) 698.0 666.5 698.0 -  

    Total Richmond-San Rafael Bridge Retrofit  914.0 (89.0) 825.0 793.1 825.0 -  
Program Completed Projects Complete        

Capital Outlay Support  219.8 - 219.8 219.4 219.8 -  
Capital Outlay Construction   705.6 - 705.6 698.1 705.6 -  

    Total Program Completed Projects  925.4 - 925.4 917.5 925.4 -  
Miscellaneous Program Costs  30.0 - 30.0 24.7 30.0 -  
Program Contingency  900.0 (90.2) 809.8 - 800.9 (8.9)  
Total Toll Bridge Seismic Retrofit Program  8,685.0 - 8,685.0 4,563.6 8,685.0 -  

 
z Within Approved Current Schedule and Budget 
z Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
z Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 
 
*Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program funding to support this allocation beyond the 
$9.6 million of available program funds has been made available by the Treasure Island Development Authority. 
 
Notes:    Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP 

Projects and the TBSRP Quarterly Reports. 
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Toll Bridge Seismic Retrofit Program—Schedule  
 

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(09/2007) 

Project 
Complete 
Schedule  
Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        a b c d = b + c e f = e – d g h 
SFOBB East Span Replacement Project 
Skyway Apr 07 8 Dec 07 Dec 07 - z See page 10. 

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08 - z  

SAS Superstructure Mar 12 12 Mar 13 Mar 13 - z See Note. 
YBI Detour  Jul 07 36 Jun 10 Jun 10 - z See discussion on pages 18 and 19.    

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 - z  

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 - z  

 y  OTD Submarine Cable n/a  Jan 08 Jan 08 - z See pages 9 and 22. 

 y  OTD Westbound n/a  Jan 10 Jan 10 - z  

 y  OTD Eastbound n/a  Nov 14 Nov 14 - z See Note. 

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 - z See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Mar 08 - z  

 Open to Traffic Date: Westbound Sep 11 12 Sep 12 Sep 12 - z See Note. 

 Open to Traffic Date: Eastbound Sep 12 12 Sep 13 Sep 13 - z See Note. 

SFOBB West Approach Replacement Aug 09 - Aug 09 Aug 09 - z  

Richmond-San Rafael Bridge        

 y  Seismic Retrofit Aug 05 - Aug 05 Oct 05 2 z Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005.  $89 
million has been transferred to 
Program Contingency.   

 y  Public Access Project n/a - May 07 Sept 07 4 z See page 33. 

 
Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 baseline 
schedule due to Addenda #5 and #7 on the SAS Superstructure contract. 
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Regional Measure 1 Program—Cost ($ Millions) 
 
 

Project 

 
 

Work Status 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current  
Approved 

Budget 
(09/2007) 

Cost To 
Date  

(08/2007) 

 
Cost 

Forecast* 

At-
Completion 
Variance Cost Status 

         a b c d e = c + d f g h = g - e i 
New Benicia-Martinez Bridge Project Construction       z 

Capital Outlay Support  157.1 36.5 193.6 174.4 189.1 (4.5)  
Capital Outlay Construction   861.6 176.0 1,037.6 939.8 1,037.6 -  
Capital Outlay Right-of-Way  20.4 (0.1) 20.3 12.3 20.3 -  
Project Reserve  20.8 1.7 22.5 - 27.0 4.5  
Total New Benicia-Martinez Bridge 
Project  1,059.9 214.1 1,274.0 1,126.5 1,274.0 -  

Carquinez Bridge Replacement Project Construction       z 
Capital Outlay Support  124.4 (0.2) 124.2 120.8 122.4 (1.8)  
Capital Outlay Construction   381.2 3.2 384.4 372.3 384.5 0.1  
Capital Outlay Right-of-Way  10.5 - 10.5 9.9 10.4 (0.1)  
Project Reserve  12.1 (3.0) 9.1 - 0.9 (8.2)  
Total Carquinez Bridge Replacement 
Project  528.2 - 528.2 503.0 518.2 (10.0)  

I-880/SR-92 Interchange Reconstruction Construction       z 
Capital Outlay Support  28.8 26.2 55.0 32.7 55.0 -  
Capital Outlay Construction   94.8 60.2 155.0 - 155.0 -  
Capital Outlay Right-of-Way  9.9 5.1 15.0 8.3 15.0 -  
Project Reserve  0.3 19.7 20.0 - 20.0 -  
Total I-880/SR-92 Interchange 
Reconstruction  133.8 111.2 245.0 41.0 245.0 -  

Program Completed Projects Complete        
Capital Outlay Support  62.0 (5.0) 57.0 57.4 58.8 1.8  
Capital Outlay Construction   324.4 3.6 328.0 308.0 314.0 (14.0)  
Capital Outlay Right-of-Way  1.7 - 1.7 0.5 0.8 (0.9)  
Project Reserve  2.6 1.4 4.0 - 6.6 2.6  
Total Program Completed Projects  390.7 - 390.7 365.9 380.2 (10.5)  

Total Regional Measure 1 Program  2,112.6 325.3 2,437.9 2,036.4 2,417.4 (20.5)  

z Within Approved Current Schedule and Budget 
z Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
z Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 
 
Note:       Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects 

and the TBSRP Quarterly Reports. 
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Regional Measure 1 Program—Schedule  
 
 

Project 

BATA 
Project 

Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete 
  Current 

  Approved 
  Schedule 
 (09/2007) 

Project 
Complete  
Schedule  
Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        
a b c d = b + c e f = e - d g h 

New Benicia-Martinez Bridge Project        
  y New Benicia-Martinez Bridge Dec 07 - Oct 07 Oct 07 - z Bridge was opened on 

August 25, 2007. 
  y I-680/I-780 Interchange Replacement Dec 07 - Dec 07 Dec 07 - z  

  y Open to Traffic Date Dec 07 - Aug 07 Aug 07 - z  

1927 Carquinez Bridge Demolition Project Dec 07 - Dec 07 Dec 07 - z  

I-880/SR-92 Interchange Reconstruction Nov 10 - Jun 11 Jun 11  z Contract was awarded on 
August 28, 2007 with the 
approval of the State 
budget. 
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Highlights of Project/Program Activities and TBPOC Actions  
for October 2007 

 
Toll Bridge Seismic Retrofit Program 

 
SFOBB East Span Seismic Replacement Project 
� On the Yerba Buena Island (YBI) Detour Contract, following the successful installation of the upper deck 

roadway outside the YBI tunnel over the Labor Day Weekend, Caltrans and their contractor are now 
focusing on completing the YBI Advanced Work and the detour viaduct to be constructed just south of the 
existing bridge.  The first sections of viaduct steel have arrived to the Port of San Francisco. 

 
� On the Self-Anchored Suspension Span (SAS) E2/T1 Foundation Contract, Caltrans and their contractor 

have completed most of the eastbound E2 foundation and column and have poured the first lift of the 
westbound E2 column.  Work is ongoing on the westbound E2 foundation as well as the column and piles 
head connections at the T1 foundation. 

 
� On the Skyway Contract, all major structural work has been completed. The last two Hinge Pipe Beams at 

location E were installed on the westbound structure.  Ongoing punchlist work includes painting, overlay 
and installation of the railing and electrical work. 

 
� On the SAS Superstructure Contract, Caltrans and their contractor are working on final trial mock-ups of the 

steel tower and deck sections.  Civil construction work has started at the W2 foundation with falsework for 
the pier table.  The contractor has fabricated three modules (out of nine) of the shearleg barge crane and 
temporary work necessary to erect and support the SAS during construction has begun.  

 
SFOBB West Approach Seismic Retrofit Project 
� On the San Francisco-Oakland Bay Bridge West Approach Project, Caltrans is continuing with the final 

major phase of the project – the reconstruction of the eastbound I-80 approach structure from 5th Street to 
2nd Street.  Over the next several months, future work will include foundation and superstructure work to 
complete the approach. 

 
Richmond-San Rafael Bridge Seismic Retrofit Project 
� On Richmond-San Rafael Bridge Seismic Retrofit Project, Caltrans is concluding negotiations with 

regulatory agencies on pile driving issues and impacts to fisheries.  A settlement is pending. 
 

Regional Measure 1 Program 
 

New Benicia-Martinez Bridge Project 
� On the New Benicia-Martinez Bridge Contract, the new bridge has been opened to traffic.  Caltrans and 

their contractors are finishing final punchlist items, including electrical work.  
 
I-880/SR-92 Interchange Project 
� On the Interstate 880/State Route 92 Interchange Contract, the contract has been awarded to a joint venture 

of FCI Constructors and Granite Construction.  Caltrans plans to approve the contract by late September 
upon review of bid documents.  Caltrans is working with utility companies on final electrical and 
telecommunication relocation. 

 
New Carquinez Bridge Project 
� On the 1927 Carquinez Bridge Demolition Contract, Caltrans and their contractor have completely removed 

the old Carquinez Bridge.  With the completion in September of the westbound HOV lane from Cumming 
Skyways to Route 4 (under a separate Caltrans contract), Caltrans will be able to complete final roadway 
reconstruction and striping to open the westbound HOV lane across the Zampa Bridge to Cummings 
Skyway. (HOV lane striping may not take place until October or November). Other civil work on the 
contract includes the realignment of Wanda Street and the construction of a new bike path,change order 
work and final site clean up. 
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PROJECT / CONTRACT REPORTS 
 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

               -  Skyway Contract 
               -  Self-Anchored Suspension (SAS) E2/T1 Foundations Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Yerba Buena Island (YBI) 

• Yerba Buena Island (YBI) Detour Contract 
• Yerba Buena Island (YBI) Transition Structure Contracts 

               -  Oakland Touchdown (OTD) 
• Oakland Touchdown (OTD) Submarine Cable Relocation Contract 
• Oakland Touchdown (OTD) #1 Contract 
• Oakland Touchdown (OTD) #2 Contract 

               -  Other Major Contracts 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Richmond-San Rafael Bridge Seismic Retrofit Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description: The East Span will be seismically retrofitted through the complete replacement of the existing 
span.  The remaining effort for this project consists of the following contracts:  Skyway—construction of two parallel 
concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS) Foundation—
construction of SAS marine foundations; SAS Superstructure—construction of a self-anchored 385-meter main span 
superstructure incorporating a 160-meter fabricated structural steel tower with a main cable and inclined suspenders 
that will support steel orthotropic decks; Yerba Buena Island (YBI) Detour—design and construction of a temporary 
double-deck bypass structure that will detour traffic to the existing SFOBB while completing the westerly permanent 
tie-in structure of the new East Span at Yerba Buena Island; YBI Structures—construction of a new structure 
connecting the western end of the self-anchored suspension to the Yerba Buena Island viaduct, which will be 
retrofitted; Oakland Touchdown—at the Oakland end of the East Span, construction of two parallel, cast-in-place 
post-tensioned concrete viaducts, which join the Skyway to the at-grade Oakland approach fill; and Existing Bridge 
Demolition—demolition of the existing 1936 SFOBB East Span structure after the construction and placement of 
traffic onto the new East Span. 
 
 
     SFOBB East Span Replacement Cost Summary ($ Millions) 

Contract 
AB 144/ SB 
66 Budget 

Approved 
Changes 

Current 
Approved 

Budget 

Cost To 
Date 

(08/2007) 

2nd 
Quarter 

2007 
Forecast Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 959.4 - 959.4 524.7 977.1 17.7 
Capital Outlay - - - - - - 
Skyway 1,293.0 - 1,293.0 1,180.0 1,293.0 - 
SAS E2/T1 Foundations 313.5 - 313.5 242.7 313.5 - 
SAS Superstructure 1,753.7 - 1,753.7 286.9 1,767.4 13.7 
YBI Detour 131.9 202.5 334.4 90.5 334.4 - 
YBI Transition Structures 299.3 (23.2) 276.1 - 276.1 - 
Oakland Touchdown 283.8 - 283.8 11.4 302.5 18.7 
�   OTD Submarine Cable    7.4 9.6  
�   OTD Westbound    4.0 226.5  
�   OTD Eastbound    - 62.0  
�   OTD Electrical Systems    - 4.4  
Existing Bridge Demolition 239.2 - 239.2 - 222.0 (17.2) 
Stormwater Treatment Measures 15.0 3.3 18.3 13.5 18.3 - 
East Span Completed Projects 90.3 - 90.3 89.2 90.3 - 
Right-of-Way and Environmental 
Mitigation 72.4 - 72.4 38.8 72.4 - 

Other Budgeted Capital 35.1 (3.3) 31.8 0.6 7.7 (24.1) 

TOTAL 5,486.6 179.2 5,665.8 2,478.3 5,674.7 8.9 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                    MONTHLY PROGRESS REPORT OCTOBER 2007 
  

9  

 
 
SFOBB East Span Replacement Schedule Summary 
 

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete 
Current 

Approved  
Schedule 
(09/2007) 

Contract 
Complete 
Schedule 
Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI Detour* July 2007 36 June 2010 June 2010 - 
Stormwater Treatment 
Measures March 2008 - March 2008 March 2008 - 

SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 - 
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 - 
Oakland Touchdown (OTD) November 2013 12 December 2014 December 2014 - 
 * OTD Submarine Cable n/a  January 2008 January 2008 - 
 * OTD No. 1 (Westbound) n/a  January 2010 January 2010 - 
 * OTD No. 2 (Eastbound) n/a  November 2014 November 2014 - 
YBI Transition Structure* November 2013 12 November 2014 November 2014 - 
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 

*Contract schedules being further assessed due to changes in SAS schedule. 
 
 
 
 

Project Status:  Construction is currently ongoing for the Skyway, YBI Detour, SAS E2/T1 Foundations, 
Stormwater Treatment Measures, OTD #1 (Westbound) and the OTD Submarine Cable contracts.  Contracts in 
design include the OTD #2 (eastbound), the YBI Transition Structure (YBITS) Contract #1, YBITS Contract #2 
and the Existing Bridge Demolition contract.  Design of each contract is proceeding per its schedule 
requirements. The OTD #1 project start date was August 22, 2007. SAS Superstructure construction is ongoing. 
 
Project Issues:  All projects except Demolition have a Risk Response Team and a Risk Register incorporating 
quantitative risk analyses.  A preliminary risk register has also been developed for Capital Outlay Support 
(COS) costs, as well as a program-level risk register that captures risks common to all project.  The 
development of a quantitative COS risk analysis is in progress.  The Risk Response Teams have focused 
attention on developing and executing risk response actions for their most significant risks.  Many of the actions 
have been effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 contracts from the 
previous quarter.  The effort to develop and execute risk response actions to mitigate the cost and schedule 
impacts posed by risk issues continues to be a high priority.  
 
Recent TBPOC Actions: See the following contract detail pages for specific TBPOC actions on East Span 
contracts. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SKYWAY CONTRACT 

Contract Description:  The Skyway contract constructs two parallel pre-cast concrete approach spans from 
Oakland to the self-anchored suspension span near Yerba Buena Island.  
 
 
Skyway Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To Date 
(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway       
 Capital Outlay Support 197.0 - 197.0 169.0 197.0 - 
 Capital Outlay Construction 1,293.0 - 1,293.0 1,180.0 1,293.0 - 

TOTAL 1,490.0 - 1,490.0 1,349.0 1,490.0 - 
Note: Details may not sum to totals due to rounding effects. 
 
 

 
Skyway Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(09/2007) 

Contract 
Complete 

Schedule Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

East Span - 
Skyway April 2007 8 December 2007 December 2007 - 

 
Contract Status:  The Skyway contract is currently in construction and is 98% complete as of September 20, 
2007.  The eastbound and westbound structures are 100% complete with the erection of all segments.   The 
eastbound polyester overlay has been completed.  The deck grinding on the westbound is in progress. Other 
remaining work includes service platforms, electrical work, painting, and other punchlist work. The contractor 
installed the last two Hinge Pipe Beams at location E on the westbound structure of the Skyway.   Other 
remaining work includes service platforms, electrical work, painting, two hinge pipe beams, and other punchlist 
work. 
 
Contract Issues:  

Issue Mitigating Action 
 
KFM issued 15 NOPC's on behalf of USI for welding 
issues related to the fabrication of the Steel 
Orthotropic Box Girders (SOBG). 

 
USI completed the fabrication of the SOBG.  All NOPC's filed were heard by the Dispute 
Review Board. Caltrans is evaluating USI’s cost claims. 
 

 
Recent TBPOC Actions:  TBPOC approved CCO 104 S1 “Steel Painting” at the August, 2007 meeting. 
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Skyway - Installing Hinge Pipe Beam E - Eastbound (1) 

 
 
Skyway – Overlay Operation 2 

 
 
Skyway - Stairs Leading to the Substation 
 
 

 
 
Skyway - Overlay Operation  
 

 
 
Skyway - Painting Bike Path  

 
 
Skyway - White Painted OBG - Eastbound 

 
Contract Photographs 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) E2/T1 Foundations contract constructs the main 
tower foundation at T1 and the adjacent east foundation at E2.  (See diagram pg. 14) 
 
 
SAS E2/T1 Foundations Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To Date 
(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS E2 / T1 
Foundations       

 Capital Outlay Support 52.5 (11.0) 41.5 23.4 41.5 - 
 Capital Outlay Construction 313.5 - 313.5 242.7 313.5 - 

TOTAL 366.0 (11.0) 355.0 266.1 355.0 - 
Note: Details may not sum to totals due to rounding effects. 

 
 
SAS E2/T1 Foundations Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(09/2007) 

Contract 
Complete 

Schedule Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS E2 / T1 
Foundations June 2008 (3) March 2008 March 2008 - 

 
Contract Status:  The contract is 89% complete as of September 20, 2007.  On the SAS Marine Foundations 
Contract, all 13 rock sockets that tie the SAS tower foundation (T1) to bedrock have been installed. The T1 
bottom slab concrete has been placed. Slot cutting and T1 pile head connection welding is in progress.  At the 
E2 Foundation, all piles are complete.  Caltrans and their contractor have completed most of the eastbound E2 
foundation and column. The first lift of the column at westbound E2 has been poured. Rebar cage assembly is in 
progress for the second lift of  the E2W column. 
 
 

Issue Mitigating Action 
 
The Contractor may potentially claim additional 
compensation for extra work for producing integrated 
shop drawings and changes from that process. 

 
The Department is evaluating the issues and may forward the disputes to the DRB for 
resolution. Pending their findings, the Department may settle this dispute  

 
 
Recent TBPOC Actions: None. 
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OTD1 - Construction of the Trestle 

 
 
Project Photographs 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Show Desktop.lnk  
 
 
 
 
 

 
 

 
 
E2-T1 -  Eastbound Column at E2 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature tower 
span between the Skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has been split 
between three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation (under 
construction), and the SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
 (09/2007) 

Cost To Date 
(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS Superstructure       
 Capital Outlay Support 214.6 - 214.6 47.0 214.6 - 
 Capital Outlay Construction 1,753.7 - 1,753.7 286.9 1,767.4 13.7 

TOTAL 1,968.3 - 1,968.3 333.9 1,982.0 13.7 
Note: Details may not sum to totals due to rounding effects. 

 
SAS Superstructure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(09/2007) 

Contract 
Complete 

Schedule Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 March 2013 - 

 
Contract Status: The contract is 21% complete as of September 20, 2007.  The contractor, American Bridge Fluor 
Enterprises, Inc., a Joint Venture (ABF), and their subcontractors continue to prepare and submit requests for 
information and submittals for Caltrans review and response, including schedule updates. The schedule update for 
August 2007 was submitted and accepted.  ABF has completed the design of the crane barge to be used to lift the 
heavy tower and deck sections. Three modules of the barge have been fabricated in Oregon. Civil construction work 
has started at the W2 foundation with falsework for the pier table.  The fabricators for the temporary towers and 
trusses have been selected by the contractor and fabrication is underway. 
 
Caltrans and their contractor are working on final trial mock-ups of the steel tower and deck sections.  Two of the 
three tower mock-ups will be completed in November, 2007.  Construction of the mass concrete thermal control 
mock-up pour has been successfully completed.  The Hinge “K” Pipe Beam fabrication is in progress.  In addition, 
the high strength pre-stressing rods for the Hinge “K” Pipe Beam have been manufactured and delivered.  Casting 
of the W2 saddle has started in Japan.  A B4 Cable Band, which will be used for the friction test, was cast in the 
United Kingdom.  The wire for the cable friction test has been manufactured and fabrication of the strands has 
started.  The cable band friction test will be conducted at Pier 7.   
 
Zhenhua Port Machinery Company (ZPMC) of Shanghai, China continues to set up their facilities to fabricate the 
steel tower and deck sections. ZPMC is preparing initial test mock-ups of the sections.  Fabrication of the steel deck 
sections and the shearleg cranes has started.  The forecasted $13.7 million increase in construction costs on the SAS 
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SAS - Top of W2R Column Reinforcement 

 
 
SAS - Mass Concrete Mock-up with Cooling System 

 
 
SAS - W2 Bent Cap 

 
 
SAS - W2 Bent Cap Forms 

contract from the approved budget reflects actions taken to encourage additional bidders on the contract. 
 
 
 
Contract Issues: 
 

Issue Mitigating Action 
Caltrans has identified the need for added 
resources to monitor work at the ZPMC steel 
fabrication facilities in China. 
 

Caltrans and BATA are working together to set up facilities and to organize 
resources that will ensure an effective Owner’s presence in the steel 
fabrication shops. 
 

Potential for cost increases during construction 
due to steel plate conflicts.  Applies to structural 
steel, including the towers and box girders. 
 
 

Establish Working Drawing Campus with Contractor to facilitate discussion 
about conflicts and meet regularly.  Caltrans has constructed models and 
identified conflicts, for which CCOs are to be prepared.   
  

 
Recent TBPOC Actions:  None 
 
 
Contract Photographs 
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SAS Superstructure Construction Progress 

Pier W2 

c::::::J Field work to be completed 
-- Field work in progress 
c::::::J Completed field work 

SuapenderTyp 

~PierE2W 

Bridge 
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 Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ● YBI  DETOUR CONTRACT 

Contract Description:  The YBI Detour constructs a temporary detour from the YBI tunnel to the existing east 
span of the Bay Bridge.  This detour maintains traffic on the existing bridge while the YBI Transition Structure 
Contract completes the tie-in from the SAS to the existing tunnel. 
 
YBI  Detour Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To 
Date 

(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
YBI Detour        
 Capital Outlay Support 29.5 10.0 39.5 27.4 39.5 - 
 Capital Outlay Construction 131.9 202.5 334.4 90.5 334.4 - 

TOTAL 161.4 212.5 373.9 117.9 373.9 - 
Note: Details may not sum to totals due to rounding effects.  

 
YBI  Detour Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(09/2007) 

Contract 
Complete 
Schedule 
Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

YBI Detour * July 2007 36 Jun 2010 June 2010 - 
* Contract schedule under assessment.  See Contract Issues on the following page. 
 
Contract Status:  The YBI Detour Contract was awarded in early 2004 to construct a temporary detour structure 
providing for, at that time, a new bridge opening in 2006. Due to the re-advertisement of the SAS superstructure 
contract in 2005, the bridge opening was rescheduled to 2013, which necessitated a temporary suspension of the 
YBI Detour contract and design changes. The required suspension of work and design revisions has resulted in 
increased cost for the YBI Detour contract.   
 

In 2006, the TBPOC approved a plan to pace work on the project, to have Caltrans assume design responsibility 
over the east and west tie-ins, and to make changes to the detour structures to allow it to stand in place alone for a 
longer duration than originally intended. The YBI Detour contract is now forecast to be completed in 2010 
consistent with the planned westbound opening date of 2012 for the new bridge. 
 
In addition to the revised contract completion date, the TBPOC approved on February 15, 2007 to advance 
foundation and retrofit work from the Yerba Buena Island Transition Structures (YBITS) contract to the YBI 
Detour contract. Advancing the work will reduce overall project schedule risk by taking work off the critical path 
for the East Span project while making more effective use of the extended YBI Detour contract duration, and will 
enable potential acceleration of the SAS construction pending negotiation with American Bridge.  
 
Advancing the transition structure work, completing the tie-in work under Caltrans’ design, and pacing of the 
remaining YBI Detour work will result in an estimated $180 million net increase in the project costs from the 
approved budget. The increase will be covered by the existing program contingency and will not increase the 
AB144 program budget.  
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Prior to the suspension, foundations for the temporary detour were nearly completed.  Fabrication of the temporary 
viaduct in Korea is progressing.  The design of the Viaduct has been completed.  Steel fabrication of the Viaduct 
continues at Dongkuk S&C in Pohang, Korea.  The first shipment of the Viaduct has arrived at the Port of San 
Francisco.    Rebar fabrication for bent 50 is in progress and the fabricator for the ETI has been selected by the 
contractor. 
 
Caltrans and their contractor successfully rolled into place the precast replacement upper roadway deck section near 
the YBI tunnel as part of the West Tie-in Phase I. The work was completed 11 hours early during the full Bay 
Bridge closure over the Labor Day Weekend.  Traffic impacts during the bridge closure were manageable and work 
is now continuing to demobilize the roll-in operation and to complete the detour viaduct.  Caltrans and their 
contractor are now focusing on completing the detour viaduct to be constructed just south of the existing bridge.  In 
addition, as part of the YBI Advanced work, work is continuing on the foundation of W4 L&R and W6 L&R. 
 
Recent TBPOC Actions:  In June 2007, the TBPOC approved implementation of the Department’s plan of action 
to complete the YBI Detour. 
 
Contract Issues:  
 

Issue Mitigating Action 
 
Caltrans will need to negotiate a number of contract change orders 
to implement the aforementioned changes to the contract, including 
the Labor Day Deck Roll-in, the advancement of YBI Transition 
Structure Work, design enhancements to the detour structure, and 
other work. 
 

 

 
The Department has requested TBPOC approval of a plan of action to implement 
the changes. 

 

 
 
Contract Photographs 
 

 
 
YBID - Bent Cap Falsework for the Viaduct 
 

 
 
YBID - Excavation for the Footing at W6 
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Lifting of Two Girders 2pm 9/1/07 

 

 

 
 
 Loading Demolished Girder on the Truck 3pm 9/1/07 

 

 
 
Seven Girders Removed 11am 9/01/07 

 
 
Early Stages of Demolition  7am 9/1/07 
 

 

 
 
Lifting a North Edge Girder 5:30pm 9/2/07 

 

 
 
 Demolition of the Last Column 8pm 9/2/07 
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Rolling the New Structure Looking North 1:30am  9/3/07 
 

 

 
 
 Demo of Beam Skid Track on the Ramp at Dawn 9/3/07 

 

 
 
Rolling the New Structure 1:15am   9/3/07 

 
 
Skid Tracks Laid for the Roll-in 1 12:30am 9/3/07 

 
 
 Demo of the Skid Beam on the Ramp 9/3/07 Early Morning 

 

 
 
  Closure Pour on the East Side 9/3/07 Early Morning 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND (YBI)  

     ●  YBI TRANSITION STRUCTURE CONTRACTS 

Contract Description: The YBI Transition Structure contracts will construct the mainline YBI transition structures 
(YBITS) that will connect the SAS portion of the new bridge to the newly rolled in WTI Phase I structure.  YBITS 
#1 will construct the mainline approach structure from the new bridge to the WTI Phase I structure.  YBITS #2 will 
demolish the YBI Detour temporary structure, complete the new eastbound on-ramp, reconstruct local affected 
facilities at YBI, and complete the bike path from the SAS to YBI (except for a section of the path that conflicts 
with existing column E1).  That section of the path is contemplated to be completed in the demolition contract.  A  
YBI Landscaping Contract will restore slopes and vegetation in areas affected by YBI construction. 
  
YBI Transition Structure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To 
Date 

(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
YBI Transition Structure        
 Capital Outlay Support 78.7 - 78.7 15.4 78.7 - 
 Capital Outlay Construction 299.3 (23.2) 276.1 - 276.1 - 

TOTAL 378.0 (23.2) 354.8 15.4 354.8 - 
Note: Details may not sum to totals due to rounding effects.  

 
 
YBI Transition Structure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(09/2007) 

Contract 
Complete 
Schedule 
Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

YBI Transition 
Structure November 2013 12 November 2014 November 2014 - 

 
Contract Status:  In February 2007, the TBPOC approved a plan to accelerate portions of the YBITS work by 
adding it to the YBI Detour Contract. The new forecast for the YBITS contract excluding the advance work is 
$276.1 million which is a net reduction of $23.2 million from the AB 144/SB 66 budget. Caltrans is preparing the 
remaining portion of the YBITS contract for advertisement in 2008. See the YBI Detour Contract Status on page 18 
for more information. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  In February 2007, the TBPOC approved a plan to accelerate YBITS work on the YBI 
Detour contract.  
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ● OAKLAND TOUCHDOWN SUBMARINE CABLE RELOCATION CONTRACT 

Contract Description:  The OTD Submarine Cable Contract will replace the existing submarine electrical cable 
from Oakland to Treasure Island, and will be completed ahead of OTD Contract No. 1 to avoid possible 
construction conflicts.  
 
 
Oakland Touchdown Submarine Cable Relocation Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To 
Date 

(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
OTD Submarine Cable       
 Capital Outlay Support - - - 0.7 3.0 - 
 Capital Outlay Construction - - - 7.4 9.6 - 

TOTAL - - - 8.1 12.6 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 

 
 
 
Oakland Touchdown Submarine Cable Relocation Schedule Summary 

 Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(09/2007) 

Contract 
Complete 
Schedule 
Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

OTD Submarine Cable - - January 2008 January 2008 - 
 
Contract Status:   
Current contract allotment to install two submarine electrical cables is $11.5 million.  Additional non-program 
funding to support this allocation beyond the $9.6 million of available programs funds has been made available by 
the Treasure Island Development Authority. All field work has been completed and the contractor has demobilized.  
Contract closeout is in progress. 
 
 Contract Issues: There is one outstanding NOPC that was filed by the contractor in relation to “Excess Debris” 
while laying the cables. 
 
Recent TBPOC Actions:  None. 
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Lowering of the Jet Plow 

Lowering of Cable #1 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ● OAKLAND TOUCHDOWN #1 CONTRACT 

Contract Description:  The Oakland Touchdown #1 Contract includes construction of all marine foundations, and 
land foundations (except for the eastbound abutment), westbound bridge section, and one frame of the eastbound 
bridge section and roadway approach for the section connecting the new Skyway portion to the roadway west of the 
Oakland Toll Plaza.  This contract also constructs the electrical substation and the eastbound detour roadway.  
Traffic will not be placed on the detour until later during OTD #2. 
 
To be Updated 
Oakland Touchdown #1 Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To 
Date 

(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
Oakland Touchdown #1       
 Capital Outlay Support - - - 4.9 49.9 - 
 Capital Outlay Construction - - - 4.0 226.5 - 

TOTAL - - - 9.0 276.4 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 

 
 
 
Oakland Touchdown #1 Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(09/2007) 

Contract 
Complete 
Schedule 
Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

Oakland Touchdown #1 - - Jan 2010 Nov 2009 - 
 
Contract Status:  The contract was awarded to MCM construction on July 17, 2007. The first working day of the 
contract was August 22, 2007.  Based on an A & B contract requirement, with a 650 plus 160, or 810 days contract 
duration, the contract completion date is November 8, 2009. The interim 120-day schedule was submitted on 
August 23, 2007 and a response letter containing the Department’s review comments was issued to the Contractor 
on September 4, 2007. The baseline CPM schedule was submitted electronically on Friday, September 7, 2007 and 
is currently being reviewed by Caltrans for conformance to specifications.  The Department continued to review 
and process various Contractors’ submittals, including the SWPPP, which has been conditionally approved by the 
Regional Quality Control Board (RQCB). This conditional approval has authorized the Contractor to start their field 
work operations. The Contractor has already driven some test piles and has delivered soldier and sheet piles to the 
jobsite. The trestle design has been approved and pile driving work has started for the trestle construction. 
  
Contract Issues: None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN  

     ● OTHER OAKLAND TOUCHDOWN CONTRACTS 

Contract Description:  The Oakland Touchdown #2 Contract includes construction of the remaining eastbound 
bridge section and roadway approach for the section connecting the new Skyway portion to the roadway west of the 
Oakland Toll Plaza. This work would occur once the westbound traffic is shifted onto the new SAS. 
To be Updated 
Oakland Touchdown #2 Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To 
Date 

(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
       
Capital Outlay Support - - - 0.4 17.2 - 
Capital Outlay Construction       
    Oakland Touchdown #2 - - - - 62.0 - 

Oakland Touchdown Electrical      
Systems - - - - 4.4 - 

TOTAL - - - 0.4 83.6 - 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 
 
 

 Oakland Touchdown #2 Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(09/2007) 

Contract 
Complete 
Schedule 
Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

Oakland Touchdown #2 - - November 2014 November 2014 - 

 
 
Contract Status:  Design work for the structures portion of OTD Contract No. 2 is substantially complete. The 
contract will be advertised in 2010 so that construction can be completed in time for opening the SAS in the 
eastbound direction. Determination of contract scope for the Oakland Touchdown Electrical Systems is underway.  
Caltrans is also considering the option of incorporating this work into the Oakland Touchdown #2 contract. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
 

  OTHER MAJOR CONTRACTS 

Contract Description:  Other Major Contracts include the Stormwater Treatment Measures contract, which will 
implement best practices for storm water runoff treatment at the SFOBB toll plaza and the Existing Bridge 
Demolition contract, which will include the complete removal of the existing 1936 east span following the opening 
of the new bridge. 
 
 Other Major Contracts Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To Date 
(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 85.7 2.0 87.7 7.5 87.7 - 
Capital Outlay Construction      - 

Existing Bridge Demolition 239.2 - 239.2 - 222.0 (17.2) 
Stormwater Treatment Measures 15.0 3.3 18.3 13.5 18.3 - 

Total Capital Outlay Construction 254.2 3.3 257.5 13.5 240.3 (17.2) 
TOTAL 339.9 5.3 345.2 21.0 328.0 (17.2) 

Note: Details may not sum to totals due to rounding effects.  

 
Other Major Contracts Schedule Summary   

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(09/2007) 

Contract 
Complete 

Schedule Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

% 
Design 
Comp. 

Existing Bridge Demolition September  2014 12 September 2015 September  2015 - 10 

Stormwater Treatment 
Measures March 2008 - March 2008 March 2008 - N/A 

 
Contract Status: 
Stormwater Treatment Measures:  The contract is 86% complete as of August 20, 2007. Current work includes 
installation of drainage systems, irrigation lines, metal beam guardrails, pump station electrical work, restoring 
highway lighting and construction of the Bioretention basins. 
  
Bridge Demolition:  Design work has been temporarily suspended to assign engineering resources to higher 
priority tasks, and will resume at a later time.  The contract schedule completion date has been extended by 12 
months due to a 12-month SAS contract extension.  The $17.2 million decrease in construction costs for the 
Existing Bridge Demolition contract is due to a re-evaluation of cost escalation rates for the contract. 
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Recent TBPOC Actions:  In June 2007, the TBPOC approved a supplemental fund request by the Department to 
increase the contract budget to $18.3 million from available “Other Budgeted Capital” funds. 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 

Issue Mitigating Action 

The Contractor has encountered problems with unsuitable materials 
and the need to upgrade electrical equipment to meet the pumping 
requirements of the contract. 

 

 
The Department has sought supplemental contract funds to cover additional 
project risks, including the delays from the Maze Collapse, the unsuitable 
materials, and the upgrade of the electrical systems. 

 

 
 
 A7 Line - AC Paving 
 

 
 
Area 5 – Forebay Detention Basin 

 
 
Area 5, Substation 6, - Tesco Control Systems 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement 
project to facilitate construction of the mainline construction contracts. 
 
  Other Contracts and Related Work Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To 
Date 

(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 227.0 (1.0) 226.0 209.0 226.0 - 
Right-of-Way and Environmental Mitigation 72.4 - 72.4 38.8 72.4 - 
Capital Outlay Construction       - 

SAS W2 Foundations 26.4 - 26.4 25.8 26.4 - 
YBI/SAS Archaeology 1.1 - 1.1 1.1 1.1 - 
YBI - USCG Road Relocation 3.0 - 3.0 2.8 3.0 - 
YBI - Substation and Viaduct 11.6 - 11.6 11.3 11.6 - 
Oakland Geofill 8.2 - 8.2 8.2 8.2 - 
Pile Installation Demonstration Project 9.2 - 9.2 9.2 9.2 - 
Existing East Span Retrofit 30.8 - 30.8 30.8 30.8 - 

 Total Capital Outlay Construction Completed 90.3 - 90.3 89.2 90.3 - 
TOTAL 389.7 (1.0) 388.7 337.0 388.7 - 

Note: Details may not sum to totals due to rounding effects.  
 
 

 
  Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 

Summary Status:  Construction has been completed on the above-listed contracts.  Caltrans continues to work with 
various environmental agencies to conduct compliance inspections and monitor and mitigate any environmental 
impacts from the project. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 
 
Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach 
structure from 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining existing 
traffic lanes for the weekday commute. 
 
 
SFOBB West Approach Replacement Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To Date 
(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
West Approach       
 Capital Outlay Support 120.0 - 120.0 96.7 120.0 - 
 Capital Outlay Construction 309.0 - 309.0 253.3 309.0 - 

TOTAL 429.0 - 429.0 350.0 429.0 - 
Note: Details may not sum to totals due to rounding effects.  
 
 
 

SFOBB West Approach Replacement Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2006) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(09/2007) 

Contract Complete 
Schedule Forecast 

(09/2007) 

Schedule 
Variance 
(Months) 

West Approach  August 2009 - August 2009 August 2009 - 
 
Project Status: Construction is 83% complete as of August 20, 2007.  Seismic retrofit construction is continuing 
throughout the project.  The rebuilding of the new EB 80 structure is in progress with column installation that will 
continue throughout the summer with falsework installation to follow. An extensive public outreach effort 
continues and will be necessary until the spring of 2008 for the construction of the EB 80 structure adjacent to the 
Stillman Street area. Frame 7U temporary supports and falsework will continue and soffit  pours are anticipated in 
mid September 2007. Frame 6U falsework has commenced during this report period.  Materials are being procured 
and fabricated for the Frame 8L isolation casing. 
 
 
Project Issues:    

Issue Mitigating Action 
 
Modification of the isolation casings for Frame 8L is 
being redesigned to address constructability issues with 
the jacking platform. 
 

The Department is proceeding with the procurement and fabrication of materials 
for the isolation casings of Frame 8L in order to mitigate any impact to the project 
schedule. 

 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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West Approach 

 
 
West Approach 
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West Approach Interim I-80 Eastbound 
 

 
 
West Approach – I-80 Westbound 
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Toll Bridge Seismic Retrofit Program 

Richmond-San Rafael Bridge (RSRB) Seismic Retrofit Project 

Project Description:  The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the existing bridge 
to withstand the effects of a large seismic event.  As part of the retrofit work, Caltrans performed work to strengthen the 
bridge foundations, replace the existing west trestle and the main channel fenders and complete the joint rehabilitation of 
the bridge deck.  (The RM1 work is reported in the RM1 section of the report.) 
 
RSRB Seismic Retrofit Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To 
Date 

(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
RSRB Seismic Retrofit       
 Capital Outlay Support 134.0 (7.0) 127.0 126.6 127.0 - 
 Capital Outlay Construction  
          &  Right-of-Way 780.0 (82.0) 698.0 666.5 698.0 - 

TOTAL 914.0 (89.0) 825.0 793.1 825.0 - 
Note: Details may not sum to totals due to rounding effects.  
* The seismic retrofit contract included work to rehabilitate the bridge deck joints.  Although the deck joint work was funded 
from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding.  In July 2005, BATA rescinded 
$16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for the New Benicia-Martinez 
Bridge Project.  An equivalent amount of seismic funds will be used on the deck joint work, which is included in the budget 
above.   
 
  RSRB Seismic Retrofit Schedule Summary  

Project 

AB 144/SB 66 
Project 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project Complete 
Current Approved  

Schedule 
(09/2007) 

Contract 
Complete 
Schedule 
Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

RSRB Seismic Retrofit August 2005 - August 2005 October 2005 2 
RSRB Public Access 
Lot NA - September  2007 August 2007 -1 

 
Project Status:  The retrofit construction contract was completed and accepted on October 28, 2005.  Project savings in 
the amount of $89 million was transferred to the program contingency in October 2006.  
 
Caltrans is concluding negotiations with regulatory agencies on pile driving issues and impacts to fisheries.  A settlement 
is pending. 
 
Construction work on the Public Access Project was completed in August 2007 and the lot was opened to public use. 
 
Recent TBPOC Actions:  None. 
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Revised Exhibit A 
Pub I ic Access Area 
BCDC Mitigation- Permit No. 1-97, Amendment No. 3 
April 6, 2006 

40Feet ... titllmns 
SCALE CT18:6j DISTRICT 41 AAf MIJLTIMEOIAGRAPHICS SI:RlllctS IIJ4Ct00 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, the 
existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and two former 
toll bridges in Southern California. 
 
 
Other Completed Seismic Retrofit Projects Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To 
Date 

(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 

San Francisco-Oakland Bay Bridge West 
Span Seismic Retrofit Project 307.9 - 307.9 301.1 307.9 - 

Carquinez Bridge Retrofit Project 114.2 - 114.2 114.2 114.2 - 
Benicia-Martinez Bridge Retrofit Project 177.8 - 177.8 177.8 177.8 - 
San Mateo-Hayward Bridge Retrofit 
Project 163.5 - 163.5 163.4 163.5 - 

Vincent Thomas Bridge Retrofit Project 58.5 - 58.5 58.4 58.5 - 
San Diego-Coronado Bridge Retrofit 
Project 103.5 - 103.5 102.6 103.5 - 

TOTAL 925.4 - 925.4 917.5 925.4 - 
Note: Details may not sum to totals due to rounding effects.  Capital Outlay Support and Capital Outlay have been combined. 

 
 
 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion Date 
Vincent Thomas Bridge Retrofit May 2000 
San Mateo-Hayward Bridge Retrofit June 2000 
Carquinez Bridge Retrofit  January 2002 
San Diego-Coronado Bridge Retrofit June 2002 
Benicia-Martinez Bridge Retrofit August 2002 
SFOBB West Span Seismic Retrofit June 2004 

 
Summary Status:  Construction has been completed on the above-listed projects.  The Estimate at Completion amounts 
shown above includes allowances for minor project closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 
Dumbarton and Antioch Bridges 
State Route 84 crosses the southern region of San Francisco Bay between the cities of Newark to the east and East Palo 
Alto to the west.  The Route consists of three lanes in each direction and an eight-foot bicycle/pedestrian lane.  The 
AADT of the Route is near 70,000.  The bridge is over 2 km in length and is positioned in an approximately normal 
geometry between two seismic faults which the USGS has reported to pose most of the significant seismic threat to the 
San Francisco Bay Area: the San Andreas Fault, some 15 km to the west of the bridge; and the Hayward Fault, some 13 
km to the east of the bridge. 
 
State Route 160 crosses the San Joaquin River between the city of Antioch and Sherman Island (leading to Rio Vista) via 
the Antioch Bridge.  The Bridge carries a single lane of traffic in each direction.  The AADT for the Route is slightly 
over 10,000 vehicles per day.  The bridge is threatened by the Bird’s Landing Seismic Zone, Cost Range/Sierra Nevada 
Boundary Zone, and the San Andreas Fault. 
 
Cost and Schedule 
A cost estimate, schedule and an initial risk analysis have been developed to complete a comprehensive seismic 
analysis for each bridge.  In June 2006, BATA approved $17.8 million in funding to proceed with the 
comprehensive seismic analysis of the bridges.  The current forecast of expenditures is within the $17.8 million 
budgeted. 
 
In September 2006, BATA entered into contract with a geotechnical and geophysical consultant to evaluate the 
bridges.  In April 2007, the field-drilling program was completed and the majority of the laboratory testing was 
completed by June 2007.  Minor laboratory testing to fill in data gaps may be required in the future.  Current 
progress indicates that the Caltrans’ designers will complete, as scheduled, the development of retrofit strategies for 
both bridges by early 2009. 
   
Current Progress 
These bridges are currently being evaluated for seismic safety and post-earthquake performance. Work is underway in 
three specific areas: seismology, geology and geotechnical engineering, and bridge structural engineering.   
 
Work in the area of seismology is defining the seismic ground motions used for design.  Recommended Safety 
Evaluation (SE) level motions have been developed for both bridges and are currently under review by an external and 
independent Seismic Safety Peer Review Panel (SSPRP).  SE motions represent future large earthquakes.  Work in this 
area to be completed in the near future includes finalizing the SE motions, developing lower level Functional Evaluation 
(FE) motions, and multiple earthquake time-histories that can be used in the checking phase of the projects.  Draft 
reports have been released.  The SE motions have been reviewed by the Toll Bridge Seismic Safety Peer Review Panel 
on a couple of occasions. 
 
Work in the area of geology and geotechnical engineering includes field drilling and studying of soil samples to identify 
soil types, locations, and engineering properties. This work supports work in defining how the soil at the bridge sites 
move during earthquakes and how rigidly the bridge’s foundations are held in the soil.  The drilling operations are 
complete at both bridge sites; information is being shared with the seismologic team and the bridge structure team. Draft 
reports have been released. 
 
Work in the area of bridge structural engineering is continues for both bridges. The structures team to date has been 
collecting and evaluating structural information on the bridges, reducing that information for use in computer models of 
the bridges, and initiating early computational runs of the models.  Geological, geotechnical, and seismological 
information from the work areas mentioned previously is being incorporated into the bridge evaluations. The design 
team is currently analyzing the design of the existing structures.  Caltrans is also working with the Peer Review 
Committee to obtain approval of the proposed design. 
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

New Carquinez Bridge Project  

Richmond-San Rafael Bridge Deck Overlay Project 

Interstate 880 / State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
               - Richmond-San Rafael Bridge Trestle, Fender,  
                  and Deck Joint Rehabilitation Project 
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 
 
Project Description:  The new Benicia-Martinez Bridge project has constructed a new parallel bridge just east of 
the existing bridge.  The project includes reconstructed interchanges to the north and south of the bridges and a 
new toll plaza and administration building in Martinez. 
 
New Benicia-Martinez Bridge Project Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To 
Date 

(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 157.1 36.5 193.6 174.4 189.1 (4.5) 
Right-of-Way and Others 20.4 (0.1) 20.3 12.3 20.3 - 
Capital Outlay      - 
 New Bridge 672.0 100.9 772.9 749.2 772.9 - 
 I-680/I-780 Interchange Replacement 76.3 22.5 98.8 96.3 98.8 - 
 I-680/Marina Vista Interchange Reconstruction 51.5 8.1 59.6 56.1 59.6 - 
 New Toll Plaza 24.3 2.0 26.3 22.9 26.3 - 
 Existing Bridge & Interchange Modifications 17.2 43.8 61.0 - 61.0 - 
 Other 20.3 (1.3) 19.0 15.3 19.0 - 
 Project Reserve 20.8 1.7 22.5 - 27.0 4.5 

TOTAL 1,059.9 214.1 1,274.0 1,126.5 1,274.0 - 
Note: Details may not sum to totals due to rounding effects. 
* The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 
SHOPP). 
 
 
 
 

 
New Benicia-Martinez Bridge Project Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(09/2007) 

Contract 
Complete 

Schedule Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

I-680/Marina Vista Interchange 
Reconstruction March 2006 1 April 2006 April 2006 - 

New Toll Plaza June 2006 - May 2007 May 2007 - 
New Benicia-Martinez Bridge December 2007 - October 2007 October 2007 - 
I-680/I-780 Interchange 
Replacement December 2007 - December 2007 December 2007 - 

Open to Traffic December 2007 - August 2007 August 2007 - 

Existing Bridge & Interchange 
Modifications December 2009 - December 2009 December 2009 - 
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Contract Status: 
 
New Benicia-Martinez Bridge:  The New Benicia-Martinez Bridge was opened to traffic on August 25, 2007.  
The new bridge carries five lanes of northbound Interstate 680 traffic (two additional lanes) and features a new 
expanded toll plaza with the Bay Area's first Open-Road Tolling (ORT) FasTrak Express Lanes. 

With the ORT express lanes, vehicles paying their toll via FasTrak can pay electronically at highway speeds.  
Remaining work includes punchlist and final electrical items on the New Bridge and I-680/I-780 Interchange 
contracts which are expected to be completed by the end of the year.   

Toll Plaza and Administration Building:  The contract is 100% complete based on contractor payment. The 
Contractor has completed all work on the Operations Building, Toll Plaza and Courtyard. The Plant 
Establishment Period ended on May 14, 2007. The contract was accepted on May 18, 2007 and the Proposed 
Final Estimate (PFE) has been issued. The Contractor has submitted their response to the PFE, which is currently 
being reviewed by Caltrans. A number of claims that have been filed by the Contractor remain to be resolved. 
 
I-680/I-780 Interchange:  The contract is approximately 99% complete based on the current revised schedule. 
To-date, all of the bridge structures are substantially complete. Final electrical work for the new Benicia-
Martinez Bridge and the interchange is expected to be complete by December 2007. 

 

Existing Bridge & Interchange Modification Contract:  The bid document was advertised on August 6, 2007 
with the bid opening date re-scheduled to October 31, 2007 by Addendum # 1.  Another addendum is currently 
being prepared to incorporate review comments from Construction to revise the contract documents. This 
construction contract will have duration of 2 years, The cost of the rehabilitation work will be funded from the 
project contingency. 
 
Recent TBPOC Actions:  None. 
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Project Photographs  
 

 

 
 
The New Bridge 

 
 
The New Toll Plaza Building 
 

 

 
 
New Benicia Toll Plaza 
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Under the New Bridge 
 

 
  

 
 
Congressman Miller Crossing the New Bridge and Entering Toll 
Plaza 

 

 
 
The New Bridge Looking North 

 
 
The New Deck Looking South 

 

 
 
Vintage Fire Truck Crossing Bridge 

 

 
 
Band playing at the Bridge Opening Ceremony 
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Under the New Toll Plaza 

  

 
 
The New Toll Plaza 

 

 
Recent TBPOC Actions:  None 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
    
    The First Convoy of Cars Inaugurates the New Span 
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Regional Measure 1 Program 

New Carquinez Bridge Project 

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge west of 
the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the existing 1927 
bridge.  
 
  
New Carquinez Bridge Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To Date 
(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 124.4 (0.2) 124.2 120.8 122.4 (1.8) 
Capital Outlay Construction      - 

 Replacement Bridge 253.3 4.0 257.3 255.9 257.3 - 
 South Interchange 
R t ti  

73.9 - 73.9 71.9 73.9 - 
 Existing 1927 Bridge 
D liti  

35.2 - 35.2 29.1 35.2 - 
 Other 29.3 (0.8) 28.5 25.3 28.5 - 

Project Reserve 12.1 (3.0) 9.1 - 0.9 (8.2) 
TOTAL 528.2 - 528.2 503.0 518.2 (10.0) 

Note: Details may not sum to totals due to rounding effects.  
 
 
 
New Carquinez Bridge Schedule Summary 

Contract 

BATA Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(09/2007) 

Contract 
Complete 
Schedule 
Forecast 
(09/2007) 

Schedule 
Variance 
(Months) 

New Carquinez Bridge December 2003* - December 2003* December 2003* - 
1927 Carquinez Bridge 
Demolition September 2007 - December 2007 December 2007 - 

Landscaping August 2011 - August 2011 August 2011 - 
* The date shown is for the opening of the bridge to traffic. 

 
 
Project Status:  The new replacement bridge and all its approaches have been completed and opened to traffic in 
November 2003. The demolition contract to remove the 1927 bridge, which was awarded in April 2005, is 
approximately 90% complete based on schedule.  However, based on payment, this contract is 93% complete, as 
the biggest pay item in the contract is the 1958 bridge approach deck replacement, which was completed in 
November 2005. The removal of the entire 1927 bridge (Main Truss) was completed in September 2007. Other 
remaining work to be done, which was added by numerous change orders, includes the installation of the Austin 
Vault Sand Filter, and removal of the base and surfacing in the median south of the approach.  Realignment of 
the local Wanda Street and the construction of the new bike path is on going until November 2007. 
 
Project Issues: None 
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The Southside of the Carquinez Bridge Interchange 
 

 
 
Looking South of the Recently Demolished 1927 Carquinez Bridge 
 

 
 
Looking North at the Demolished Carquinez Bridge 

 
 
The East End of the Wanda Street Realignment 
 

 
Project Diagram and Photographs:  
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety and 
traffic operations. 
 
Interstate 880/State Route 92 Interchange Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To 
Date 

(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement       
 Capital Outlay Support 28.8 26.2 55.0 32.7 55.0 - 
 Capital Outlay Construction 94.8 60.2 155.0 - 155.0 - 
 Capital Outlay Right-of-Way 9.9 5.1 15.0 8.3 15.0 - 
 Project Reserve 0.3 19.7 20.0 - 20.0 - 

TOTAL 133.8 111.2 245.0 41.0 245.0 - 
Note: Details may not sum to totals due to rounding effects.  $9.6 million in ACTA funds included under Capital Outlay 
Construction.  $3.0 million included in Capital Outlay Construction and $1.0 million in Capital Outlay Support for separate 
landscape contract. 
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project 
Complete 
Current 

Approved  
Schedule 
(09/2007) 

Contract Complete 
Schedule Forecast 

(09/2007) 

Schedule 
Variance 
(Months) 

I-880/SR-92 Interchange 
Reconstruction December 2010 - June 2011 June 2011 - 

 
Project Status:  On August 28, 2007, Caltrans awarded the Interstate 880/State Route 92 Interchange 
Reconstruction contract to the joint venture of FCI and Granite Construction for $138.4 million.   

The construction contract was approved on September 28, 2007.  Construction is expected to begin in the latter 
half of October 2007.  Using 813 working days and factoring in weather inclement days, construction duration is 
expected to be less than four years and to be completed by June 2011. Utility relocation work is ongoing.  
Caltrans is meeting with the utility companies on a weekly basis to closely monitor the progress and ensure the 
relocation work will be completed on time to avoid Right of Way delay 
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Interstate 880/State Route 92 Interchange 
AFTER 

 
 

Interstate 880/State Route 92 Interchange 
BEFORE 

 
 
 
 

Project Photographs:
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Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description:  Other completed Regional Measure 1 projects are the following: (a) Widen the San 
Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront 
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near Pinole; 
(d) Modify the U.S. 101/University Avenue interchange; (e) Richmond-San Rafael Bridge Trestle, Fender and 
Deck Joint Rehabilitation Project; and (f) Richmond-San Rafael Bridge Deck Overlay Project. 
 
 
 
 
 
Other Completed RM1 Projects Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(09/2007) 

Cost To 
Date 

(08/2007) 

Cost 
Forecast 
(09/2007) Variance 

a b c d = b + c e f g = f - d 
San Mateo-Hayward Bridge Widening 
Project 217.8 - 217.8 208.7 212.4 (5.4) 

Bayfront Expressway Widening Project 36.1 - 36.1 33.3 36.0 (0.1) 
Richmond Parkway Project 5.9 - 5.9 4.3 5.9 - 
U.S. 101/University Interchange 3.8 - 3.8 3.7 3.8 - 
RSR Trestle, Fender, and Joint 
Rehabilitation 102.1 - 102.1 96.3 97.1 (5.0) 

        RSR Deck Overlay 25.0 - 25.0 19.6 25.0 - 
TOTAL 390.7 - 390.7 365.9 380.2 (10.5) 

 
 
 
 
Schedule Summary 

Project Actual Project Completion Date 

Richmond Parkway Project May 2001 
San Mateo-Hayward Bridge Widening Project February 2003 
Bayfront  Expressway Widening Project January 2004 
U.S. 101/University Interchange April 2004 
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint Rehabilitation August 2005 
RSR Deck Overlay December 2006 

 
Project Status:  Construction has been completed on the above listed contracts. 
 
Project Issues:  None. 
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APPENDICES 
 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C Toll Bridge Seismic Retrofit Program Summary Schedule 

D Regional Measure 1 Program Cost Detail 

E Regional Measure 1 Program Summary Schedule 

 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk 

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(08/2007) 
 Cost To Date 

(08/2007) 

 Cost
Forecast
 (08/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0      -          197.0      169.0        197.0       -            
Capital Outlay Construction 1,293.0   -          1,293.0   1,180.0     1,293.0    -            

Total 1,490.0     -            1,490.0     1,349.0       1,490.0    -             
East Span - SAS E2/T1 Foundations 0120EX -             

Capital Outlay Support 52.5        (11.0)     41.5        23.4          41.5         -            
Capital Outlay Construction 313.5      -          313.5      242.7        313.5       -            

Total 366.0        (11.0)       355.0        266.1          355.0       -             

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6      -          214.6      47.0          214.6       -            
Capital Outlay Construction 1,753.7   -          1,753.7   286.9        1,767.4    13.7        

Total 1,968.3     -            1,968.3     333.9          1,982.0    13.7         

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0        -          10.0        9.2            10.0         -            
Capital Outlay Construction 26.4        -          26.4        25.8          26.4         -            

Total 36.4          -            36.4          35.0            36.4         -             

YBI South/South Detour 0120RX
Capital Outlay Support 29.5        10.0      39.5        27.4          39.5         -            
Capital Outlay Construction 131.9      202.5    334.4      90.5          334.4       -            

Total 161.4        212.5      373.9        117.9          373.9       -             

YBI Transition Structures 0120PX
Capital Outlay Support 78.7        -          78.7        15.4          78.7         -            
Capital Outlay Construction 299.3      (23.2)     276.1      -              276.1       -            

Total 378.0        (23.2)       354.8        15.4            354.8       -             

Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4        -          74.4        26.0          92.1         17.7        
Capital Outlay Construction 283.8      -          283.8      11.4          302.5       18.7        

Total 358.2        -            358.2        37.4            394.6       36.4         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.7              3.0           
Capital Outlay Construction 7.4              9.6           

Total 8.1              12.6         
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 4.9              49.9         
Capital Outlay Construction 4.0              226.5       

Total 8.9              276.4       
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 0.3              15.8         
Capital Outlay Construction -                62.0         

Total 0.3              77.8         
 * OTD Electrical Systems 0120N4

Capital Outlay Support 0.1              1.4           
Capital Outlay Construction -                4.4           

Total 0.1              5.8           

Notes:                  Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support Costs.

 

 Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail 
 

*Current contract allotment to install two submarine electrical cables is 
$11.5 million.  Additional non-program funding to support this allocation beyond the $9.6 million of available programs funds has been 
made available by the Treasure Island Development Authority 

Note: Details may not sum to totals due to rounding effects. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(08/2007) 
 Cost To Date 

(08/2007) 

 Cost
Forecast
 (08/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7        -          79.7        0.3            79.7         -            
Capital Outlay Construction 239.2      -          239.2      -              222.0       (17.2)       

Total 318.9      -          318.9      0.3            301.7       (17.2)       

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1          -          1.1          1.1            1.1           -            
Capital Outlay Construction 1.1          -          1.1          1.1            1.1           -            

Total 2.2            -            2.2            2.2              2.2           -             

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0          -          3.0          2.7            3.0           -            
Capital Outlay Construction 3.0          -          3.0          2.8            3.0           -            

Total 6.0          -          6.0          5.5            6.0           -            
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5          -          6.5          6.4            6.5           -            
Capital Outlay Construction 11.6        -          11.6        11.3          11.6         -            

Total 18.1        -          18.1        17.7          18.1         -            

Oakland Geofill 01205X -             
Capital Outlay Support 2.5          -          2.5          2.5            2.5           -            
Capital Outlay Construction 8.2          -          8.2          8.2            8.2           -            

Total 10.7        -          10.7        10.7          10.7         -            

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8          -          1.8          1.8            1.8           -            
Capital Outlay Construction 9.2          -          9.2          9.2            9.2           -            

Total 11.0        -          11.0        11.0          11.0         -            

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0          2.0        8.0          7.2            8.0           -            
Capital Outlay Construction 15.0        3.3        18.3        13.5          18.3         -            

Total 21.0          5.3          26.3          20.7            26.3         -             

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -            -          -            -              -             -            
Capital Outlay & Right-of-Way 72.4        -          72.4        38.8          72.4         -            

Total 72.4          -            72.4          38.8            72.4         -             

Sunk Cost - Existing East Span Retrofit

04343X & 04300X

Capital Outlay Support 39.5        -          39.5        39.5          39.5         -            
Capital Outlay Construction 30.8        -          30.8        30.8          30.8         -            

Total 70.3        -          70.3        70.3          70.3         -            

Other Capital Outlay Support
Environmental Phase 97.7        -          97.7        97.7          97.7         -            
Pre-Split Project Expenditures 44.9        -          44.9        44.9          44.9         -            
Non-project Specific Costs 20.0        (1.0)       19.0        3.2            19.0         -            

Total 162.6      (1.0)       161.6      145.8        161.6       -            

Subtotal Capital Outlay Support 959.4        -            959.4        524.7          977.1       17.7         

Subtotal Capital Outlay Construction 4,492.1     182.5      4,674.6     1,953.0       4,689.9    15.2         
Other Budgeted Capital 35.1          (3.3)         31.8          0.6              7.7           (24.1)        

Total SFOBB East Span Replacement 
Project 5,486.6     179.2      5,665.8     2,478.3       5,674.7    8.9           

Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail 
(Cont’d.)  

 
  
 
 
 
 
 

 
 
 

 
 
 
 

Note: Details may not sum to totals due to rounding effects. 
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Contract

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(08/2007) 
 Cost To Date 

(08/2007) 

 Cost
Forecast
 (08/2007) 

 At-Completion 
Variance 

a c d e = c + d f g h =  g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.4     -          959.4             524.7      977.1        17.7         
Capital Outlay Construction 4,492.1  182.5     4,674.6          1,953.0   4,689.9     15.3         
Other Budgeted Capital 35.1       (3.3)       31.8               0.6          7.7            (24.1)        

Total 5,486.6  179.2     5,665.8          2,478.3   5,674.7     8.9           
SFOBB West Approach Replacement

Capital Outlay Support 120.0     -          120.0             96.7        120.0        -             
Capital Outlay Construction 309.0     -          309.0             253.3      309.0        -             

Total 429.0     -          429.0             350.0      429.0        -             
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0       -          75.0               74.8        75.0          -             
Capital Outlay Construction 232.9     -          232.9             226.3      232.9        -             

Total 307.9     -          307.9             301.1      307.9        -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0     (7.0)       127.0             126.6      127.0        -             
Capital Outlay Construction 780.0     (82.0)     698.0             666.5      698.0        -             

Total 914.0     (89.0)     825.0             793.1      825.0        -             
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1       -          38.1               38.1        38.1          -             
Capital Outlay Construction 139.7     -          139.7             139.7      139.7        -             

Total 177.8     -          177.8             177.8      177.8        -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7       -          28.7               28.8        28.7          -             
Capital Outlay Construction 85.5       -          85.5               85.4        85.5          -             

Total 114.2     -          114.2             114.2      114.2        -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1       -          28.1               28.1        28.1          -             
Capital Outlay Construction 135.4     -          135.4             135.3      135.4        -             

Total 163.5     -          163.5             163.4      163.5        -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4       -          16.4               16.4        16.4          -             
Capital Outlay Construction 42.1       -          42.1               42.0        42.1          -             

Total 58.5       -          58.5               58.4        58.5          -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5       -          33.5               33.2        33.5          -             
Capital Outlay Construction 70.0       -          70.0               69.4        70.0          -             

Total 103.5     -          103.5             102.6      103.5        -             
Subtotal Capital Outlay Support 1,433.2  (7.0)       1,426.2          967.4      1,443.9     17.7         
Subtotal Capital Outlay 6,286.7  100.5     6,387.2          3,570.9   6,402.5     15.3         
Subtotal Other Budgeted Capital 35.1       (3.3)       31.8               0.6          7.7            (24.1)        
Miscellaneous Program Costs 30.0       -          30.0               24.7        30.0          -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0  90.2       7,875.2          4,563.6   7,884.1     8.9           
Program Contingency 900.0     (90.2)     809.8             -            800.9        (8.9)          

Total Toll Bridge Seismic Retrofit Program 8,685.0  -          8,685.0          4,563.6   8,685.0     -             

 

Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($ Millions) 
 
  

Note: Details may not sum to totals due to rounding effects. 
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
 

 
 

SFOBB East Span - Submarine Cable Relocation 

SFOBB East Span- E2/T1 Foundations Construction 

SFOBB East Span- Stormwater Treatment Measures 

SFOBB East Span- Oakland Touchdown Const. WB 

SFOBB East Span -YBI Detour Construction 

SFOBB East Span - SAS Supers.tructure 

SFOBB East Span- YBI Transition Structures 

SFOBB East Span- Oakland Touchdown Constr. EB 

SFOBB East Span - Demolition Contract 

Open to Traffic Date: Westbound 

Open to Traffic Date: Eastbound 

San Mateo - Hayward Bridge Seismic Retrofit 

Carquinez Bridge Seismic Retrofit 

San Diego Coronado Bridge Seismic Retrofit 

Benicia-Martinez Seismic Retrofit 

SFOBB West Span Seismic Retr·ofit 

SFOBB East Span Completed Projects 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(08/2007) 

 Cost To Date 
(08/2007) 

 Cost Forecast  
(08/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             7.7            92.6          89.0              89.8           (2.8)              
-             -                 

661.9           100.9        762.8        739.1            762.8         -                 
10.1             -             10.1          10.1              10.1           -                 

Subtotal 672.0           100.9        772.9        749.2            772.9         -                 
756.9           108.6        865.5        838.2            862.7         (2.8)              

I-680/I-780 Interchange Reconstruction 00606_

24.9             5.2            30.1          29.0              30.1           -                 
1.4               5.2            6.6            6.3                6.6             -                 

26.3             10.4          36.7          35.3              36.7           -                 

54.7             22.5          77.2          74.6              77.2           -                 
21.6             -             21.6          21.7              21.6           -                 
76.3             22.5          98.8          96.3              98.8           -                 

102.6           32.9          135.5        131.6            135.5         -                 

I-680/Marina Vista Interchange Reconstruction 00605_
18.3             1.8            20.1          19.8              20.0           (0.1)              
51.5             8.1            59.6          56.1              59.6           -                 
69.8             9.9            79.7          75.9              79.6           (0.1)              

New Toll Plaza and Administration Building 00604_
11.9             3.8            15.7          15.4              15.7           -                 
24.3             2.0            26.3          22.9              26.3           -                 
36.2             5.8            42.0          38.3              42.0           -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               14.3          18.6          8.5                18.6           -                 

17.2             32.8          50.0          -                  50.0           -                 
-                 11.0          11.0          -                  11.0           -                 

17.2             43.8          61.0          -                  61.0           -                 
21.5             58.1          79.6          8.5                79.6           -                 

Other Contracts See note below
11.4             (1.5)          9.9            6.4                8.3             (1.6)              
20.3             (1.3)          19.0          15.3              19.0           -                 
20.4             (0.1)          20.3          12.3              20.3           -                 
52.1             (2.9)          49.2          34.0              47.6           (1.6)              

155.7        31.3       187.0     168.1         182.5      (4.5)           
829.9        165.0     994.9     908.0         994.9      -              
20.4          (0.1)       20.3       12.3           20.3        -              
1.4            5.2         6.6         6.3             6.6          -              

31.7          11.0       42.7       31.8           42.7        -              
20.8          1.7         22.5       -               27.0        4.5            

1,059.9     214.1     1,274.0  1,126.5      1,274.0   -              

Notes:

Project Reserves

Total New Benicia-Martinez Bridge Project

Includes EA's 00601_,00603_,00605_,00606_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 
0060F_, 0060G_, and 0060H_ and all Project Right-of-Way  

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support

Capital Outlay Construction
BATA Funding
Non-BATA Funding

Subtotal
Total

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) 
 
 
 

 

 

 
 

 

 

 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(08/2007) 

 Cost To Date 
(08/2007) 

 Cost Forecast  
(08/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60.5             (0.3)          60.2          60.2              60.2           -                 
Capital Outlay Construction 253.3           4.0            257.3        255.9            257.3         -                 

Total 313.8           3.7            317.5        316.1            317.5         -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             (0.1)          31.9          31.9              32.0           0.1               
Capital Outlay Construction 73.9             -             73.9          71.9              73.9           -                 

Total 105.9           (0.1)          105.8        103.8            105.9         0.1               

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1          13.3              14.2           (1.9)              
Capital Outlay Construction 35.2             -             35.2          29.1              35.2           -                 

Total 51.3             -             51.3          42.4              49.4           (1.9)              

Other Contracts See note below
Capital Outlay Support 15.8             0.2            16.0          15.4              16.0           -                 
Capital Outlay Construction 18.8             (0.8)          18.0          15.4              18.1           0.1               
Capital Outlay Right-of-Way 10.5             -             10.5          9.9                10.4           (0.1)              

Total 45.1             (0.6)          44.5          40.7              44.5           0.0               

124.4        (0.2)       124.2     120.8         122.4      (1.8)           
381.2        3.2         384.4     372.3         384.5      0.1            
10.5          -          10.5       9.9             10.4        (0.1)           
12.1          (3.0)          9.1         -               0.9          (8.2)           

528.2        -          528.2     503.0         518.2      (10.0)         

Notes:

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

Other Contracts includes EA's 01301_,01302_, 01303_, 01304_,01305_, 01306_, 01307_, 
01308_, 01309_,0130A_, 0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 
00493_, 04700_, 00607_, 2A270_, and 29920_ and all Project Right-of-Way

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 
 
 

 
 
 
 

 

 

Note: Details may not sum to totals due to rounding effects. 
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Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 

Note: Details may not sum to totals due to rounding effects. 

Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(08/2007) 

 Cost To Date 
(08/2007) 

 Cost Forecast  
(08/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Richmond-San Rafael Bridge Trestle, Fender, and 
Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2            1.4                2.2             -                 
Non-BATA Funding 8.6               -             8.6            10.4              10.4           1.8               

Subtotal 10.8             -             10.8          11.8              12.6           1.8               
Capital Outlay Construction

BATA Funding 40.2             -             40.2          33.4              33.4           (6.8)              
Non-BATA Funding 51.1             -             51.1          51.1              51.1           -                 

Subtotal 91.3             -             91.3          84.5              84.5           (6.8)              
Project Reserves -                 -             -             -                  -               -                 

Total 102.1           -             102.1        96.3              97.1           (5.0)              

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 04152_

Capital Outlay Support
BATA Funding 4.0               (0.4)          3.6            3.3                3.6             -                 
Non-BATA Funding 4.0               (4.0)          -             -                  -               -                 

Subtotal 8.0               (4.4)          3.6            3.3                3.6             -                 
Capital Outlay Construction 16.9             3.6            20.5          16.3              16.2           (4.3)              
Project Reserves 0.1               0.8            0.9            -                  5.2             4.3               

Total 25.0             -             25.0          19.6              25.0           -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 5.9               -             5.9            4.3                5.9             -                 

Total 5.9               -             5.9            4.3                5.9             -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             (0.3)          34.3          34.1              34.3           -                 
Capital Outlay Construction 180.2           -             180.2        174.1            177.2         (3.0)              
Capital Outlay Right-of-Way 1.5               -             1.5            0.5                0.6             (0.9)              
Project Reserves 1.5               0.3            1.8            -                  0.3             (1.5)              

Total 217.8           -             217.8        208.7            212.4         (5.4)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             26.2          55.0          32.7              55.0           -                 
Capital Outlay Construction

BATA Funding 85.2             60.2          145.4        -                  145.4         -                 
Non-BATA Funding 9.6               -             9.6            -                  9.6             -                 

Subtotal 94.8             60.2          155.0        -                  155.0         -                 
Capital Outlay Right-of-Way 9.9               5.1            15.0          8.3                15.0           -                 
Project Reserves 0.3               19.7          20.0          -                  20.0           -                 

Total 133.8           111.2        245.0        41.0              245.0         -                 

Bayfront Expressway Widening
Capital Outlay Support 8.6               (0.3)          8.3            8.2                8.2             (0.1)              
Capital Outlay Construction 26.5             -             26.5          24.9              26.5           -                 
Capital Outlay Right-of-Way 0.2               -             0.2            0.2                0.2             -                 
Project Reserves 0.8               0.3            1.1            -                  1.1             -                 

Total 36.1             -             36.1          33.3              36.0           (0.1)              

US 101/University Avenue Interchange Modification
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 3.8               -             3.8            3.7                3.8             -                 

Total 3.8               -             3.8            3.7                3.8             -                 

358.3        56.3       414.6     368.6         408.2      (6.4)           
1,569.8     232.0     1,801.8  1,537.0      1,787.8   (14.0)         

42.5        5.0       47.5     31.2         46.5        (1.0)           
14.0        1.2       15.2     16.7         17.0        1.8            
92.4        11.0     103.4   82.9         103.4      -             
35.6          19.8       55.4       -               54.5        (0.9)              

2,112.6   325.3   2,437.9 2,036.4    2,417.4   (20.5)            

Notes: 1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves
Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction
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 Appendix E:  Regional Measure 1 Program Summary Schedule 
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Appendix F: Glossary of Terms 
 
AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, 
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law 
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 
BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate 
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 
APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by 
the Bay Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete 
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project 
Complete Baseline approved by the Bay Area Toll Authority Commission. 
 
CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved 
Changes. 
 
COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and 
year shown. 
 
COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to 
complete the given scope of the program, project, or contract. 
 
AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost 
Forecast and the Current Approved Budget. 
 
AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge 
Seismic Retrofit Program or subordinate projects or contracts. 
 
BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 
Program or subordinate projects or contracts. 
 
PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project 
Complete Baseline or BATA Project Complete Baseline and Approved Changes. 
 
PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the 
program, project, or contract. 
 
SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months 
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area Toll 
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the 
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
works that contribute to these reports, as well as the report preparation 
and production, is $1,574,873. 
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ITEM 3:  PROGRESS REPORTS 
 

b. Draft Third Quarter Report,  
September 30, 2007 



   Memorandum 
 

   
Item3b_3rdQtrRept_memo_30Oct07 

 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  October 23, 2007 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  3b 
 

Item‐ 
Progress Reports 
Draft Third Quarter Report, Septermber 30, 2007 

 
Recommendation:   
For Information / APPROVAL  
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
Attached,  for  information,  are  the  Projected  3rd  Quarter  2007  Report  Production 
Schedule, which  reflects  the  status  of  completed  report  tasks  and  the  schedule  for 
remaining actions, and the Draft Third Quarter Report, September 30, 2007. 
 
The  TBPOC  is  requested  to  grant  the  PMT  authority  to  approve  the  Third Quarter 
Report, September 30, 2007  in  its behalf after appropriate reviews and final comments 
on the proposed final draft are received. 
 
 
 
 
 
Attachment: 
Projected 3rd Quarter 2007 Report Production Schedule 
Draft Third Quarter Report, September 30, 2007 
 
 



3rd Quarter 2007 Report: Legislated Deadline - November 14, 2007
BAMC Begin Quarterly Report Development; Issue First Call for Input Monday, September 17, 2007
BAMC Prepare Quarterly Report 1st Draft for PMT, BATA, Caltrans          Monday, October 08, 2007
PMT / BATA / Caltrans Review & Comment on 1st Draft Thursday, October 11, 2007
BAMC Incorporate Comments: Produce 2nd Draft for TBPOC Review Friday, October 12, 2007
TBPOC Review & Comment on 2nd Draft                 Monday, October 15, 2007
Expenditure Update (Anticipated Date)                    Monday, October 22, 2007
BAMC Incorporate Comments; Produce Proposed Final Draft  for TBPOC and Agency Tuesday, October 23, 2007
BAMC Issue Proposed Final Draft to TBPOC & Agency Thursday, October 25, 2007
TBPOC and Agency Review / Comment on Proposed Final Draft  Friday, November 02, 2007
BAMC Incorporate Comments: Produce Advanced Final Draft + Table of Conflicting Comments Wednesday, November 07, 2007
TBPOC Teleconference to make Final Comments and Resolve Conflicting Comments Friday, November 09, 2007
BAMC Incorporate All Final Comments from TBPOC; Emails Final Version for Information Tuesday, November 13, 2007
Produce & Issue Quarterly Report to Legislature & CTC  Wednesday, November 14, 2007

Projected 3rd Quarter 2007 Report Production Schedule
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VERSION 3.0
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Executive Summary 
The Toll Bridge Program Oversight Committee 
(TBPOC) submits the 2007 Third Quarter Report 
ending September 30, 2007 for the Toll Bridge 
Seismic Retrofit Program (TBSRP) in accordance 
with Assembly Bill (AB) 144 and Senate Bill (SB) 
66.  This report provides the following: 

1. Information on the progress of each project in 
the program. 

2. Baseline budget for Capital Outlay (CO) and 
Capital Outlay Support (COS). 

3. Current projected costs for CO and COS. 
4. Expenditures to date. 
5. Comparison of the baseline schedule to the 

March 2007 projected schedule. 
6. Summary of the milestones achieved during the 

quarter.  
7. Major risk assessment for the remaining 

projects. 
8. Summary of expenses incurred by the TBPOC 

in performing its duties. 
 
Major Milestones During the Third Quarter 
2007  

Significant progress on the completion of the 
seismic retrofit projects continued during this past 
quarter.  Only one of the seven toll bridges in the 
TBSRP remains to be retrofitted.  Appendix D 
includes a gallery of photos of construction 
activities on the bridge projects.  The major 
milestones achieved during the quarter include:  

• The San Francisco-Oakland Bay Bridge 
(SFOBB) West Approach Project is 84 percent 
complete as of September 20, 2007 and is on 
schedule to finish in August 2009. The Harrison 
Off Ramp deck was completed in July 2007, and 
its falsework removed in August 2007. Major 
ongoing work during the quarter includes the 
rebuilding of the new EB 80 structure with 
column installation continuing throughout the 
summer and falsework installation to follow. An 
extensive public outreach effort continues and 

will be necessary until the spring of 2008 for the 
construction of the EB80 adjacent to Stillman 
Street area. Frame 7U temporary supports and 
falsework will continue through September 
2007, and work on Frame 6U has commenced 
during this report period. 

• The SFOBB East Span Seismic Replacement 
Project Skyway contract is expected to be 
completed in December 2007. Remaining work 
includes final post-tensioning of the bridge 
segments and spans, installation of cantilevered 
bicycle/pedestrian pathway and service 
platforms, electrical, polyester overlay, painting 
and punch list work, delivery and erection of the 
two hinge pipe beams at location E westbound, 
electrical, polyester overlay, and painting and 
punch list work. 

• The SFOBB East Span Seismic Replacement 
Project Self-Anchored Suspension (SAS) 
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First Shipment of Steel Arriving from Korea 

Marine Foundation East Pier and Tower Pier 
(E2/T1) contract is on schedule to be completed 
by March 2008. Caltrans and their contractor 
have completed most of the eastbound E2 
foundation and column. At the Tower Pier (T1), 
all steel foundation casings and rock sockets 
have been installed.  The basketball court-sized 
T1 footing box was set into place on March 17, 
2007. The T1 bottom slab concrete has been 
placed and the bottom lift rebar cages for the E2 
pier columns have been fabricated. 

•  For the SFOBB East Span Seismic 
Replacement Project SAS Superstructure 
contract, American Bridge/Flour (ABF), the 
prime contractor for the project, has mobilized 
staff to their field offices at Pier 7 in Oakland 
and in China.  ABF and their subcontractors 
continue to prepare and submit requests for 
information and submittals for Caltrans review 
and response.  A final baseline schedule has 
been accepted by Caltrans.  The contractor 
continues to finalize agreements with 
manufacturers, fabricators, suppliers and 
subcontractors. ABF has completed the design 
of the crane barge to be used to lift the heavy 
tower and deck sections. Barge fabrication is on 
going in Oregon. Civil construction work has 
started at the W2 foundation with falsework for 
the pier table.  The fabricators for the temporary 

towers and trusses have been selected by the 
contractor and fabrication is underway.   
Zhenhua Port Machinery Company (ZPMC) 
of Shanghai, China, who was contracted to 
supply and fabricate all the major steel 
structures in SAS including the tower, 
orthotropic box girders, and bike paths, is 
currently setting up their facilities to begin 
fabrication of the SAS tower and deck 
sections. ZPMC has prepared initial test 
mockups of the bridge sections and plans to 
begin production fabrication later in the fall 
of 2007 as final shop drawing submittals are 
approved. 

• On the Project Yerba Buena Island Detour 
temporary structures contract, Caltrans is 

designing the East and West tie-ins from the 
existing bridge and tunnel to the detour 
structure. The construction of the tie-ins are 
being managed by Caltrans to be completed in 
conjunction with the SAS schedule to minimize 
impacts to the traveling public.  YBI Detour 
Viaduct fabrication continues in Korea and the 
first shipment has been received at the Port of 
San Francisco.  

• Construction has also begun on the advanced 
Yerba Buena Island Transition Permanent 
Structures (YBITS) foundation work. Work on 
the foundation of W4L/R and W6 L/R is in 
progress.  Caltrans and their contractor 

 
Overview of Upper Roadway Deck Replacement 
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successfully rolled into place the pre-cast 
replacement upper roadway deck section near 
the YBI tunnel as part of the West Tie-in Phase 
I. The work was completed 11 hours early 
during the full Bay Bridge closure over the 
Labor Day Weekend. These actions are 
significantly advancing the permanent SFOBB 
East Span structure construction on Yerba 
Buena Island to reduce risk to the SFOBB East 
Span Seismic Retrofitting Project. 

• The SFOBB East Span Seismic Replacement 
Project Oakland Touchdown (OTD) Submarine 
Cable contract was approved by Caltrans on 
January 11, 2007.   The contract has replaced 
the existing submerged electrical cable from 
Oakland to Treasure Island.  Additional non-
program funding to support allocation beyond 
the $9.6 million of available program funds has 
been made available by the Treasure Island 
Development Authority (TIDA). On January 11, 
2007. All field work has been completed and the 
contractor has demobilized.  Contract closeout 
is in progress.   

• The SFOBB East Span Seismic Replacement 
Project  Oakland Touchdown #1 (OTD #1) 
contract, which will construct the westbound 
approach structure from the toll plaza to the new 

Skyway and a significant portion of the 
eastbound approach structure, was awarded to 
MCM Construction on July 17, 2007. The first 
working day of the contract was August 22, 
2007, with the Designated Portion of Work 
(Oakland Approach Structure Westbound) 
scheduled to be completed by June 1, 2009, and 
contract completion date of November 8, 2009.  
Based on an A & B contract requirement with a 
650 plus 160, or 810 days contract duration, the 
contract completion date is November 8, 2009.  

•  In March 2007, the TBPOC approved a number 
of changes to the Yerba Buena Island Detour 
contract to better integrate the detour work into 
the current project schedule and to reduce 
overall project risks by advancing Yerba Buena 
Island Transition Structures (YBITS) 
foundation work into the YBI Detour contract.  
These changes increased the YBI Detour 
contract budget by $202.5 million and decreased 
the YBITS contract by $23.2 million.  The net 
project increase will be funded from the existing 
program contingency and does not change the 
overall Toll Bridge Seismic Retrofit Program 
budget.



2007 Third Quarter Report – Toll Bridge Seismic Retrofit Program 

  4 of 45  

Program Overview 
Seven of the nine state-owned toll bridges were 
identified for seismic retrofit in the TBSRP:   

1. Benicia-Martinez Bridge 
2. Carquinez Bridge 
3. San Mateo-Hayward Bridge 
4. Vincent Thomas Bridge 
5. San Diego-Coronado Bridge 
6. Richmond-San Rafael Bridge 
7. SFOBB (west span, west approach     

replacement, and east span replacement). 
 
Seismic retrofit of these complex structures 
presents an extremely difficult engineering 
challenge and nowhere in the world has a bridge 
seismic safety program of this size been 
undertaken.  Although the Dumbarton and the 
Antioch bridges were not included in the 
program, Caltrans is continuing to work on 
seismic vulnerability studies to assess the 
potential for necessary retrofit work on these 
structures.  (See discussion on page 28). 

As shown in Table 1-TBSRP Project Status, a 
significant portion of the TBSRP is complete.   
Only the SFOBB West Approach and new East 
Span Seismic Replacement projects remain to be 
seismically retrofitted.   

The Third Quarter 2007 forecast for those projects 
indicates that they will be completed within the 
current TBPOC approved cost and schedule 
estimates. Tables 2 and 3 on the following pages 
provide a summary of the cost, schedule, and status 
of all the TBSRP projects.  

 
Table 1-TBSRP Project Status 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 

San Francisco-Oakland Bay Bridge East Span Replacement  Construction 

San Francisco-Oakland Bay Bridge West Approach Replacement Construction 

San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 

San Mateo-Hayward Bridge Seismic Retrofit  Complete 

Richmond-San Rafael Bridge Seismic Retrofit Complete 

Carquinez Bridge Eastbound Seismic Retrofit Complete 

Benicia-Martinez Bridge Seismic Retrofit Complete 

San Diego-Coronado Bridge Seismic Retrofit Complete 

Vincent Thomas Bridge Seismic Retrofit Complete 
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(To be Updated)

Table 2-Toll Bridge Seismic Retrofit Program—Cost Summary    ($Millions) 

Project 

 

 
Work Status 

AB 144 / 
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(08/2007) 

 
Cost To 

Date  
(08/2007) 

Cost 
Forecast* 

At-
Completion 
Variance Cost Status 

         a b c d e = c + d f g h =  g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support  959.4 - 959.4 524.7 977.1 17.7 z 
Capital Outlay Construction         

Skyway Construction 1,293.0 - 1,293.0 1,180.0 1,293.0 - z 
SAS E2/T1 Foundations Construction 313.5 - 313.5 242.7 313.5 - z 
SAS Superstructure Construction 1,753.7 - 1,753.7 286.9 1,767.4 13.7 z
YBI Detour Design/Const 131.9 202.5 334.4 90.5 334.4 - z
YBI Transition Structures Design 299.3 (23.2) 276.1 - 276.1 - z
Oakland Touchdown (OTD)  283.8 - 283.8 11.4 302.5 18.7  
   *  OTD Submarine Cable Complete - - - 7.4 9.6 - z 
   *  OTD No. 1 (Westbound) Construction - - - 4.0 226.5 - z 
   *  OTD No. 2 (Eastbound) Design - - - - 62.0 - z 
   *  OTD Electrical Systems Design - - - - 4.4 - z 
Existing Bridge Demolition Design 239.2 - 239.2 - 222.0 (17.2) z
Stormwater Treatment Measures Construction 15.0 3.3 18.3 13.5 18.3 - z
East Span Completed Projects   90.3 - 90.3 89.2 90.3 - 
Right-of-Way and Environmental Mitigation  72.4 - 72.4 38.8 72.4 - z
Other Budgeted Capital  35.1 (3.3) 31.8 0.6 7.7 (24.1)  

Total SFOBB East Span Replacement Project  5,486.6 179.2 5,665.8 2,478.3 5,674.7 8.9  
SFOBB West Approach Replacement Construction       z 

Capital Outlay Support  120.0 - 120.0 96.7 120.0 -  
Capital Outlay Construction   309.0 - 309.0 253.3 309.0 - z 
Total SFOBB West Approach Replacement  429.0 - 429.0 350.0 429.0 -  

Richmond-San Rafael Bridge Retrofit Complete       z 
Capital Outlay Support  134.0 (7.0) 127.0 126.6 127.0 -  
Capital Outlay Construction & Right-of-Way  780.0 (82.0) 698.0 666.5 698.0 -  

    Total Richmond-San Rafael Bridge Retrofit  914.0 (89.0) 825.0 793.1 825.0 -  
Program Completed Projects Complete        

Capital Outlay Support  219.8 - 219.8 219.4 219.8 -  
Capital Outlay Construction   705.6 - 705.6 698.1 705.6 -  

    Total Program Completed Projects  925.4 - 925.4 917.5 925.4 -  
Miscellaneous Program Costs  30.0 - 30.0 24.7 30.0 -  
Program Contingency  900.0 (90.2) 809.8 - 800.9 (8.9)  
Total Toll Bridge Seismic Retrofit Program  8,685.0 - 8,685.0 4,563.6 8,685.0 -  

 

 
Within Approved Schedule and Budget 

Potential Cost and Schedule Impacts:  Likely future need for Program Contingency Allocation 

Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

Note:  Details may not sum to totals due to rounding effects. 
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To be Updated 

Table 3-Toll Bridge Seismic Retrofit Program—Schedule Summary 

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 

 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(08/2007) 

Project 
Complete 
Schedule  
Forecast 
(08/2007) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

       a b c d = b + c e f = e – d g h 
SFOBB East Span Replacement Project 
Skyway Apr 07 8 Dec 07 Dec 07 - z See page 30. 

SAS E2/T1 Foundations Jun 08 (3) Mar 08 Mar 08 - z  

SAS Superstructure Mar 12 12 Mar 13 Mar 13 - z See Note. 
YBI Detour  Jul 07 36 Jun 10 Jun 10 - z See discussion on pages 17 and 18.    

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 - z  

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 - z  

 y  OTD Submarine Cable n/a  Jan 08 Jan 08 - z See pages 8 and19. 

 y  OTD Westbound n/a  Jan 10 Jan 10 - z  

 y  OTD Eastbound n/a  Nov 14 Nov 14 - z See Note. 

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 - z See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Mar 08 - z  

 Open to Traffic Date: Westbound Sep 11 12 Sep 12 Sep 12 - z See Note. 

 Open to Traffic Date: Eastbound Sep 12 12 Sep 13 Sep 13 - z See Note. 

SFOBB West Approach Replacement Aug 09 - Aug 09 Aug 09 - z  

Richmond-San Rafael Bridge        

 y  Seismic Retrofit Aug 05 - Aug 05 Oct 05 2 z Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005.  $89 
million has been transferred to 
Program Contingency.   

 y  Public Access Project n/a - May 07 Sept 07 4 z See page 30. 

 

Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB 144/SB 66 baseline schedule 

due to Addenda #5 and #7 on the SAS Superstructure contract in response to bidder inquiries and to reduce costs.
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To be updated Table 4-Toll Bridge Seismic Retrofit Program Baseline  
(AB 144/SB 66) And Forecasts ($ Millions)  

Contracts AB 144 / SB 66 
Baseline Budget 

Approved 
Changes 

Current 
Approved 

Budget 
2nd Quarter 2007 

Forecast 
Difference  

from Current 
Approved Budget 

Completed Projects         

Benicia-Martinez 177.8                    -            177.8       177.8           -   
Carquinez 114.2                    -            114.2       114.2           -   
San Mateo-Hayward 163.5                    -            163.5       163.5           -   
Vincent Thomas 58.5                    -              58.5        58.5           -   
San Diego-Coronado 103.5                    -            103.5       103.5           -   
SFOBB West Span  307.9                    -            307.9       307.9           -   

Ongoing Projects           

Richmond-San Rafael 914.0               (89.0)          825.0       825.0           -   
SFOBB West Approach 429.0                    -            429.0       429.0           -   
SFOBB East Span 5,486.6              179.2        5,665.8    5,674.7       (8.9) 
Miscellaneous Program Costs 30.0                    -              30.0        30.0           -   

Subtotal  7,785.0                90.2        7,875.2    7,884.1       (8.9) 

Program Contingency 900.0               (90.2)          809.8       800.9        8.9  

Total Program 8,685.0 -        8,685.0    8,685.0  - 

Program Costs 
Baseline and Projected Budget 
The 2005 AB 144/SB 66 baseline budget is $7.785 
billion for CO and COS plus $900 million in 
program contingency for a total baseline budget of 
$8.685 billion.  The Third Quarter 2007 forecast for 
the program remains steady at the $8.685 billion 
budget.  The Third Quarter 2007 forecast for the 
SFOBB East Span Project remains at $5.675 billion, 
which includes a revised construction cost estimate 
on the OTD #1 and YBI Detour contracts. 

Additional cost estimate and expenditure detail for 
the TBSRP are included in Appendices A-1 and     
A-2.  The details of the cost estimates and 
expenditures for the SFOBB East Span are shown in 
Appendix B. 

 
East Span Deck Replacement  
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Chart 1-Toll Bridge Seismic Retrofit Program Schedule 
Baseline AB 144/SB 66 vs. Projected Schedule 

 

Program Schedule 
  Baseline and Projected Schedule 

Seismic retrofit on six of the seven toll bridges in 
the TBSRP is complete.  These structures include 
the Benicia-Martinez, Carquinez, Richmond-San 
Rafael, San Mateo-Hayward, Vincent Thomas, and 
San Diego-Coronado bridges.  Seismic retrofitting 
of the SFOBB west span was completed in June 
2004.  The SFOBB West Approach and East Span 
Seismic Replacement projects are currently under 
construction.  The current June 2007 schedule calls 
for achieving seismic safety and opening to traffic 
the SFOBB new east span in 2013.  

The 12 months of schedule extension was granted 
by addendum to the SFOBB East Span Seismic 
Replacement Project SAS contract based on bidder 
inquiries received during advertisements.  While 
the 12 month schedule extension for the SAS has 
also extended the schedules for YBITS and OTD 

contracts accordingly, Caltrans is scheduling the 
contracts to accommodate the possibility of early 
SAS completion-based incentives also included in 
the SAS addendum. 

On the YBI Detour contract, the TPBOC has 
approved a forecast completion extension to 2010 to 
reduce overall program risks by advancing work 
from the YBITS contracts into the SSD contract.  
The extension will not impact the open-to-traffic date 
for the new east span and facilitate possibilities to 
accelerate opening of the new bridge.  

It is estimated that all of the construction activities 
for the SFOBB East Span Seismic Replacement 
project will be completed by 2015, marked by the 
planned demolition of the existing SFOBB east span.  
Chart 1-Toll Bridge Seismic Retrofit Program 
Schedule, shows the baseline, AB 144/SB 66 project 
schedule versus the projected completion schedules 
for the TBSRP projects under construction.  
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Table 5-Program Budget as of June 30, 2007 ($ Millions) 
 

Budgeted

 Funding 
Available & 

Contributions 
Financing

Seismic Surcharge Revenue AB 1171 2,282.0       2,282.0                 
 Seismic Surcharge Revenue AB 144 2,150.0       2,150.0                 
 BATA Consolidation 820.0          820.0                    

Subtotal - Financing 5,252.0       5,252.0                 

Contributions
Proposition 192 790.0          789.0                    
San Diego Coronado Toll Bridge Revenue Fund 33.0            33.0                      
Vincent Thomas Bridge 15.0            6.9                        
State Highway Account(1)(2) 745.0          745.0                    
Public Transportation Account(1)(3) 130.0          90.0                      
ITIP/SHOPP/Federal Contingency 448.0          -                         
Federal Highway Bridge Replacement and Rehabilitation (HBRR) 642.0          500.0                    

 SHA - East Span Demolition 300.0          
SHA - "Efficiency Savings"(4) 130.0          2.0                        

 Redirect Spillover 125.0          
 Motor Vehicle Account 75.0            75.0                      

Subtotal - Contributions 3,433.0       2,240.9                 

Total Funding 8,685.0       7,657.9                 

Allocated to date 6,017.3                 

Remaining Unallocated 1,640.6                 

Notes:  Program budget includes $900 million program contingency.

(1)  The California Transportation Commission adopted a new schedule and changed the PTA/SHA split on 
December 15, 2005.

(4) To date, $2 million has been transferred from the SHA to the TBSRP, representing the commitment of 
"Efficiency Savings" for 2005-06 identifed under AB 144. Approximately $128 million remains to be distributed as 
scheduled by the CTC.

(3) To date, $130 million has been transferred from the PTA to the TBSRP, including the full amount of all transfers 
scheduled by the CTC.  

(2)  To date, $645 million has been transferred from the SHA to the TBSRP, including the full $290 million transfer 
scheduled by the CTC to occur in 2005-06. An additional $100 million has been expended directly from the 
account.

Program Funding and Financing 
AB 144 established a funding level of $8.685 billion for the TBSRP.  The bill specifies funding sources for 
the program, as shown in Table 5-Program Budget. 

To be updated
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Table 6-Toll Bridge Seismic Retrofit Program Financial Status 
as of June 30, 2007 ($ Millions) 

 
687.9               

97.9                 
789.0               

Bond Revenue (Toll Revenue Bonds) 1,062.0            
Commercial Paper(2) 80.0                 
SANDAG 33.0                 
Vincent Thomas(3) 6.9                   
Federal Highway Bridge Replacement and Rehabilitation 500.0               

Motor Vehicle Account 75.0                 
745.0               

90.0                 
2.0                   

4,168.7            

3,483.6            
976.3               

4,459.9            

Capital Outlay 1,551.8            
State Operations 5.6                   

1,557.4            

Total Expenditures and Encumbrances 6,017.3            

State Highway Account "Efficiency Savings"(6)

(4) To date, $645 million has been transferred from the SHA to the TBSRP, including the full 
$290 million transfer scheduled by the CTC to occur in 2005-06. An additional $100 million 
has been expended directly from the account.

Public Transportation Account(5)

(5) To date, $130 million has been transferred from the PTA to the TBSRP, including the full 
amount of all transfers scheduled by the CTC.  

(3) No additional funding is expected from the Vincent Thomas Toll Revenue Account.

(6) To date, $2 million has been transferred from the SHA to the TBSRP, representing the 
commitment of "Efficiency Savings" for 2005-06 identifed under AB 144. Approximately 
$128 million remains to be distributed as scheduled by the CTC.

Expenditures :

Total Expenditures

(1) The Toll Surcharge is dedicated to repayment of bonds beginning September 1, 2003. Toll 
Surcharge shown here is only toll revenue collected prior to that date.

Total Encumbrances

(2) $80 Million in Commercial Paper issued on or about April 5, 2005.

Revenues:
Toll Surcharge(1)

Encumbrances:

Bond Revenue (Seismic Bond of 1996)

Capital Outlay
State Operations

SMIF Interest

Transfers to TBSRA:

State Highway Account(4)

Total Revenues and Transfers

Funding Status  
The program’s financial status of revenues and expenditures is summarized in the table below, Table 6-Toll 
Bridge Seismic Retrofit Program Financial Status.  The figures include the surcharge revenues collected, 
transfers from the SHA and the PTA, and expenditures from the Toll Bridge Seismic Retrofit Account 
(TBSRA) and the Seismic Retrofit Bond Act of 1996 (Proposition 192). 

To be updated
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Program Financing 

As discussed above, AB 144 consolidated the 
administration of all toll revenues collected on the 
state-owned Bay Area toll bridges and financing of 
the TBSRP under the jurisdiction of BATA.  BATA 
has direct programmatic responsibilities for the 
administration of all toll revenues collected on the 
state-owned bridges in the Bay Area and 
responsibilities for financial management of the 
TBSRP program, including: 

• Administrative responsibility for collection 
and accounting of all toll revenues. 

• Authorization to increase tolls on the state-
owned bridges by $1.00 effective January 1, 
2007. 

• Project level toll-setting authority as necessary 
to cover additional cost increases beyond the 
funded program contingency in order to 
complete the TBSRP. 

• Assumption of funding all of the roadway and 
bridge structure maintenance from Caltrans 
once bridge seismic retrofit projects are 
completed. 

In accordance with its responsibilities provided 
under the law, in September 2005 BATA adopted a 
finance plan for the TBSRP.  The major 
components of the finance plan include:  

• Issuing $6.2 billion in debt, including 
defeasance of $1.5 billion in outstanding State 
Infrastructure Bank bonds and commercial 
paper.  

• Increasing tolls on the state-owned bridges by 
$1.00, (from $3.00 to $4.00 for two-axle 
vehicles), effective January 1, 2007. 

• Securing the maximum amount of state 
funding early in the construction schedule to 
most efficiently use toll funds (see the 
following discussion concerning the CTC 
funding schedule).  

• Locking in current interest rates to the extent 
possible in order to improve the chances that 
the entire toll program construction and the 
operations and maintenance can be delivered 
within the $4.00 auto toll level. 

In September 2005, BATA approved a Finance Plan 
for the TBSRP and other toll bridge improvement 
programs dependent on toll revenues from the state-
owned bridges.  The finance plan called for $6.2 
billion in new debt issuances, including defeasance 
of the existing outstanding I-Bank bonds.  
Consistent with the finance plan in December 2005, 
BATA approved the issuance of up to $1.0 billion 
of 2006 toll bridge revenue bonds in February 2006.  
The bond issuance will provide adequate cash flow 
to fund the SAS contract for the East Span 
Replacement project, which was awarded on May 3, 
2006.  

Furthermore, in March 2006, BATA approved the 
issuance of $1.2 billion in bonds to defease the       
I-Bank bonds approved in October 2005.  
Additionally, pursuant to the law, BATA held two 
public hearings- one in October and one in 
November 2005 - to receive public testimony 
regarding the proposed $1.00 seismic surcharge toll 
increase beginning on January 1, 2007 on the state-
owned toll bridges in the Bay Area.  BATA 
approved the toll increase on January 25, 2006.  

Pursuant to AB 144, on September 29, 2005, the 
CTC adopted a schedule - revised in December 
2005 - for the transfer of state funds to BATA to 
fund the TBSRP.  The schedule contains the timing 
and sources of the state contributions, which begin 
Fiscal Year (FY) 2005-06 and distributes the 
contributions over the years of project construction 
to ensure a timely balance between state sources 
and the contributions from toll funds.  In December 
2005, the CTC re-adopted the schedule to reflect 
opportunities to maximize the use of available PTA 
funds and correct prior transfer transactions.  The 
CTC’s December 2005 revised schedule for the 
transfer of funds allows BATA to pledge the state 
fund contribution to the financing of the TBSRP per 
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              West Approach 

BATA’s adopted finance plan.  The CTC schedule 
is included in Appendix C.   

In March 2007, BATA approved the issuance of 
$825 million in 2007 Toll Bridge Revenue Bonds.  
The financing will be used primarily to fund seismic 
retrofit projects. Upon issuance of the 2007 bonds, 
BATA’s debt total will be $4.9 billion. 

Project Status 
Ongoing Construction Projects 

SFOBB West Approach 

The SFOBB West Approach Seismic Retrofit 
Project will remove and replace the west approach 
to the SFOBB, which includes all of the westbound 
mainline and most of the eastbound mainline from 
4th Street to the SFOBB west anchorage, and all of 
the connecting entrances and exit ramps in 
downtown San Francisco.  The construction work, 
which began in June 2003, is approximately 84 
percent complete.  Completion of this project is 
scheduled for 2009. 

 Upon completion of the retrofit project, the west 
approach mainline and ramps will have the same 
number of traffic lanes as before, but with improved 
highway geometrics.  The mainline eastbound and 
westbound structures will be adjacent to each other 

at 4th Street and transition to a double-deck 
configuration with their own independent support 
system from Rincon Hill to the anchorage in order 
to tie into the existing SFOBB.  

Milestones Achieved 

The San Francisco-Oakland Bay Bridge (SFOBB) 
West Approach Project is 84 percent complete as of 
September 20, 2007 and is on schedule to finish in 
August 2009. The Harrison off Ramp deck was 
completed in July 2007 and its falsework removed 
in August 2007. Major ongoing work during this 
quarter includes rebuilding of the new EB 80 
structure, with column installation continuing 
throughout the summer and with falsework 
installation to follow. An extensive public outreach 
effort continues and will be necessary until the 
spring of 2008 for the construction of the EB80 
adjacent to Stillman Street area. Frame 7U 
temporary supports and falsework will continue 
through September 2007 and work on Frame 6U has 
commenced during this report period. 

Project Funding 

The AB 144/SB 66 baseline budget totals $429 
million for the project with $309 million for CO and 
$120 million for COS.  See Table 7-Baseline and 
Estimated Budget Need for SFOBB West Approach  

   

 

 

 

 

Table 7-Baseline and Estimated Budget Need for 
SFOBB West Approach ($ Million) 

 
AB 144/ SB 66 

Budget 
2nd Quarter  

2007 Forecast Difference 

COS 120.0 120.0 - 

CO 309.0 309.0 - 

Total 429.0 429.0 - 
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West Approach New I-80 Eastbound Westbound Model (Under Construction) 

Major Risk Issues 

Caltrans’ West Approach Risk Response Team is 
continuing with its efforts to manage project risks.  
Updated risk assessments have been regularly 
performed during the Third Quarter as a standard 
project management practice. 

Lessons learned to this point in the project continue 
to be important aspects of the implementation plans 
designed to mitigate risk, for example: 

• The aggressive informational campaigns have 
proven successful in keeping the public fully 
informed of upcoming demolition operations 
that would affect traffic, thereby mitigating 
adverse public perception.  Regional and local 
information campaigns were launched during 
spring 2007 to proactively address public 
concerns related to upcoming work on the 
interim eastbound detour and subsequent 
demolition work. 

• Equipment and labor resources were increased 
during low traffic times such as nights and 
weekends.  This strategy reduced 
inconveniences to the surrounding residents and 

businesses and minimized impact to the regional 
motorists while maintaining the level of 
production required for the project to remain on 
the target schedule. 

• A high-priority risk issue currently being 
addressed by Caltrans concerns investigation 
and testing for the identification of pile 
anomalies that must be completed timely so as 
to avoid construction impact.  To respond to this 
risk, Caltrans Construction staff coordinates 
closely with Structure Design and Caltrans 
Material Engineering and Testing Service 
(METS) staff daily on pile investigation and 
testing issues, and proactively monitors this 
effort.  Tracking of the testing effort is done at 
the individual pile level of detail.  Team 
participation in Risk Management meetings has 
proven to be valuable in addressing this issue.   



2007 Third Q
uarter R

eport – Toll B
ridge Seism

ic R
etrofit Program

 

 
 

14 of 45 
 

Leqe11d 

i 
0: 
.5 

i 

r-

~ 
3: 
] ... 
E 
0 
u 

L_ 

San Fra ncisco 

Bpnt Oesfanation .1b ~ A ~ a. 

Ro::~dwa Dock 
S.eol Ca.p, Stem, and Softlt 

Columns 

% eompleto is based on 
number of columns per 

bent. 

CIOHPiles 

'lo complete is based on 
number of piles per 

bent. Sec Notes for pile 
d<!talls. 

Sent Designation .1b ~ 1!. ~ §.!. 

No los: I Bents ll and 2Leach have 5- 84" Cast In Drilled Hole (Cicti) piles 
2 Bents 3Lihrough SL eoeh have 5- W" cast In Onlled Hole (CIOH) pries. 
3. Bents Slthrough 8L each have 4 - W" Cast In Dnlled Hote (CIDH) piles. 
4 Bents9llhrough t5L each lla~ 3- 72" Cast In Orrlled Hole (CIDH) piles 
5 Abutmenl 16l has 18 • 30" CaSI In Drilled Hole (CIDHl piles. 
6 Average Pi e lenjjhs are as to!lov.'S: 

BerAs 1l lhrou~ 3l: 90'. 
Bent 4l : 75' 
Bent5l•80' 
Bents 6llhrou~ 8L : 7':1 
Bent 9l: 60' 
Bent I OL: 70 
Bents 1 tl and 12L • 73" 
Bent 13L = 70' 
Bents 14L and tSL • sr 
Ab\.Cmeni 16L • 40' 

7 l~ms of w011< thl$ ehan does noo include, 
lowar Deck Retrofil 
Stett•ng on-ramp reton$lrudion 

SFOBB West Approach Retrofit Progress Diagram 
Mainline Eastbound 80 Rebuilding 

October-07 

§.!. ll. !!. il. .!2!. 

§.!. !!. !!. 2.!. .!2!. 

Oakland----. 

1!!. m lll. m ll!. ~ 

1.1b ill .ll!.. m ill .e!!!!!...1§!. 



2007 Third Quarter Report – Toll Bridge Seismic Retrofit Program 

  15 of 45  

SFOBB East Span Seismic 
Replacement   

The SFOBB East Span Seismic Replacement 
project will be seismically retrofitted through 
the complete replacement of the existing span.  
The project includes construction of the Skyway 
portion of the bridge (See SFOBB East Span 
Replacement Project table below), which 
consists of two parallel concrete structures, each 
approximately 1.3 miles in length; an SAS 
bridge consisting of a 510-foot tower supporting 
a bridge deck connecting the Skyway bridge to 
YBI, transition structures on YBI and on the 
east end of the bridge connecting to the toll 
plaza area, and demolition of the existing east 
span.  

The SFOBB East Span Project now consists of 
21 contracts.  Construction of the Oakland 
Touchdown (OTD) Approach Structures and the 
Yerba Buena Island Transition Structures 

(YBITS) has been split into multiple contracts 
to facilitate construction flow and acceleration 
of work elements off the critical path for the 
completion of the new east span.  

The current 21 SFOBB east span contracts are 
identified on the following pages:  Eight contracts 
are complete: 

• Interim Retrofit (Existing Bridge) 
• East Span Retrofit (Existing Bridge) 
• Pile Installation Demonstration 
• OTD Geofill 
• YBI Archaeology 
• United States Coast Guard (USCG) Road 

Relocation on YBI 
• SAS Land Foundations (W2) 
• YBI Electrical Substation 

 

To be updated 
Table 8-SFOBB East Span Seismic Replacement Project Schedule Summary 

Contract 
AB 144/SB 66 
Baseline Pro 

Approved 
Changes 

Current Approved 
Schedule 

2nd Quarter  2007 
Forecast Project 
Completion Date Variance (Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI Detour* July 2007 36 June 2010 June 2010 - 

Stormwater Treatment  Measures March 2008 - March 2008 March 2008 - 

SAS E2/T1 Foundations June 2008 (3) March 2008 March 2008 - 

Open to Traffic:  Westbound September 2011 12 September 2012 September 2012 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Open to Traffic:  Eastbound September 2012 12 September 2013 September 2013 - 
Oakland Touchdown (OTD) December 2013 12 December 2014 December 2014 - 

OTD Submarine Cable n/a  January 2008 January 2008 - 

OTD No. 1 (Westbound) n/a  January 2010 January 2010 - 

OTD No. 2 (Eastbound) n/a  November 2014 November 2014 - 

YBI Transition Structure* December 2013 12 November 2014 November 2014 - 

Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 

Note:  The new east span forecast to be fully open to traffic in September 2013. Construction activities will continue beyond that date to 
complete the project, including demolition of the existing structure. 
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SFOBB East Span Replacement Project 

Seven contracts are under construction:  Note that 
percent complete figures for construction contracts 
are based on actual payments made divided by the 
contract amount.   

• Skyway contract (98 percent complete)   
• The YBI Detour (61 percent complete) 
• SAS Marine Foundations (E2/T1) (89 percent 

complete)   
• SAS  (21 percent complete)  
• Stormwater Treatment Measures (92 percent 

complete)  
• OTD Submarine Cable Relocation (99 percent 

complete) 
• OTD #1 contract (3% percent complete) 
 

Six contracts are in design:   

• OTD #2 contract:  The contract is planned to 
be advertised in summer 2010   

• OTD portions of the corridor electrical 
contract:  This scope may be executed as a 
separate contract, or alternatively, may be 
included within OTD #2 contract and/or the 
other contracts within the east span corridor.   

• YBITS #1 (design 90 percent complete to 
date)   

• YBITS #2 (design 80 percent complete to 
date)   

• YBITS #3 contract 

• Existing Bridge Demolition design (10 
percent complete to date) 

 

The forecast completion date as compared to the 
AB 144/SB 66 baseline completion date for each of 
the major components of the SFOBB East Span 
Seismic Replacement project is shown in  
Table 8-SFOBB East Span Seismic Replacement 
Project Schedule Summary on page 15.  

The approved East Span opening date has been 
extended by 12 months by the TBPOC through 
addendum issued on the SAS contract based on 
bidder inquiries received during advertisement.   
The current approved schedule does not include the 
potential for schedule reduction based on an early 
completion incentive on the SAS contract of six 
months that was also included in the addendum. 
 
The completion of the Skyway contract has been 
revised from April 2007 to December 2007 as 
approved by the TBPOC due to a Contract Change 
Order executed with the Contractor that resolves a 
variety of construction issues.  The schedule for the 
YBI Detour contract has been extended to take into 
account the 12-month change to the SAS contract 
schedule and the incorporation of additional work 
scope from the YBITS contract.  This extension is 
not expected to impact the new east span open-to-
traffic date. 
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Milestones Achieved – East Span 
Contracts 

• The Skyway contract is 98 percent complete as 
of September 2007. The eastbound and 
westbound structures are 100 percent complete 
with the erection of all 452 segments. The two 
hinge pipe beams at location E eastbound were 
installed. 

• An overall settlement has been reached with the 
Contractor to resolve all cost and schedule 
impacts posed by claims related to hinge pipe 
beam fabrication, service platforms, electrical 
appurtenances, polyester concrete overlay, 
modular joints and other tasks to be completed 
that were known as of August 1, 2006.  A time 
extension of 220 working days, extending the 
project completion date to December 2007 has 
been approved by the TBPOC.  The change in 
schedule to the Skyway contract will not delay 
the open-to-traffic date for the new East Span 
project, nor will this settlement negatively 
impact the overall budget for the Skyway 
contract or the project.  Various Notices of 
Potential Change (NOPCs) have been issued by 
the Contractor on behalf of their Steel 
Orthotropic Box Girder (SOBG) fabrication 
subcontractor concerning issues related to that 
work scope that has been completed.  All of 
these NOPCs have been heard by the Dispute 
Review Board.  

• The E2/T1 contract is 89 percent complete as of 
September 2007.  At the East Pier (E2), 
foundation pile driving has been completed.  
Caltrans and their contractor have completed 
most of the eastbound E2 foundation and 
column.  Interior concrete at E2W footing is in 
progress.  Rebar cage assembly is complete for 
the E2W column.  At the Tower Pier (T1), all 
steel foundation casings have been fabricated.  
All 13 rock sockets that tie the SAS tower 
foundation (T1) to bedrock have been installed.  
The T1 footing box was delivered and installed 
at the project site on March 17, 2007. The 
lightweight (LW) concrete has been placed in 

the inner cells of E2E.  Rebar for the footing 
wall is in progress.  

• The SFOBB East Span Seismic Replacement 
Project SAS Superstructure contract is 21 
percent complete based on payments to the 
Contractor as of September 2007. Development 
of various administrative submittals, including 
schedule updates, is continuing. The Contractor 
has finalized agreements with various 
manufacturers, fabricators, suppliers and 
subcontractors, including Zhenhua Port 
Machinery Company (ZPMC), of Shanghai, 
China, to supply and fabricate all the major 
steel structures in the SAS.  Caltrans is working 
to set up facilities and to organize resources in 
China that will ensure an effective Owner’s 
presence in the steel fabrication shops operated 
by ZPMC. ABF has completed the design of the 
crane barge to be used to lift the heavy tower 
and deck sections. Barge fabrication is on going 
in Oregon. Civil construction work has started 
at the W2 foundation with falsework for the 
pier table.  The fabricators for the temporary 
towers and trusses have been selected by the 
contractor and fabrication is underway.  
Caltrans is also taking risk mitigation measures 
to address potential issues during construction 
due to structural steel plate conflicts and 
welding methods.   

Yerba Buena Island Contracts 

• For the Yerba Buena Island Detour (YBID) 
contract, Caltrans and its consultants have 
assumed design responsibilities from the 
Contractor for the design of the East and West 
tie-ins from the existing bridge and tunnel to 
the detour structure.  Completion of their design 
is being managed by Caltrans and is to be 
completed in conjunction with the SAS 
schedule to minimize impacts to the traveling 
public. The viaduct segment is being fabricated 
in South Korea and the first shipment has 
arrived at the Port of San Francisco. 

• Caltrans and their contractor successfully rolled 
into place the precast replacement upper 
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roadway deck section near the YBI tunnel as 
part of the West Tie-in Phase I. The work was 
completed 11 hours early during the full Bay 
Bridge closure over the Labor Day Weekend.  

• The YBITS #1 contract will construct structures 
necessary to connect the new SAS to the 
existing YBI tunnel. To minimize schedule and 
construction risk, TBPOC approved the option 
to accelerate portions of YBITS #1 work, 
including shifting critical path work to the 
YBID contractor. The YBITS foundation work 
was added to the YBID contract because 
foundation work is always the highest risk 
element of structure construction. Early 
construction of the foundations would 
significantly reduce risk to the east span 
corridor schedule. Preparation of final PS&E 
packages is currently underway.  

• As part of the YBI Advanced work, which was 
added to the YBID contract, work is 
continuing on the foundations and columns of 
W4 L&R and W6 L&R. 

• A need was identified to accelerate work on 
pier W3L due to the SAS contractor need for 
access to that area.  The YBI Detour 
contractor, CC Myers, completed that work 
and the SAS contractor has been granted 
access to that area ahead of schedule. 

• The YBITS #2 contract includes demolition 
of the YBI Detour temporary structure, 
completion of the new eastbound on-ramp, 
completion of the bike path section on YBI 
and reconstruction of local and affected 
facilities at YBI.  Eastbound traffic will be 
placed on the new structure in this contract.  
The majority of the design work is complete.  
Preparation of detailed plans and quantity 
calculations are in progress.  The decision on 
the accelerated work will impact design work 
on this contract. 

• The YBITS #3 contract is for landscaping, 
and includes slope restoration, vegetation 
restoration and plant maintenance for the 
areas affected by YBI construction.  A 
planting concept and preliminary plans have 

 
East Span Demolition 
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been developed for a majority of the area.  
Determination of the extent of the U.S. Coast 
Guard area to be landscaped is still pending.  
Development of the final plans has not been 
completed. 

Oakland Touchdown Contracts 

• The OTD Submarine Cable contract will 
replace the existing submarine electrical cable 
from Oakland to Treasure Island. The cable 
relocation contract will place a new electrical 
cable(s) between the East Bay and Treasure 
Island because the existing electrical cable 
providing power to the island is close to 
foundation work necessary for the 
construction of the OTD #1 contract, which 
was advertised in February 2007.  All field 
work has been completed and the contractor 
has demobilized.  Contract closeout is in 
progress.   

• The OTD #1 contract includes construction of 
all of the marine foundations, westbound 
bridge section and roadway approach for the 
section that connects the new Skyway portion 
to the roadway west of the Oakland Toll 
Plaza.  Caltrans awarded the contract to 
MCM Construction on July 17, 2007. The 
first contract day of the project is August 22, 
2007, with the completion of the “Designated 
Portion of Work (Oakland Approach 
Structure – Westbound)” scheduled on June 
1, 2009, and contract completion by 
November 8, 2009. The contract will include 
workaround specification language to 
minimize risks from a delayed submarine 
cable contract. Field work has just been 
started with the conditional approval of the 
SWPPP by the Regional Quality Control 
Board, and the Contractor has driven test 
piles and delivered soldier and sheet piles to 
the site. 

• The OTD #2 contract includes construction of 
the remaining eastbound bridge section and 
roadway approach for the section that 
connects the new Skyway portion to the 

roadway west of the Oakland Toll Plaza.  
This work will occur once the westbound 
traffic is shifted onto the new SAS.  Design 
work for the structures portion of the OTD #2 
contract is substantially complete.  Design 
work on the roadway portion is ongoing.   

• A fourth contract could incorporate most of 
the electrical elements from OTD, as well as 
from other segments of the east span into a 
single contract and is currently being scoped.  
The inclusion of this work into another 
existing contract is also being considered. 

Other Contracts 

•  The Stormwater Treatment Measures 
contract is 92 percent complete as of 
September 2007  The Stormwater Project was 
required as part of the environmental 
mitigation package for the SFOBB Seismic 
Safety Project by the Regional Water Quality 
Control Board.  The project will reduce the 
concentration of stormwater runoff pollutants 
including industrial chemicals, asbestos from 
brake pads, hydrocarbons, and heavy metals, 
from entering into the adjacent Emeryville 
Crescent.  The Emeryville Crescent is a 558-
acre tidal marsh and cove that supports up to 
14,000 shorebirds and thousands of other 
birds including the endangered clapper rail, 
which nests and forages in the vegetative 
cover of the marsh.  This area has been 
described as supporting the largest number of 
shorebird species regularly occurring at one 
place within San Francisco Bay (Bodega Bay 
Institute, 1978).  The project will provide 
water treatment of at least 85% of the average 
annual runoff from a 155-acre shed area in 
the vicinity of the SFOBB Toll Plaza.  By 
removing toxins from the SFOBB runoff, 
Caltrans will enhance the habitat quality of 
the Emeryville Crescent and by extension, the 
San Francisco Bay. Current work includes 
construction of the Bioretention basis, 
completion of the drainage systems along 
Emeryville crescent area, shoulder paving on 
WB 80 from Powell St. on ramp west towards 



2007 Third Quarter Report – Toll Bridge Seismic Retrofit Program 

  20 of 45  

Maritime off ramp, electrical work for pump 
stations, and highway lighting. 

• Design on the Existing Bridge Demolition 
contract is 10 percent complete.  Design work 
has been temporarily suspended to assign 
engineering resources to higher priority tasks, 
and will resume at a later time.  The contract 
schedule completion date has been extended 
by 12 months due to a 12-month SAS 
contract extension. 

Project Funding  

Baseline and Projected Budget and 
Schedule 

The AB 144/SB 66 baseline budget for the 
SFOBB east span is $5.486 billion with 
$4.527 billion for CO and $959.4 million for 
COS.  The current approved budget for 
SFOBB east span is $5.666 billion with 
$4.707 billion for CO and $959.4 million for 
COS.  This amount does not include program 

contingencies.  See Table 9-SFOBB East 
Span Replacement Cost Summary. 

The TBPOC re-evaluates project and contract 
cost forecasts continuously.  The estimate-at-
completion as of March 31, 2007, includes 
revised forecasts from AB 144/SB 66 budget, 
as follows:  

• A forecast increase in the cost of COS to 
$977.1 million as a result of a detailed 
staffing and consultant contract cost forecast 
completed as of the end of the First Quarter 
2007.  This forecast includes considerations 
of revised and increased construction contract 
schedules as mentioned elsewhere in this 
report that require coverage by staff and 
consultants.   

• A forecast $13.7 million increase for the SAS 
Superstructure contract to cover actions taken 
to encourage additional bidders for the 
project, including the bidder’s stipend for the 

Table 9-SFOBB East Span Replacement Cost Summary ($ Millions) 
To be updated 

Contract 
AB 144/SB 66 

Budget 
Approved 
Changes 

Current 
Approved 

Budget 

Cost To 
Date 

(06/2007) 

2nd 
Quarter 

2007 
Forecast Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support               959.4                      -              959.4       511.1       977.1     17.7  
Capital Outlay                     -                       -                   -              -             -          -   
Skyway             1,293.0                      -           1,293.0     1,164.6    1,293.0         -   
SAS E2/T1 Foundations               313.5                      -              313.5       230.1       313.5         -   
SAS Superstructure             1,753.7                      -           1,753.7       275.1    1,767.4     13.7  
YBI South/South Detour               131.9                202.5             334.4         61.1       334.4         -   
YBI Transition Structures               299.3                 (23.2)            276.1             -        276.1         -   
Oakland Touchdown               283.8                      -              283.8           1.6       302.5     18.7  
OTD Submarine Cable                1.6          9.6    
OTD Westbound                  -        226.5    
OTD Eastbound                  -         62.0    
OTD Electrical Systems                  -           4.4    
Existing Bridge Demolition               239.2                      -              239.2             -        222.0    (17.2) 
Stormwater Treatment 
M  

                15.0                    3.3              18.3         11.5        18.3         -   
East Span Completed 
P j t  

                90.3                      -               90.3         89.3        90.3         -   
Right-of-Way and 
E i t l Miti ti  

                72.4                      -               72.4         38.8        72.4         -   
Other Budgeted Capital                 35.1                   (3.3)             31.8           0.6          7.7    (24.1) 
TOTAL             5,486.6                179.2          5,665.8     2,383.8    5,674.7           8.9  

Note:  Details may not sum to totals due to rounding effects. 
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Chart 2-San Francisco-Oakland Bay Bridge East Span Corridor  
Schedule Baseline AB 144/SB 66 vs. Current Projected 

 

 

lowest three responsive bidders.  

• A forecast $18.7 million increase in the CO 
for the OTD contract due to an approved 
Engineer’s Estimate for the OTD #1 contract.  
The COS for the contract was also increased 
to cover the additional work to split the 
contract and to administer four separate 
contracts over a longer duration rather than 
the original single contract.  

• A forecast $17.2 million decrease for the 
Bridge Demolition Contract due to a re-
evaluation of the cost escalation rates for the 
project. 

• All of the variances discussed above can be 
funded from a combination of other budgeted 
capital and Toll Bridge Seismic Retrofit 
Program Contingency.  The forecast for the 
SFOBB east span has increased by $8.9 

million to $5.675 billion.  

• The current June 2007 schedule calls for 
achieving seismic safety and opening to 
traffic the SFOBB new east span in 2013.  
The 12 months of schedule extension was 
granted by addenda to the SFOBB East Span 
Seismic Replacement Project SAS contract 
based on bidder inquires received during 
advertisements.   

• In March 2007, the TBPOC approved a 
number of changes to the YBI Detour contract 
to better integrate the detour work into the 
current project schedule and to reduce overall 
project risks by advancing YBITS foundation 
work into the SSD contract.  These changes 
increased the overall YBI Detour contract 
budget by $202.5 million and decreased the 
YBITS contract by $23.2 million. 
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•  While the 12 month schedule extension for 
the SAS has also extended the schedules for 
YBITS and OTD contracts accordingly, 
Caltrans is scheduling the contracts to 
accommodate the possibility of an early SAS 
completion based on incentives also included 
by the SAS addenda.  

For the YBI Detour contract, the amount of 
delay to this contract is yet to be fully 
determined and is subject to analysis by 
Caltrans and negotiation with the Contractor.  
This delay is not expected to impact the open-
to-traffic for the new east span. 

It is estimated that all of the construction 
activities for the SFOBB East Span Seismic 
Replacement project will be completed by 
2015. 

The comparison of the AB 144/SB 66 baseline 
schedule and the current projected schedule is 
shown in Chart 2-SFOBB East Span Corridor 
Schedule, Baseline AB 144/SB 66 vs. Current 
Projected on page 22.  It should be noted that 
the schedules shown in Chart 2 do not at this 
time account for the potential “worst-case” 
issues that may affect the schedule identified in 
the SFOBB East Span Seismic Retrofit Project 
Risk Management Plan. 

Major Risk Issues  

SFOBB East Span Project Replacement 
Risk Management Plan 

Caltrans continues to implement comprehensive 
risk management on all SFOBB East Span 
Seismic Replacement Project contracts in 
accordance with AB 144.  Currently, Caltrans 
and BATA have embarked on an initiative to 
manage risk jointly.  Risk response efforts 
continue to focus on encouraging responsive 
bids for future contracts and mitigating the 
estimated cost/schedule impact of identified 
risks. See “Risk Management Program” on 
page 27 for more information. 

Quarterly Environmental Compliance 
Highlights 

SFOBB east span environmental tasks for the 
current quarter are focused on mitigation 
monitoring.  All weekly, monthly, and annual 
compliance reports to resource agencies have 
been delivered on time with no comments from 
receiving agencies.  Key successes this quarter 
are as follows: 

• Bird monitoring was conducted weekly in the 
active construction areas.  In addition, 
American peregrine falcon and California 
clapper rail nest monitoring occurred.  The 
East Span peregrine falcon pair successfully 
hatched two eggs on or about April 21, 2007.  
On May 15, biologists from the Santa Cruz 
Predatory Bird Research Group (SCPBRG) 
removed the two nestlings from the Pier E3 
site. The nestlings, one male and one female, 
were taken to the SCPBRG facility for rearing 
and eventual release. The rationale for 
removing the nestlings was that they would 
have a low probability of successfully 
fledging from the Pier E3 site. 

• Turbidity monitoring was conducted without 
incident in April during pile clean out at Pier 
E2 and in June during excavation on Treasure 

 
SAS - W2 Bent Cap 
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Island and at the Oakland Mole for the Navy 
submarine cable replacement project.   

• Monitoring for herring spawning activity 
within the project construction limits began in 
December and will continue through March 
31 each year.  Physical monitoring in January 
2007 during pile-drilling and decanting 
activities at Pier 1 did not detect any herring 
spawning within 200 meters of Caltrans 
construction operations. 

• Environmentally Sensitive Area (ESA) buoys 
have been placed in the vicinity of Treasure 
Island to protect eelgrass from construction 
activities for the Navy submarine cable 
project. 

• On June 11, 2007, Caltrans submitted 
Amendment No. 17 to the San Francisco Bay 
Conservation and Development Commission 
(BCDC), requesting that the permit be 
amended to allow for an additional year of 
eelgrass monitoring at the North Basin 
eelgrass pilot program site.  An additional 
year of monitoring will enable Caltrans to 
better assess the feasibility of continuing 
restoration efforts. Amendment No. 17 also 
requests a one-year time extension for 
commencement of hazardous waste and 
infrastructure removal at Skaggs Island. 
Currently, the United States Fish and Wildlife 
Service is in the process of procuring a Scope 
of Work and cost estimate for projected 
cleanup activities. Caltrans anticipates that the 
ensuing Scope of Work will facilitate the 
commencement of removal and cleanup 
activities on Skaggs Island by August 1, 
2008; subsequently, Caltrans is requesting a 
one-year extension for initiation of these 
activities to August 1, 2008. The extension 
does not affect the overall cost or schedule of 
the East Bay extension project. 

 

Completed Projects 
Seismic retrofit and project close-out has been 
completed on the Benicia-Martinez, Carquinez, 
San Mateo-Hayward, Vincent Thomas, San 
Diego-Coronado toll bridges and on the west span 
of the SFOBB.  See Table 10-Cost Comparison 
AB 144/SB 66, Third Quarter 2007 Forecast and 
Expenditures through September 2007 for 
Completed Projects on the following page.  The 
Richmond-San Rafael Bridge project 
expenditures have not been completely closed 
because Caltrans is in discussions with regulatory 
agencies regarding potential mitigations for 
impacts on fish in the project area. Caltrans 
awarded a contract for the construction of a 
public access lot on the Marin side of the 
Richmond-San Rafael Bridge to comply with a 
Bay Conservation and Development Commission 
(BCDC) permit condition.   

 

 

 

East Span Project 
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discussions with regulatory agencies regarding 
potential mitigations for impacts on fish in the 
project area. Caltrans awarded a contract for the 
construction of a public access lot on the Marin 
side of the Richmond-San Rafael Bridge to 
comply with a Bay Conservation and 
Development Commission (BCDC) permit 
condition.  The Richmond-San Rafael Public 
Access Project will provide public access to the 
Bay shoreline at the north end of the Richmond-
San Rafael Bridge in Marin County.  This 
contract was completed in August 2007 and the 
lot was opened to public use. 

To close out the Richmond-San Rafael Seismic 
Retrofit Project, Caltrans faces potential 
exposures concerning the environmental 

mitigation for negative impacts on fish, which is 
currently being discussed with regulatory 
agencies.  Final savings for the Richmond-San 
Rafael Bridge project will be based on the 
resolution of pending negotiations with 
environmental permitting agencies regarding the 
cost of pile driving mitigation.  Initial project cost 
savings in the amount of $89 million have been 
transferred to the Toll Bridge Seismic Retrofit 
Program Contingency, as directed by the TBPOC. 

 
 
 

 

Table 10-Cost Comparison AB 144/SB 66, Second Quarter 2007 Forecast and 
Expenditures through June 30, 2007 for Completed Projects ($ Millions) 

To be updated 

Project AB 144/ SB 66 
Budget 

Approved 
Changes 

Current 
Approved 

Budget 
Cost To Date 

(06/2007) 
2nd  Quarter 

2007 Forecast Variance 

a b c d = b + c e f g = f - d 
San Francisco-Oakland Bay Bridge 
West Span Seismic Retrofit Project 307.9       -             307.9       301.1  307.9                  -   

Carquinez Bridge Retrofit Project         114.2        -             114.2       114.2    114.2                  -   
Benicia-Martinez Bridge Retrofit 
Project         177.8        -             177.8       177.8  177.8                  -   

San Mateo-Hayward Bridge Retrofit 
Project         163.5        -             163.5       163.4   163.5                  -   

Richmond-San Rafael Bridge 
Retrofit Project 914.0  (89.0)         825.0      792.6     825.0         - 

Vincent Thomas Bridge Retrofit 
Project  58.5        -               58.5         58.4    58.5                  -   

San Diego-Coronado Bridge 
Retrofit Project         103.5        -             103.5       102.6    103.5                  -   

TOTAL        1,839.4 (89.0)         1,750.4    1,710.1     1,750.4  - 

Note:  Details may not sum to totals due to rounding effects.  Capital Outlay Support and Capital Outlay have been 

combined.  Although seismic retrofit of the Richmond-San Rafael and San Diego-Coronado bridges are complete, 

environmental mitigation/monitoring work is still ongoing. 
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DRAFT

Risk Management Program 
The following is a summary of risk management 
developments during the Third Quarter of 2007.  

Corridor Schedule  
The Corridor Schedule Team (CST) continues to 
identify ways to enhance completion dates while 
providing recommendations to program 
management on scheduling decisions and mitigating 
potential schedule risks.  The CST evaluates 
opportunities, risks, and uncertainties in corridor 
schedule activities as input in the quantitative 
corridor schedule risk analysis.  To date, the CST 
has provided recommendations that have 
streamlined many of the contract tasks, realized 
opportunities, and reduced risks to the corridor 
schedule. 

Of note is the early completion of installation on the 
new viaduct at Yerba Buena Island over the Labor 
Day weekend.  The CST worked closely with the 
contractor to optimize schedule opportunities to 
construction operations on that weekend, and to 

ensure that equipment and plans were in place to 
deal with any contingencies.  With work limited to 
three days, it was essential that there be a high 
confidence level that work could be completed in 
that timeframe.  The contractor finished the work 11 
hours ahead of schedule.  

Corridor Schedule Opportunity and Risk 
Response 

Ongoing corridor schedule opportunity and risk 
analysis refines the probability of meeting key 
milestones.  Preliminary analysis indicates that the 
corridor schedule is most sensitive to the 
opportunities and risks identified in Figure 1.  

 While schedule opportunity and risk analysis is 
ongoing, Caltrans assesses initial results to prioritize 
response actions.  Opportunity and risk response 
focus teams have been formed to address six critical 
schedule risk areas:   

• Self-Anchored Suspension (SAS) Tower and 
Deck Fabrication 

 

Figure 1.  Prioritized Corridor Schedule Opportunities and Risks 
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• SAS Cable Installation 

• SAS Barge Crane Procurement and Delivery 

• Corridor Electrical/Mechanical Systems 
Integration 

• SAS Tower Erection 

• SAS Hinge Closure Construction. 

The teams are charged with formulating and 
implementing opportunity and risk response 
strategies in these areas. 

Adequacy of Program Reserves   
AB144 states that Caltrans must “regularly reassess 
its reserves for potential claims and unknown risks, 
incorporating information related to risks identified 
and quantified through its risk assessment 
processes.”   

Each contract has a contingency allowance within 

its budget.  The sum of these contingency 
allowances is compared to the total of capital 
outlay, capital outlay support and program risks.  
Any excess of the risks over the contingency 
allowances represents a potential draw on the 
Program Contingency (the reserve).  As of the end 
of the second quarter 2007, the potential draw on 
Program Contingency ranges from about $100 
million to $350 million, as shown in the diagram 
below.  As the draw value increases, the probability 
of a greater draw decreases.  The entire range of the 
potential draw curve is much less than the $809.8 
million Program Contingency balance in the 
TBPOC Q1 2007 Approved Budget, indicating that 
the reserve is adequate as of the end of the second 
quarter 2007. 
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Figure 2.  Potential Draw on Program Contingency 
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Major Risk Management 
Accomplishments 
Team China 

Earlier in 2007 Caltrans investigated several 
fabrication and quality assurance concerns during 
visits to the SAS fabrication facilities in China.  In 
an effort to mitigate these concerns, Caltrans 
formed “Team China”.  The team is comprises 
experts from Design, Construction and Material 
Engineering and Testing Services (METS).  Team 
China is tasked with monitoring machines, 
information, manpower, materials and the 
fabrication environment to resolve any issues 
locally and to ensure that tower and deck sections 
shipped to the Bay Area will conform to 
specifications and standards before they leave the 
facility. 

New Power Cable Contract Completed Early 

Installation of the new power cable from Oakland to 
Treasure Island was completed ahead of schedule.  
Caltrans focused risk mitigation efforts on ensuring 
that the cable would arrive on site in time to meet a 
critical environmental schedule window of 
opportunity to lay submarine cable in the Bay.   

 

 

 

 

 

 

Other Toll Bridges 

Dumbarton and Antioch Bridges   

State Route 84 crosses the southern region of San 
Francisco Bay between the cities of Newark to the 

east and East Palo Alto to the west.  The   Route 
consists of three lanes in each direction and an 
eight-foot bicycle/pedestrian lane.  The AADT of 
the Route is near 81,000.  The bridge is over 2 km 
in length and is positioned in an approximately 
normal geometry between two seismic faults which 
the USGS has reported to pose most of the 
significant seismic threat to the San Francisco Bay 
Area:  the San Andreas Fault, some 15 km to the 
west of the bridge; and the Hayward Fault, some 13 
km to the east of the bridge. 

State Route 160 crosses the San Joaquin River 
between the city of Antioch and Sherman Island 
(leading to Rio Vista) via the Antioch Bridge.  The 
Bridge carries a single lane of traffic in each 
direction. The AADT for the Route is slightly over 
13,000 vehicles per day.  The bridge is threatened 
by the Bird’s Landing Seismic Zone, Cost 
Range/Sierra Nevada Boundary Zone and the San 
Andreas Fault. 

Cost and Schedule 

A preliminary cost estimate, schedule, and an 
initial risk analysis have been developed to 
complete a comprehensive seismic analysis for 
each bridge. In June 2006, BATA approved 
$17.8 million in funding to proceed with the 
comprehensive seismic analysis of the bridges.  
The current forecast of expenditures is within 
the $17.8 million budgeted. 

In September 2006, BATA entered into contract 
with a geotechnical and geophysical consultant to 
evaluate the bridges.  In April 2007, the field-
drilling program was completed and the majority of 
the laboratory testing was completed by June 2007.  
Minor laboratory testing to fill in data gaps may be 
required in the future.  Current progress indicates 
that the Caltrans’ designers will complete, as 
scheduled, the development of retrofit strategies for 
both bridges by early 2009. 

Current Progress 
These bridges are currently being evaluated for 
seismic safety and post-earthquake performance.  
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Table 11-Toll Bridge Program Oversight Committee 

Expenses:  July 1, 2005 through June 30, 2007 ($ Millions) 
  
Agency/Program Activity Expenses 

BATA 0.2 

Caltrans 0.5 

CTC 0.1 

Reporting 1.4 

Total Program 2.2 

 

Work is underway in three specific areas: 
seismology, geology and geotechnical engineering 
and bridge structural engineering. 

Work in the area of seismology is defining the 
seismic ground motions used for design.  
Recommended Safety Evaluation (SE) level 
motions have been developed for both bridges and 
are currently under review by and external and 
independent Seismic Safety Peer Review Panel 
(SSPRP).  SE motions represent future large 
earthquakes.  Work in this area to be completed in 
the near future includes finalizing the SE motions, 
developing lower level Functional Evaluation (FE) 
motions, and multiple earthquake time-histories that 
can be used in the checking phase of the projects. 
Draft reports have been released.  The SE motions 
have been reviewed by the Toll Bridge Seismic 
Safety Peer Review Panel on a few occasions.  

Work in the area of geology and geotechnical 
engineering includes field drilling and studying of 
soil samples to identify soil types, locations and 
engineering properties.  This work supports work in 
defining how the soil at the bridge sites move 
during earthquakes and how the rigidly the bridge’s 
foundations are held in the soil.  The drilling 
operations are complete at both bridge sites; 
information is being shared with the seismologic 
team and the bridge structure team. Draft reports 
have been released.   

Work in the area of bridge structural engineering is 
continuing for both bridges. The structures team to 
date has been collecting and evaluating structural 
information on the bridges, reducing that 
information for use in computer models of the 
bridges, and initiating early computational runs of 
the models.  Geological, geotechnical, and 
seismological information from the work areas 
mentioned previously is being incorporated into the 
bridge evaluations. The design team is currently 
analyzing the design of the existing structures.  
Caltrans is also working with the Peer Review 
Committee to obtain approval of the proposed 
design. 

 
Summary of TBPOC Expenses 
Pursuant to Streets and Highways Code Section 
30952.1 (d), expenses incurred by Caltrans, BATA, 
and the California Transportation Commission 
(CTC) for costs directly related to the duties 
associated with the TBPOC are to be reimbursed by 
toll revenues.  Table 11-Toll Bridge Program 
Oversight Committee Actual Expenses: July 1, 2005 
through June 30, 2007 shows expenses through 
June 30, 2007, for TBPOC functioning, support, 
and monthly and quarterly reporting. 

 

 
 To be Updated 
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Appendices 

 
A. TBSRP All Bridges AB 144/SB 66 Baseline Budget, Forecasts, 

and Expenditures through June 30, 2007 (A-1 and A-2). 

B. TBSRP East Span Only AB 144/SB 66 Baseline Budget, 
Forecasts, and Expenditures through June 30, 2007. 

C. CTC First Quarter Schedule. 

D. Project/Contract Photographs. 
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Appendix A-1.  

To be updated

AB 144/SB 66 TBPOC Current First Quarter Second Quarter Variance Expenditures
Bridge Baseline Approved 2007 2007 (2nd Q07-1st Q07) Through

Budget Forecast Forecast June 2007

Benicia-Martinez
Capital Outlay Support 38.1                       38.1                     38.1                    38.1                           -                              38.1                     
Capital Outlay 139.7                     139.7                   139.7                  139.7                         -                              139.7                   
Total 177.8                    177.8                 177.8                177.8                        -                             177.8                 

Carquinez
Capital Outlay Support 28.7                       28.7                     28.7                    28.7                           -                              28.8                     
Capital Outlay 85.5                       85.5                     85.5                    85.5                           -                              85.4                     
Total 114.2                    114.2                 114.2                114.2                        -                             114.2                 

San Mateo-Hayward
Capital Outlay Support 28.1                       28.1                     28.1                    28.1                           -                              28.1                     
Capital Outlay 135.4                     135.4                   135.4                  135.4                         -                              135.3                   
Total 163.5                    163.5                 163.5                163.5                        -                             163.4                 

Vincent Thomas
Capital Outlay Support 16.4                       16.4                     16.4                    16.4                           -                              16.4                     
Capital Outlay 42.1                       42.1                     42.1                    42.1                           -                              42.0                     
Total 58.5                      58.5                   58.5                  58.5                          -                             58.4                   

San Diego-Coronado
Capital Outlay Support 33.5                       33.5                     33.5                    33.5                           -                              33.2                     
Capital Outlay 70.0                       70.0                     70.0                    70.0                           -                              69.4                     
Total 103.5                     103.5                   103.5                  103.5                         -                              102.6                   

Richmond-San Rafael 
Capital Outlay Support 134.0                     127.0                   127.0                  127.0                         -                              126.4                   
Capital Outlay 780.0                     698.0                   698.0                  698.0                         -                              666.2                   
Total 914.0                     825.0                   825.0                  825.0                         -                              792.6                   

West Span Retrofit
Capital Outlay Support 75.0                       75.0                     75.0                    75.0                           -                              74.8                     
Capital Outlay 232.9                     232.9                   232.9                  232.9                         -                              226.3                   
Total 307.9                     307.9                   307.9                  307.9                         -                              301.1                   

West Approach
Capital Outlay Support 120.0                     120.0                   120.0                  120.0                         -                              94.8                     
Capital Outlay 309.0                     309.0                   309.0                  309.0                         -                              246.5                   
Total 429.0                     429.0                   429.0                  429.0                         -                              341.3                   

SFOBB East Span
Capital Outlay Support 959.4                     959.4                   977.1                  977.1                         -                              511.1                   
Capital Outlay 4,492.1                  4,674.6                4,686.6               4,689.9                      3.3                             1,872.1                
Other Budgeted Capital 35.1                       31.8                     11.0                    7.7                             (3.3)                           0.6                       
Total 5,486.6                  5,665.8                5,674.7               5,674.7                      -                              2,383.8                

Miscellaneous Program Costs 30.0                       30.0                     30.0                    30.0                           -                              24.7                     
Subtotal Capital Outlay Support 1,463.2                  1,456.2                1,473.9               1,473.9                      -                              976.4                   

Subtotal Capital Outlay 6,321.8                  6,419.0                6,410.2               6,410.2                      -                              3,483.5                
Subtotal Toll Seismic Retrofit 7,785.0                  7,875.2                7,884.1               7,884.1                      -                              4,459.9                

Program Contingency 900.0                     809.8                   800.9                  800.9                         -                              -                        

Total Toll Seismic Retrofit Program 8,685.0              8,685.0          8,685.0         8,685.0               -                        4,459.9          

Toll Bridge Seismic Retrofit Program 
AB 144/SB 66 Baseline Budget, Forecasts, and Expenditures Through June 30, 2007

($ millions)

Notes:  * Budget for Richmond-San Rafael Bridge include $16.9 million of deck joint rehabilitation work that's considered to be eligible for seismic retrofit program funding.
                 (Due to the rounding of numbers, the totals above are shown within $0.1).

*
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AB 144 Baseline TBPOC Current Expenditures to date and Estimated Costs not yet
Bridge Budget Approved Budget Encumbrances Spent or Encumbered Total Forecast  

as of June 2007 as of June 2007 as of June 2007
See Note (1)

(Columns C +D)

Other Completed Projects
Capital Outlay Support 144.9                                 144.9                               144.6                                      0.3                                        144.9                             
Capital Outlay 472.6                                 472.6                               472.8                                      (0.1)                                       472.7                             
Total 617.5                                 617.5                               617.4                                      0.2                                        617.6                             

Richmond-San Rafael
Capital Outlay Support 134.0                                 127.0                               126.4                                      0.6                                        127.0                             
Capital Outlay 698.0                                 698.0                               673.3                                      24.7                                      698.0                             
Project Reserves 82.0                                   -                                    -                                            -                                          -                                   
Total 914.0                                 825.0                               799.7                                      25.3                                      825.0                             

West Span Retrofit
Capital Outlay Support 75.0                                   75.0                                 74.8                                        0.2                                        75.0                               
Capital Outlay 232.9                                 232.9                               232.8                                      0.1                                        232.9                             
Total 307.9                                 307.9                               307.6                                      0.3                                        307.9                             

West Approach
Capital Outlay Support 120.0                                 120.0                               95.5                                        24.5                                      120.0                             
Capital Outlay 309.0                                 309.0                               299.9                                      9.1                                        309.0                             
Total 429.0                                 429.0                               395.4                                      33.6                                      429.0                             

SFOBB East Span -Skyway
Capital Outlay Support 197.0                                 197.0                               167.0                                      30.0                                      197.0                             
Capital Outlay 1,293.0                              1,293.0                            1,238.1                                   54.9                                      1,293.0                          
Total 1,490.0                              1,490.0                            1,405.1                                   84.9                                      1,490.0                          

SFOBB East Span -SAS- Superstructure
Capital Outlay Support 214.6                                 214.6                               44.5                                        170.1                                    214.6                             
Capital Outlay 1,753.7                              1,753.7                            1,527.6                                   239.8                                    1,767.4                          
Total 1,968.3                              1,968.3                            1,572.1                                   409.9                                    1,982.0                          

SFOBB East Span -SAS- Foundations
Capital Outlay Support 62.5                                   51.5                                 31.9                                        19.6                                      51.5                               
Capital Outlay 339.9                                 339.9                               303.7                                      36.2                                      339.9                             
Total 402.4                                 391.4                               335.6                                      55.8                                      391.4                             

Small YBI Projects
Capital Outlay Support 10.6                                   10.6                                 10.2                                        0.4                                        10.6                               
Capital Outlay 15.6                                   15.6                                 16.2                                        (0.5)                                       15.7                               
Total 26.2                                   26.2                                 26.4                                        (0.1)                                       26.3                               

South/South Detour
Capital Outlay Support 29.5                                   39.5                                 25.5                                        14.0                                      39.5                               
Capital Outlay 131.9                                 334.4                               171.5                                      162.9                                    334.4                             
Total 161.4                                 373.9                               197.0                                      176.9                                    373.9                             

YBI - Transition Structures
Capital Outlay Support 78.7                                   78.7                                 14.7                                        64.0                                      78.7                               
Capital Outlay 299.4                                 276.1                               0.1                                          276.0                                    276.1                             
Total 378.1                                 354.8                               14.8                                        340.0                                    354.8                             

Oakland Touchdown
Capital Outlay Support 74.4                                   74.4                                 25.1                                        67.0                                      92.1                               
Capital Outlay 283.8                                 283.8                               9.8                                          292.7                                    302.5                             
Total 358.2                                 358.2                               34.9                                        359.7                                    394.6                             

East Span Other Small Project
Capital Outlay Support 212.3                                 213.3                               196.7                                      16.6                                      213.3                             
Capital Outlay 170.8                                 170.8                               89.4                                        57.2                                      146.6                             
Total 383.1                                 384.1                               286.1                                      73.8                                      359.9                             

Existing Bridge Demolition
Capital Outlay Support 79.7                                   79.7                                 0.3                                          79.4                                      79.7                               
Capital Outlay 239.2                                 239.2                               -                                            222.0                                    222.0                             
Total 318.9                                 318.9                               0.3                                          301.4                                    301.7                             

Miscellaneous Program Costs 30.0                                   30.0                                 24.9                                        5.1                                        30.0                               

Total Capital Outlay Support (2) 1,463.2                              1,456.2                            982.1                                      491.8                                    1,473.9                          
Total Capital Outlay 6,321.8                              6,419.0                            5,035.2                                   1,375.0                                 6,410.2                          
Program Total 7,785.0                    7,875.2                  6,017.3                        1,866.8                      7,884.1                 

(1).  Funds allocated to project or contract for Capital Outlay and Support needs includes Capital Outlay Support total allocation for FY 06/07.
(2). Total Capital Outlay Support includes program indirect costs.

(Due to the rounding of numbers, the totals above are shown within $0.1).

Toll Bridge Seismic Retrofit Program - SAS Alternative                                            
AB 144 Baseline Budget, Forecasts and Expenditures Through June 30, 2007

($ in millions)

Appendix A-2. (To be Updated) 
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AB 144/SB 66 TBPOC Current  First Quarter 2007  Second Quarter 2007  Variance Expenditures 
East Span Contract Baseline Approved Budget Forecast Forecast (2nd Q07 - 1st Q07) Through

See Note (1) June 2007

SFOBB East Span -Skyway
Capital Outlay Support 197.0                   197.0                              197.0                                   197.0                               -                                     165.8                         
Capital Outlay 1,293.0                1,293.0                           1,293.0                                1,293.0                            -                                     1,164.6                      
Total 1,490.0                1,490.0                           1,490.0                                1,490.0                            -                                     1,330.4                      

SFOBB East Span -SAS- E2/T1 Foundations
Capital Outlay Support 52.5                     41.5                                41.5                                     41.5                                 -                                     22.6                           
Capital Outlay 313.5                   313.5                              313.5                                   313.5                               -                                     230.1                         
Total 366.0                   355.0                              355.0                                   355.0                               -                                     252.7                         

SFOBB East Span -SAS- Superstructure
Capital Outlay Support 214.6                   214.6                              214.6                                   214.6                               -                                     42.1                           
Capital Outlay 1,753.7                1,753.7                           1,767.4                                1,767.4                            -                                     275.1                         
Total 1,968.3                1,968.3                           1,982.0                                1,982.0                            -                                     317.2                         

SFOBB East Span -SAS- W2 Foundations
Capital Outlay Support 10.0                     10.0                                10.0                                     10.0                                 -                                     9.2                             
Capital Outlay 26.4                     26.4                                26.4                                     26.4                                 -                                     25.8                           
Total 36.4                     36.4                                36.4                                     36.4                                 -                                     35.0                           

South/South Detour
Capital Outlay Support 29.5                     39.5                                39.5                                     39.5                                 -                                     24.9                           
Capital Outlay 131.9                   334.4                              334.4                                   334.4                               -                                     61.1                           
Total 161.4                   373.9                              373.9                                   373.9                               -                                     86.0                           

YBI - Transition Structures
Capital Outlay Support 78.7                     78.7                                78.7                                     78.7                                 -                                     14.5                           
Capital Outlay 299.3                   276.1                              276.1                                   276.1                               -                                     -                              
Total 378.0                   354.8                              354.8                                   354.8                               -                                     14.5                           

Oakland Touchdown (Total, including the following split contracts and prior-to-split expenses)
Capital Outlay Support 74.4                     74.4                                92.1                                     92.1                                 -                                     25.0                           
Capital Outlay 283.8                   283.8                              302.5                                   302.5                               -                                     1.6                             
Total 358.2                   358.2                              394.6                                   394.6                               -                                     26.6                           

  Oakland Touchdown Contract - Submarine Cable
Capital Outlay Support -                         -                                    3.0                                       3.0                                   -                                     0.6                             
Capital Outlay -                         -                                    9.6                                       9.6                                   -                                     1.6                             
Total -                         -                                    12.6                                     12.6                                 -                                     2.2                             

  Oakland Touchdown Contract No. 1 (Westbound)
Capital Outlay Support -                         -                                    49.9                                     49.9                                 -                                     4.2                             
Capital Outlay -                         -                                    226.5                                   226.5                               -                                     -                              
Total -                         -                                    276.4                                   276.4                               -                                     4.2                             

  Oakland Touchdown Contract No. 2 (Eastbound)
Capital Outlay Support -                         -                                    15.8                                     15.8                                 -                                     0.3                             
Capital Outlay -                         -                                    62.0                                     62.0                                 -                                     -                              
Total -                         -                                    77.8                                     77.8                                 -                                     0.3                             

  Oakland Touchdown Contract - Electrical Systems
Capital Outlay Support -                         -                                    1.4                                       1.4                                   -                                     0.1                             
Capital Outlay -                         -                                    4.4                                       4.4                                   -                                     -                              
Total -                         -                                    5.8                                       5.8                                   -                                     0.1                             

Toll Bridge Seismic Retrofit Program - SFOBB East Span Only
 AB 144/SB 66 Baseline Budget, Forecasts, and Expenditures Through  June 30, 2007

($ millions)

Appendix B.  (To be updated) 
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AB 144/SB 66 TBPOC Current  First Quarter 2007  Second Quarter 2007  Variance Expenditures 
East Span Contract Baseline Approved Budget Forecast Forecast (2nd Q07 - 1st Q07) Through

See Note (1) June 2007

YBI/SAS (Archeology)
Capital Outlay Support 1.1                       1.1                                  1.1                                       1.1                                   -                                     1.1                             
Capital Outlay 1.1                       1.1                                  1.1                                       1.1                                   -                                     1.1                             
Total 2.2                       2.2                                  2.2                                       2.2                                   -                                     2.2                             

YBI - USCG Rd Relocation
Capital Outlay Support 3.0                       3.0                                  3.0                                       3.0                                   -                                     2.7                             
Capital Outlay 3.0                       3.0                                  3.0                                       3.0                                   -                                     2.8                             
Total 6.0                       6.0                                  6.0                                       6.0                                   -                                     5.5                             

YBI - Substation and Viaduct
Capital Outlay Support 6.5                       6.5                                  6.5                                       6.5                                   -                                     6.4                             
Capital Outlay 11.6                     11.6                                11.6                                     11.6                                 -                                     11.3                           
Total 18.1                     18.1                                18.1                                     18.1                                 -                                     17.7                           

Oakland Geofill
Capital Outlay Support 2.5                       2.5                                  2.5                                       2.5                                   -                                     2.5                             
Capital Outlay 8.2                       8.2                                  8.2                                       8.2                                   -                                     8.2                             
Total 10.7                     10.7                                10.7                                     10.7                                 -                                     10.7                           

Pile Installation Demonstration Project
Capital Outlay Support 1.8                       1.8                                  1.8                                       1.8                                   -                                     1.8                             
Capital Outlay 9.2                       9.2                                  9.2                                       9.2                                   -                                     9.3                             
Total 11.0                     11.0                                11.0                                     11.0                                 -                                     11.1                           

Existing Bridge Demolition
Capital Outlay Support 79.7                     79.7                                79.7                                     79.7                                 -                                     0.3                             
Capital Outlay 239.2                   239.2                              222.0                                   222.0                               -                                     -                              
Total 318.9                   318.9                              301.7                                   301.7                               -                                     0.3                             

Stormwater Treatment Measures
Capital Outlay Support 6.0                       8.0                                  8.0                                       8.0                                   -                                     6.9                             
Capital Outlay 15.0                     18.3                                15.0                                     18.3                                 3.3                                   11.5                           
Total 21.0                     26.3                                23.0                                     26.3                                 3.3                                   18.4                           

Right-of-way and Environmental Mitigation
Capital Outlay Support -                         -                                    -                                         -                                     -                                     -                              
Capital Outlay 72.4                     72.4                                72.4                                     72.4                                 -                                     38.8                           
Total 72.4                     72.4                                72.4                                     72.4                                 -                                     38.8                           

Sunk Cost - Existing East Span Retrofit
Capital Outlay Support 39.5                     39.5                                39.5                                     39.5                                 -                                     39.5                           
Capital Outlay 30.8                     30.8                                30.8                                     30.8                                 -                                     30.8                           
Total 70.3                     70.3                                70.3                                     70.3                                 -                                     70.3                           

Environmental Phase (Expended)
Capital Outlay Support 97.7                     97.7                                97.7                                     97.7                                 -                                     97.7                           

Project Expenditures, Pre-splits
Capital Outlay Support 44.9                     44.9                                44.9                                     44.9                                 -                                     44.9                           

Non-project Specific Costs
Capital Outlay Support 20.0                     19.0                                19.0                                     19.0                                 -                                     3.2                             

Subtotal East Span Capital Outlay Support 959.4                   959.4                              977.1                                   977.1                               -                                     511.1                         
Subtotal East Span Capital Outlay and Sunk Costs 4,492.1                4,674.6                           4,686.6                                4,689.9                            3.3                                   1,872.1                      
Other Budgeted Capital 35.1                     31.8                                11.0                                     7.7                                   (3.3)                                  0.6                             

5,486.6                5,665.8                           5,674.7                                5,674.7                            -                                     2,383.8                      

(1)

(Due to the rounding of numbers, the totals above are shown within $0.1).

Current contract allotment to install two submarine electrical cables is $11.5 million.  Additional non-program funding to support this allocation beyond the $9.6 million of available programs funds has 
been made available by the Treasure Island Development Authority.

Total SFOBB East Span

Toll Bridge Seismic Retrofit Program - SFOBB East Span Only
 AB 144/SB 66 Baseline Budget, Forecasts, and Expenditures Through  June 30, 2007

($ millions)

Appendix B. (Cont’d.)  
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Appendix C. (To be updated) 

CTC TBSRP Contributions 
Adopted December 2005 

 
Schedule of Contributions to the Toll Bridge Seismic Retrofit Program ($ million) 

Source Description 2005-06 
(Actual) 

2006-07 
(Actual) 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 Total 

SHA  290         290 

PTA 80 40        120 

Highway Bridge 
Replacement and 
Rehabilitation 
(HBRR ) 

100 100 100 42      342 
AB 1171 

Contingency    1 99 100 100 148  448 

SHA* 2 8    53 50 17  130 

Motor Vehicle 
Account (MVA) 75         75 

Spillover   125        125 
AB 144 

SHA**         300 300 

 Total 547 273 100 43 99 153 150 165 300 1830 

* Caltrans Efficiency Savings 

** SFOBB East Span Demolition Cost 
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Skyway - Overlay Operation  

 
Skyway- Looking West 

 

Skyway – Painting Bike Path 

Appendix D. 

Project/Contract Photographs 

SFOBB East Span Replacement Project 

Skyway Contract  

 

 

 

 

 

 

 

 

Skyway - Barge used for the Box Girder Soffit Repairs 
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Skyway - Stairs Leading to the Substation 

 
Skyway Bridge Looking from Yerba Buena Island 

Skyway Contract (Cont’d.) 

 

 
Skyway - Overlay Operation  
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SAS Superstructure Contract 

 

SAS Superstructure Artist Rendition 
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W2 Bent for the Transition Structure W2 & W3 Bents for the Transition Structure  

SAS Superstructure Contract (Cont’d.) 

To be Updated 

SAS Superstructure Construction Progress 

PierW2 

c:::=:::::J• Field work to be completed 
-• Field work in progress 
c:::=:::::J Completed field work 
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 SAS E2/T1 Foundations Contract 

E2-T1 - Eastbound Column at E2 E2-T1 - Westbound Column at E2 

Pier- W:l 

PierTI 

N 

t 

Cul'l'ent Status: 

Seg level 
I 0 . 000 

SFOBB SAS E2/Tl Foundation Contract 
Progress Diagram 

September 2007 

.t.pprox OG 
olong (.Bridge 

Pier E2 

E2: Eastbound pier column is complete; westbound pier column is in progress. 
Outer walls, pier sockets and bottom slab concrete is complete. 

T I: Pile head connection plate welding is in progress. 

Legend: 
• In Progress • Completed 
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SAS E2/T1 Foundations Contract (Cont’d.) 

 
 
T1 = Foundation for the 530-foot steel tower 
E2 = Eastern Support of the suspension roadway 
W2 = Western Support of the suspension roadway

T1 – Foundation E2&T1 Foundation, with Skyway at the Background 
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 YBID and Stormwater Contracts 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

YBID -  Advanced Work and Viaduct Columns 

 

YBID - Viaduct First Steel Shipment  

 

YBID - Viaduct First Steel Shipment  

 
Stormwater 

 

YBID - Viaduct First Steel Shipment 

 
Stormwater 2 
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SFO
B

B
 W

est A
pproach R

eplacem
ent Project 

WEST APPROACH (EA 04 - 0435V4) 
REALI GNMENT OF STGO STAGE 5 DETOUR 

... ,~ 
~'-~~ == . ::::.: ""~: --..., .._ - r ·_..,.._ 

' . -fb. 



2007 Third Quarter Report – Toll Bridge Seismic Retrofit Program 

 

44 of 45 

 

SFOBB West Approach Replacement Project (Cont’d.)  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 
West Approach -Overhead of the 5th St. Off Ramp 

 

 

 
West Approach - Overhead of the 5th St. Off Ramp 

 

 

 
West Approach – Overhead Between 2nd Street and 3rd Street 

 

 

 
West Approach - Overhead of 2nd St. 

 
West Approach –Harrison St. Off Ramp 
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SFOBB West Approach Replacement Project (Cont’d.) 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

West Approach Overhead View Looking East at Yerba Island 

 

 

West Approach Overhead View Looking North 
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ITEM 4:  PROGRAM ISSUES 
 

a. TBSRP Capital Outlay Support (COS) Update 
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TO:  Toll Bridge Program Oversight Committee (TBPOC)  DATE:  October 23, 2007 

FR:  Peter Lee, Senior Transportation Engineer, BATA 
Ali Banani, Manager of Toll Bridge Project Control, Caltrans  
 

RE:  Agenda No.   4a 

  Item‐ 
Program Issues 
TBSRP Capital Outlay Support (COS) Update 
 

 
RECOMMENDATION: 
For Information Only 
 
COST: 
The 3rd Quarter 2007 risk management assessment of capital outlay support shows 
potential cost risks of $152 M for the entire program.   
 
SCHEDULE: 
N/A 
 
DISCUSSION: 
 
Current Status 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TBSRP Capital Outlay Support 
As Of September 30, 2007: 

 
AB 144 Budget:  $1,463 M 
 
Current Budget: $1,456 M 
 
Expenditures: $1,004 M 
 
Remaining Budget: $452 M 

Distribution of Remaining COS Budget 
As Of June 30, 2007: 

 
SAS $164 M 36%  
Skyway/E2 T1*  $44 M 10% 
YBITS/Detour*  $73 M 16% 
OTD*  $65 M 15% 
Demo  $79 M 17%  
West Approach*  $22 M 5% 
Other $5 M 1% 
 Total $452 M 100% 
 
* Total of all associated contracts. 
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As of September 30, 2007, the Department has expended $1,004 M or 69% of the $1,456 M 
current TBSRP COS budget.  Most of the remaining COS budget to be expended is for the 
SAS, YBITS, OTD, and Demo contracts.  The attached presentation shows a more detailed 
breakdown of COS expenditures by project and contract. 
 
COS Budget Development Process 
For FY 2007‐08, the Department has now received the final allocation of COS resources.  
BATA has already budgeted and allocated COS funds for FY 2007‐08 based on 
projections of need made earlier this year as a part of the COS budgeting and allocation 
process.  A detailed breakdown of the COS work plan development process and timeline 
is attached along with a specific COS breakdown example for FY 2007‐08. 
 
Risk Management 
The 3rd Quarter 2007 risk assessment of capital outlay support shows a potential cost risk 
of $152 M for the entire program.  The Department has organized COS risks into four 
major categories – 1) Schedule, 2) State Personnel Rates, 3) Resource Usage, and 4) Project 
Specific. The attached presentation shows a more detailed breakdown of COS risks by 
contract. 
 
It should be noted that this risk assessment does not yet take into account the 
comprehensive review of project and program schedule risk currently being performed 
for the Risk Management assessment. The initial review of schedule risks has identified a 
potential extension to the East Span project schedule.  This could potentially result in 
additional COS costs due to longer personnel assignments and added escalation.     
 
Schedule  $84 M 
• The majority of the COS cost risk is due to potential delays in completing the SAS 

contract work and the 12‐month extension to the baseline SAS schedule authorized 
by addenda 5 and 6 to secure multiple bidders.  The schedule extensions result in 
longer personnel assignments on the SAS contract, and additional projected 
escalation on the later follow‐on YBITS, OTD, and Demolition contracts.   

• Longer personnel assignments are also needed on the YBI Detour project due to 
pacing of the work with the SAS schedule. 

 
State Personnel Rates  $67 M 
• The AB144 COS budget, when forecast in August 2004, assumed cost escalation of 

between 3% and 5% for salaries and overhead.  
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• State Collective Bargaining Agreements have provided for salary and benefit 
increases higher than anticipated for a range of staff.  Additional increases in 
excess of planned are included in the risk assessment. 

 FY 06‐07   7~12% 
 FY 07‐08  9~14% 
 FY 08‐09 and beyond   Additional increases expected 

• Overhead Rates (excluding Administrative Overhead, which is not assessed for the 
TBSRP) have fluctuated significantly from year to year.  Additional fluctuations 
are expected. 

 FY 05‐06  37.54% 
 FY 06‐07  48.79% 
 FY 07‐08  44.54% 

Resource Usage  ‐$48 M 
• The assessment of resource usage evaluates how actual/projected COS resources 

are being used as compared to the planned/current budget.  The risk assessment 
evaluates the accuracy of the AB 144/Current COS budget based on COS trends 
and new project information.  The majority of the savings in this category are from 
of the Skyway, E2/T1, and Demolition contracts that are projected to finish with 
COS expenditures lower than budget. 

 
Project Specific Risks  $49 M 
• Project specific risks are additional COS resources needed to address issues 

identified in the CO risk registers. These risks include costs for additional overseas 
inspections, the transfer of YBI Detour design work (WTI and ETI) from the 
contractor to the Department, and additional design and construction 
administration efforts resulting from the splitting of the OTD and YBITS projects 
into multiple contracts. 

 
Risk Mitigation Strategies 
The Department has evaluated a number of mitigation strategies to address COS risks. 
Schedule has been determined to be the most cost sensitive risk that can be significantly 
influenced at a project/program level. Completing the East Span project on the 
opportunity schedule would result in a savings of approximately $25 to $30 million 
through reduced resource usage and escalation. Other mitigation strategies could include 
utilization of less expensive State staff in lieu of A/E staff and/or a reduction in overall 
staffing. However, the impact of these savings is not likely to be as significant as meeting 
the opportunity schedule. 
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Table 1 ‐ Risk Mitigation Strategies 

Risks  Ability to 
Influence 

Mitigation Strategies  Pro’s  Con’s 

Schedule  Moderate  • Opportunity Schedule 
to accelerate work and 
minimize resource 
usage  

 

• Approximate 
savings of $25 
to $30 million 
from reduced 
resource usage 
and escalation 

• Cost of 
construction 
acceleration is 
likely 
significantly 
high. 

State 
Personnel 
Rates 

None  • None at project level     

Resource 
Usage 

High  • Utilize additional state 
staff in lieu of A/E staff 

• Reduce overall staffing  
• Maximize staffing 

efficiency 
 

• Savings of 
$175k/yr per 
PY and 
$230k/yr per 
PYE  

• Savings of 
$55k/yr using 
State staff in 
lieu of A/E 
personnel 

 

• Potential for 
QC and 
construction 
inspection 
issues. 

• Potential for 
more OT and 
lack of 
qualified staff. 

Project 
Specific Risks 

Low  • Reduce overall staffing 
• Maximize staffing 

efficiency 

• Same as above  • Same as above 

 
 
Attachment(s): 
1) Copy of Capital Outlay Support Update Presentation 
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October 2007October 2007

Toll Bridge Seismic Retrofit Program



Capital Outlay Support Update 

Agenda :

Current Budget Status
FY COS Workplan and Allocation Development Timeline
COS Risks
Risk Analysis
Risk Mitigation Strategies



Capital Outlay Support

Current Budget Status



COS Budget Status
As Of September 30, 2007

AB 144 Budget: $1,463 M

Current Budget:       $1,456 M

Expenditures:           $1,004 M

Remaining Budget:  $   452 M

$0

$200

$400

$600

$800

$1,000

$1,200

$M

AB 144 Budget ($M)

Current Budget ($M)

Expenditures Thru
Sep 30, 2007 ($M)

AB 144 Budget ($M) $959 $120 $354 $30

Current Budget ($M) $959 $120 $347 $30

Expenditures Thru Sep 30,
2007 ($M)

$535 $98 $346 $25

E. Span W. Approach Completed 
Projects

Misc. CostsTotal

$1,456

$1,004

$1,463



COS Budget Status– Ongoing Projects

As of September 30, 2007

$0

$50

$100

$150

$200

$250

$M

Remaining Budget
($M)

Expenditures To
Sep '07 ($M)

Remaining Budget ($M) $164 $27 $79 $63 $17 $10 $2 $44 $16 $2 $1 $1 $22 $5

Expenditures To Sep '07 ($M) $51 $171 $0 $15 $24 $30 $20 $6 $0 $1 $0 $7 $98 $25

SAS Skyw ay Bridge 
Demo

YBITS E2T1 
Fndn

YBI 
Detour

OTD 
Parent

OTD 
W/B

OTD E/B OTD 
Cable

OTD 
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FY COS Workplan and Allocation development Timeline



FY COS Workplan and Allocation Development Timeline
 
Time 
 
              
 
 
 
      
      
    
 
 
 
People    
 
  
 
 
 
 
 
Tools 
      
 
      

 
 

 
 

November-December 

• PM and FM 
• CSU 
• PMSU 

• PM and FM 
• CSU 
• PMSU 

• HQ 
• PMSU 
• Budgets 

• HQDPM • HQDPM • HQDPM 

• WPS/XPM 
• Legislation 

mandates 
• POBE 
• RMS 
• Actual 

Expenditure 
• Schedule 

• XPM and statewide 
workload 

• Governor’s budget 
• Department’s Delivery 

Plan 
• COS consideration by 

program, fund source, 
and category of 
expenditure 

• Project funding status 
• Project management 

metrics 
• Actual expenditures 

• PY and 
PYE  

 

• Preliminary Allocation 
• Updates scope, cost 

and schedule 
• POBE 
• Actual expenditures 

• XPM • XPM 
• OE  

January-February  May  June June 30 ? July ? 

Process & 
Products 

Download and
Review Workload 
 

Revise Governor Budget 
• Preliminary Allocation 

Budget Passes
• HQ Final 
Allocation 

Revise Workplan
and 

COST Report 

Distribute
Allocation to 

Districts 

Estimate Workload 
• Workplans 
• COST Report 

LEGEND: 
COST – Capital Outlay Support Tracking Report 
CSU – Consultant Serv ices Unit 
COS – Capital Outlay  Support 
FM – Functional Manager 
HQDPM – Headquar ters Div ision of Project Management 
OE – Operating Ex pense 
PM – Project Manager 
PMSU – Project Management Support Unit 
POBE – People On Board Equiv alent 
PY – Personnel Year- State Staff (1 PY or PYE= 1758 hrs)  
PYE – Personnel Year Equiv alent – Consultant Staff 
RSM – Resource Management Sy stem (Softw are Tool) 
WPS – Workplan Projec t System (Softw are Tool) 
XPM – eXpert Project Management (Softw are Tool) 



Example:  SAS  FY 07/08 Workplan

1s t 2n d 3rd 4th Tota l

CONSTRUCTION PY 4.0 6.8 7.6 8.5 26.9

PY = 57.0    PYE = 24.8 PYE 1.5 2.2 1.8 3.2 8.7
Inspection
Administration
Claims
Schedule
Document Control
Management
Office Engineer

METS PY = 6.0    PYE = 40.0 PY 0.2 0.1 0.2 0.6 1.0
Materials Engineering Testing Services PYE 0.5 1.1 3.6 3.8 8.9

DESIGN PY = 8.5    PYE = 35.0 PY 1.0 1.0 1.0 0.9 3.8
Structure Design PYE 3.2 5.5 8.1 14.4 31.2
Roadway Design

MANAGEMENT PY = 11.2    PYE = 3.1 PY 0.9 1.2 1.7 1.6 5.4
Program/Project Management PYE 1.6 0.7 1.4 1.0 4.7
Program/Project Monitoring & Control
Schedule and Resource Planning
Capital Management
Risk Management

OTHERS PY = 3.6    PYE = 0.6 PY 0.2 0.3 0.7 1.1 2.3
Right of Way PYE 0.1 0.1
Environmental
Geotechnical Services

TOTAL                        PY = 86    PYE = 104 PY 6.2 9.3 11.2 12.7 39.5
PYE 6.8 9.4 14.9 22.5 53.6

FY 07/08   WORKPLAN
FY 06/07  Expenditure 

per Quarter



Capital Outlay Support

COS Risks



Risk Categories

Risks to complete within remaining budget

• Schedule
• State Personnel Rates
• Resource Use
• Project Specific



Risk Category - Schedule

• Schedule

12 Month extension of SAS schedule from AB 144 baseline:

- Extends personnel assignments on SAS

- Shifts completion of East Bound YBITS, OTD & Demolition projects 
resulting in added labor cost escalation

- Pacing of YBI Detour, and advancing of YBITS scope to YBI Detour   
project extends contract duration and staff assignments

Delays resulting from schedule impacts identified in CO risk registers:

- Extends personnel assignments on projects



Risk Category – Personnel Rates

• State Personnel Rates

Wage Rates

- Collective Bargaining Agreement provides for salary increases higher than 
anticipated in August 2004 when AB 144 developed

FY 06 – 07 increases 7-12%
FY 07 - 08 increases 9-14%
Additional increase expected in FY 08-09

Overhead Rates

- Rate varies year to year 

FY 05 - 06 rate (AB 144) 37.54% 
FY 06 - 07 rate 48.79%
FY 07 - 08 rate 44.54%



Risk Category – Resource Use 

• Resource Use

- Differences in actual/estimated use vs. planned resource needs

Applies primarily to projects well into construction where 
trends adequately defined

Also assesses accuracy of AB 144/current budget

- Resources needed to address unforeseen issues identified in CO risk 
registers



Risk Category – Project Specific

• Project Specific Risks

Examples

- Overseas Inspections
Expenses incurred by State & A/E personnel to coordinate & 
inspect steel fabrication

- Transfer of work from Contractor to State
Assumption of tie – in design from YBI Detour contractor

- Project Splits
Additional design and construction administration efforts 
resulting from splitting OTD & YBITS into multiple projects



Capital Outlay Support

Risk Analysis



Risk Assessment

$152M$ 49M$ ( 48M)$67M$ 84MTOTAL

$6M$ 1M$ 5MW. Approach

($18M)($ 33M)$ 13M$ 2MDemolition

$1M$1 MS/Water 

$21M$ 8M($ 1M)$ 11M$ 3M OTD Contracts

$23M$ 8M$ 1M$ 10M$ 4MYBITS

$27M$ 15M$ 1M$ 2M$ 9M YBI Detour

($7M)($ 9M)$ 2ME2T1Foundations

($12M)($ 17M)$ 5MSkyway

$111M$ 18M $ 8M$ 19M$ 66MSAS

TotalProject 
Specific

ResourcesRatesScheduleProject

COS Cost Differential From Current Approved Budget



Capital Outlay Support

Risk  Mitigation Strategies



Risk Reduction Options

Potential for higher bid 
prices to compensate for 
accelerated construction

YBITS:   $1.5 - 2M/Mo 
OTD#2:  $0.4 - $0.5M/Mo

Compress Contract Time 
on larger projects yet to 
be bid
(YBITS #1 & 2, OTD# 2) 

NoneAverage estimated  
savings $6M - $7M

Complete OTD, YBITS & 
Demolition projects 
earlier with accelerated 
SAS Schedule 
(Opportunity schedule)

Cost of incentivesEstimated savings $21M -
$24M ($3.5M - $4M/Mo)

Accelerate SAS schedule 
(Opportunity schedule)

Offsetting ImpactsCOS ImpactStrategy

Schedule



Risk Reduction Options

Offsetting ImpactsCOS ImpactStrategy

Staff availability & 
capability

Approx. $55K/PYEReduce A/E staff & 
perform the scope 
with State Staff

N/ASame as above -
Being Implemented

Monitor actual vs. 
Estimated Staff Use

Potential OT 
compensation

Same as above -
Being Implemented

Share staff & functions  
across projects

Potential QC issues 
More claims
Potential schedule 
impacts

Average $175 k/PY
Average $230 k/PYE

Reduce State & A/E 
Staff

Resources



Risk Reduction Options

Potential QC issues
Disputes & 
miscommunication
Potential schedule delays
More Claims

Reduced resource 
use and overseas 
expenses

Reconsider number of 
State & METS 
personnel overseas

Offsetting ImpactsCOS ImpactStrategy

Project Specific



Conclusions

Low

High

None

Moderate

Ability To Control

32%$49MProject Specific

(31%)($48M)Resources

44%$67MRates

55%$84MSchedule

PctEstimated AmountRisk

Risk Comparison - Approved vs. Opportunity Schedule

Summary of the COS Cost Differential From Current Approved Budget

($40)

($20)

$0

$20

$40

$60

$80

$100

$120

$M Approved Schedule

Opportunity Schedule

Approved Schedule $111 ($12) ($7) $27 $23 $21 $1 ($18) $6 

Opportunity Schedule $89 ($12) ($7) $27 $22 $18 $1 ($20) $6 

SAS Skyw ay E2TI Fndns YBI Detour YBITS OTD S/W 
Treatment

Demolition W. Approach

$152
$124

Total



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 4:  PROGRAM ISSUES 
 

b. Coordination of Permit Requirements with 
Related External Planning 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  October 23, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  4b 
 

Item‐ 
Program Issues 
San Francisco-Oakland Bay Bridge Coordination of Permit Requirements 
with Related External Planning 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
 
A number of different planning efforts are either underway or upcoming regarding development 
of the Oakland Spit, the peninsula that currently houses the toll plaza and eastern end of the San 
Francisco-Oakland Bay Bridge.  Several of these efforts involve the Department of 
Transportation (Department), and they include: 
 

City of Oakland - redevelopment of former Oakland Army Base property (Pier 7, Burma 
Road, etc); 

 
Port of Oakland - port expansion; 

 
East Bay Regional Park District (EBRPD) - development of the new Gateway park at the 
end of the spit; 

 
East Bay Municipal Utility District - facility expansion; 

 
Department - new maintenance village; 

 
Department - public access permit requirements from the Cypress project (bike paths); 

 
Department - public access requirements from the East Span project (bike paths, 
landscaping/additional area for joint use by the Department and EBRPD); and 

  
Department - historic preservation requirements from the National Historic Preservation 
Act section 106 Memorandum of Agreement. 
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The specific East Span efforts are based on permit and agreement requirements.  These 
requirements are:  
 

1 - San Francisco Bay Conservation and Development Commission (BCDC) Permit 8-01 
requires the Department to provide a public access area at the Oakland Touchdown to be 
comprised of:  
 

 an approximately 0.37-acre area to be used as an interim parking lot and crosswalk that 
would eventually become part of the proposed Gateway Park;  

 An approximately 0.25-acre public access pathway connecting the parking lot to the 
bicycle/pedestrian pathway on the replacement bridge;  

 A 4.2-acre parcel within the existing bridge approach, to improve public access and treat 
stormwater runoff as part of the proposed Gateway Park, with the public access area 
being incorporated into the EBRPD Gateway Park to the extent that the Department is 
legally able to do so and subject to the Department’s existing and future operational and 
maintenance needs; and 

 All necessary connectivity to the public access developed under permit 11-93 for the 
Cypress project. 

 
2 - Memorandum of Agreement (MOA) under Section 106 of the National Historic 
Preservation Act (NHPA), approved by the State Historic Preservation Officer (SHPO) 
and Advisory Council on Historic Preservation. The MOA requires the Department to 
develop an engineering record of the existing East Span, including preservation of 
selected bridge elements, and to contribute $1.5 million towards a museum exhibit 
focused on Bay Area bridges generally as well as the East Span specifically. 

 
In an attempt to coordinate the requirements of permit 8-01 and the MOA the Department 
initiated a research and coordination effort involving all interested parties.  To continue and 
expand on the initial planning and research efforts, the TBPOC may want to consider hosting a 
meeting, preferably on site, with key stakeholders in early 2008.  The purpose of this conference 
is to jumpstart a cohesive and coordinated process that delves into such issues as the new bridge 
and permit requirements, connectivity of the bike paths, museum, location and design of the 
maintenance village, land ownership and redevelopment plans.    
 
The goal is to have a small, focused group of representatives from stakeholder agencies to 
brainstorm ideas and participate in an open dialogue about the future of the Gateway Park site.  A 
preliminary list of potential invitees is presented on the next page.  There are many competing 
interests and uniform agreement may not be achievable, but this will provide the best opportunity 
to comply with permit/MOA obligations in a way that conforms to the various planning efforts to 
the greatest extent possible.      
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List of Potential Invited Participants 
 
Caltrans Will Kempton Director, TBPOC Chair 
 Randy Iwasaki Chief Deputy Director 
 Tony Anziano Toll Bridge Program Manager 
 Ken Terpstra Toll Bridge Project Manager 
 Bijan Sartipi District Director 
 Nidal Tuqan Regional Project Manager 
 Clive Endress Senior Landscape Architect 
 Mark Shindler right of way 
 Jim Richards environmental 
 Meg Scantlebury/Beth Krase cultural resources 
BATA Steve Heminger Executive Director, TBPOC Member 
 Andy Fremier Deputy Executive Director, BATA 
 Rod McMillan Director, Bridge Oversight & Operations 
 Peter Lee Senior Transportation Engineer 
CTC John Barna Executive Director, TBPOC Member 
 Stephen Maller Deputy Director 
 Dina Noel Associate Deputy Director – Toll Program 
BCDC Will Travis Executive Director 
 Steve McAdam Deputy Director 
 Brad McCrea Bay Development Design Analyst 
EBRPD Pat O’Brien General Manager 
 Bob Doyle  
 Brian Weise  
City of Oakland Mayor Ron Dellums Mayor 
 Bob Brauer  
 Alex Greenwood Redevelopment 
 Claudia Cappio Development Director 
Port of Oakland Omar Benjamin Executive Director 
ABAG Henry Gardner Executive Director 
EBMUD tbd  
ACCMA tbd  
SHPO tbd  
 
  
Attachments:   
N/A 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 



    Memorandum 
 

1 of 1   
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  October 23, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5a, 1) 

 
Item‐ 

San Francisco‐Oakland Bay Bridge Updates 
Yerba Buena Island 
Update:  Labor Day Weekend Closure for Detour West Tie In 
Work/YBI Viaduct Replacement 

 
RECOMMENDATION: 
 
For Information Only 
 
DISCUSSION: 
 
A debrief on successes and lessons learned will be provided on activities over the Labor 
Day weekend bridge closure.   
 
 
 
 
Attachment(s): 
N/A 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
a. Yerba Buena Island 

2) Contract Change Orders 
a)  CCO No. 91 S1 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  October 23, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  5a(2),(3) 
 

Item‐ 
San Francisco-Oakland Bay Bridge 
YBI Contract Change Orders, Budget Balance Beam 

 
RECOMMENDATION: 
 
CONFIRM approval of final Contract Change Orders (CCOs) 73 and 91, Supplement 1 
for the Yerba Buena Island Detour contract.  
 
COST : 
 
$71.4 million, within current budget. 
 
SCHEDULE: 
 
N/A 
 
DISCUSSION: 
 
On June 27, 2007 the TBPOC approved an overall Implementation Memo for all 
currently known CCOs needed for the various elements of work on Yerba Buena Island 
(YBI) involved in the detour and the Transition Structure advance work.  The 
Implementation Memo provides an estimate for these CCOs of $334 million, and a 
budget revision was subsequently approved by the TBPOC based on this estimate.  The 
current estimate, including the two CCOs being presented for approval, remains within 
the $334 million budget recently established by the TBPOC.  However, as discussed 
below, there is still upward pressure on this budget based on identified risk.   
  
CCOs 73 and 91 were included in the approved Implementation Memo.  CCO 73, 
totaling $70 million, is for the balance of the remaining advance foundation work for the 
Yerba Buena Island Transition Structure.  CCO 91, Supplement 1 is for additional time 
related overhead (TRO) associated with the significant extension of the duration of this 
contract.  The TRO is based on TRO established with the original scope of work.  An 
audit is underway to establish a new TRO rate based on the increased scope of work.  
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Completion of the audit is expected to take several months.  However, to insure 
appropriate cash flow to the contractor, approval of a CCO based on the current rate is 
being requested.  The TBPOC previously approved a limited CCO (the initial CCO 91) 
for a short duration as the TBPOC requested an updated budget balance beam prior to 
approval of any long term CCO for TRO. 
 
An updated budget balance beam (BBB) has been developed and is attached to this 
memorandum.  The BBB is based on a new risk management analysis that was 
performed in a manner consistent with the breakdown of the categories of work defined 
in the Implementation Memo.  The new BBB indicates a risk management cost of $400 
million.  Certain defined risks appear likely to occur and an forecast revision in the 4th 
Quarter is likely.     
         
Attachment(s): 
 

1) CCO Implementation Plan 
2) Draft CCO 73 and CCO Memorandum 
3) Draft CCO 91, Supplement 1 and CCO memorandum 
4) Budget Balance Beam  
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Introduction 
Two memos were developed to outline a strategy for a revised SSD project that enhanced SSD viaduct design, developed tie-in 
design (east and west) in-house, improved the retrofit of the YBI viaduct (replacing the top deck of the viaduct rather than retrofitting 
in place) and advanced and incorporated select YBITS foundation work.  The two memos are “San Francisco-Oakland Bay Bridge 
Corridor Schedule Mitigation – Strategy for South-South Detour Contract Completion” issued December 14, 2006, and 
“Recommendation to Construct Select Yerba Buena Island Transition Structure Foundations by Contract Change Order” issued on 
December 25, 2006.  This strategy will result in substantial increases in the cost of the SSD project.  The SSD forecast and budget 
were recently revised and the current forecast and budget have been set at $ 334 million.  This figure was based on estimates 
developed and presented in the two strategy memos as well as the original contract amount, pre-existing contract change orders 
(CCO) and a contingency/risk management adjustment.   

The purpose of this document is to provide a status of the construction budget, and serves as a check between CCO expenditures, 
estimates developed in the strategy memos and the approved funding for the project. 

 

 

 

 

 

 

 

Contract Award: March 10th, 2004 Suspension Days (as of 04/13/07): 572 Working Days
Original Working Days: 475 Working Days Contract Extentions (as of 04/13/07): 381 Working Days
Original Contract Completion: July 27th, 2005 Projected Contract Completion: December 31, 2009
Orignal Contract Amount: $71,159,650 Projected Contract Cost: $334,400,000

South-South Detour (Contract 04-0120R4)
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Baseline Contract Change Orders for South-South Detour Contract 

 

     

 

CCO # Description Executed 
Date Cost CCO # Description Executed 

Date Cost

1 Flagging and Traffic Control 5/13/2004 $100,000.00 24S2 Temporary Suspension Partially Extended 5/2/2006 $4,812,631.58
1S1 Additional Funds for Flagging and Traffic Control 2/9/2007 $200,000.00 24S3 Contract Days Extention/TRO Compensation Voided N/A

2 Bidder Compensation 5/8/2004 $1,575,000.00 25 Bent 48, 49R, 52R Outside Boundry 3/24/2005 ($19,000.00)
3 Partnering 9/7/2004 $25,000.00 26 Bent 48 Articulation 4/22/2005 $0.00
4 DRB 9/7/2004 $100,000.00 27 Bent 52L Footing Conflict 1/19/2006 $94,386.51
5 Federal Trainee Program 11/12/2004 $20,000.00 28 Hydroseed Around W2 Columns 3/24/2005 $20,000.00

5S1 Non-Journey Person Training 3/10/2005 $50,000.00 29 Replacement of Surveillance Camera 3/24/2005 $3,542.00
6 Removal of DBE/SBE Monitoring 2/10/2005 $0.00 30 Additional Elastic Response Analysis 5/31/2005 $10,700.00
7 Sampling and Analysis Work 8/30/2004 $30,000.00 31 Soil Analysis Outside Plan Limits 6/27/2005 $20,000.00
8 SWPPP Maintenance Sharing 8/30/2004 $75,000.00 32 SFPUC Permit Specification Change 5/17/2005 $0.00
9 Additional Photo Survey/Public Relations 9/14/2004 $50,000.00 33 Design Enhancements Voided N/A

10 Temporary Shuttle Van Service 7/16/2004 $650,000.00 34 Pole Structure Welding Specification Revision 9/30/2005 $0.00
10S1 Additional Funds for Temporary Shuttle Van Service 6/23/2005 $100,000.00 35 Revision of East Tie-In Design Criteria Voided N/A
10S2 Additional Funds for Temporary Shuttle Van Service 1/12/2007 $500,000.00 36 Extend Limits of Viaduct Demolition 10/5/2005 $16,734.80

11 Utility Potholing 9/14/2004 $100,000.00 37 4 Hr Emergency Travel Way Voided N/A
12 Just-In-Time Training (RSC Pavement) 2/10/2005 $5,000.00 37S1 Emergency Travel Way Falsework Voided N/A
13 PMIV Document Management System 11/3/2004 $486,743.50 38 Revision of West Tie-In Design Criteria 8/4/2005 $0.00
14 Temporary Suspension 5/19/2004 $0.00 39 Provide Shuttle Service to USCG 6/27/2005 $10,000.00
15 Archaeology Investigation 7/19/2004 $30,000.00 40 Sewer Pipe Material Change 9/26/2005 $1,561.95

15S1 Additional Funds for Archaeology Investigation 4/22/2005 $15,000.00 41 Bent 49L Utility Relocation Voided N/A
16 Roadway Profile at WTI Voided N/A 42 Bent 48R Pile Load Test 9/12/2005 $20,000.00
17 Modify Drainage at G4 Entry Vault 10/24/2006 $108,217.45 42S1 Bent 52R Pile Load Test 12/15/2005 $5,000.00
18 Access Control Measures 9/8/2004 $50,000.00 43 Material On Hand Specification Change 9/16/2005 $75,953.88
19 EDR1 Alignment Modification 5/12/2005 $0.00 43S1 Addition of YBITS Advance to Material On Hand Voided N/A
20 A490 Bolts 10/23/2006 $0.00 44 Electrical Call Box Relocation Pending TBD
21 Removal /Disposal of Stairway 4/13/2005 $14,060.00 45 Additional SWPPP 2/21/2006 $250,000.00
22 Clean Stairs and Walkways 5/24/2005 $35,000.00 46 Southgate Road Reopening 3/8/2006 $100,000.00
23 Shared Field Data System (ShareArchive) Voided N/A 47 Hazardous/Non-Hazardous Soil Removal 12/15/2005 $100,000.00
24 East and West Tie-In Temporary Suspension 2/1/2005 $2,181,467.40 48 Buried Man-Made Objects 12/15/2005 $50,000.00

24S1 Read Inclinometer/Adjust Equipment Costs 10/18/2005 $29,782.99

Total for Basline Contract Change Orders $12,101,782.06
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Scope of Work for SSD  
The revisions to the original scope of work currently associated with the South-South Detour Project have been broken down into the 
following categories: 

(1) SSD New Viaduct Enhancements 
(2a)  West Tie-In Existing Viaduct Phase 1  
(2b)  West Tie-In Phase 2 
(3) East Tie-In  
(4) YBI Transition Structure Advance Foundations  
(5) Administrative 

 
An exhibit showing these categories and the general construction limits can be found in the included attachments.  
  
The current total estimate for CCOs required to modify the original scope of SSD work in these defined categories is $ 243.8 million.  
This estimate is based on more detailed analysis than was available during preparation of the strategy memos and in many cases 
includes auditable input from the contractor as well as independent verification from Bay Area Management Consultants.  The 
estimate in the two strategy memos for this work was $ 255 million.  Some categories have increased while others have decreased.  
The current estimate for the SSD contract, including the modifications to the scope of work is $ 327.5 million, approximately $ 6.5 
million below the original estimate of $ 334 million.  This current estimate consists of the following:   
 

Original Contract Amount    $   71.2 million 
Baseline CCOs (1 through 48)   $   12.1 million 
State Furnished Materials    $     0.4 million 
Strategy memo CCOs (49 and higher) $ 243.8 million  
  
 Total     $ 327.5 million 
 

Current estimates for the categories of work established in the strategy memo CCOs are addressed separately in the following 
sections.   
 
 
 
 
 
 



Contract Change Order Implementation Strategy for South-South Detour October 30, 2007 
_________________________________________________________________________________________________________________________________ 

 
 

 

Confidential - For Construction Use Only    Page 4 of 14 

 
 

Progress of Work 

Construction of foundations and columns are complete.  Due to the revised strategy and design changes, the new viaduct structure 
was made to be a stand-alone structure.  To accommodate this, bent caps were added between the tops of each pair of columns.  
The addition of the bent caps required some additional reinforcement be added to the tops of the columns.  In March 2007, the 
Contractor began erecting the falsework in preparation of retrofitting the columns and constructing the bent caps.  Demolition of the 
existing columns and the required modifications are complete.  The construction of the bent caps is in progress.  

Fabrication of the structural steel truss for the viaduct superstructure is taking place at Dongkuk S&C in South Korea.  Fabrication 
began in November 2006 and is substantially complete with the exception of the changed work directed under CCO No. 67 to 
accommodate the ETI roll our/roll in design.  The First shipment of steel has arrived, with the second shipment expected to arrive the 
beginning of November 2007.  With regard to the CCO No. 67 changes, all shop drawings have been approved and material is in the 
process of being delivered to Dongkuk S&C for fabrication.  This fabrication work is scheduled to begin in November 2007 with the 
third and final shipment arriving near the beginning of March 2008.  
 
 
 
Status of Contract Change Orders: SSD New Viaduct 
 
 
 

1 SSD New Viaduct 
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CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP TBPOC 
Approval HQ I&A Target TBPOC 

Meeting Date
CCO 

Executed
Anticipated CCO 

Cost

49 LS Stringer and Floor Beam Design Study N/A Yes Yes N/A ATN        
April 2006

N/A TBD 5/2/2006 $109,000

49S1 FA N/A Yes Yes 8/17/2006 $150,000
49S2 FA N/A Yes Yes 12/18/2006 $100,000

$359,000
50 FA Yes Yes 5/8/2006 $325,000

50S1 FA Yes Yes 10/16/2006 $300,000
50S2 FA Yes Yes 12/18/2006 $100,000
50S3 FA Yes Yes 2/13/2007 $175,000

$900,000
54 LS Deck Drainage N/A Yes Yes N/A N/A Yes Done 5/2/2007 $8,000

55 LS Viaduct Fabricator Change (SGT Closeout) N/A Yes Yes N/A ATP         
June 2007

Yes Done 8/7/2007 $5,665,330

55S1 LS SGT Fabrication Closeout - Dongkuk Materials N/A No No N/A N/A No TBD No $500,000

58 LS Bridge Removal Plan Conc. VIA N/A Yes Yes N/A N/A Yes Done 12/14/2006 $60,000

58S1 LS Additional Funds Bridge. Removal Plan VIA N/A Yes Yes N/A N/A Yes Done 7/20/2007 $40,000

59 LS Water Blast Rebar Cages N/A Yes Yes N/A N/A Yes Done 2/22/2007 $5,000

60 LS Construction of Bent Caps N/A Yes Yes Yes   
4/26/07

ATP         
June 2007

Yes   
6/13/07

Done 6/18/2007 $7,435,950

67 FA Viaduct/ETI Interface Modifications (Design Cost) N/A Yes Yes N/A N/A Yes   
5/14/07

N/A 9/27/2007 $800,000

79 LS Fabrication Cost for Viaduct Design Changes 
July '05 - October '06

N/A Yes Yes N/A ATN        
June 2007

Yes Done 8/7/2007 $803,400

79S1 LS Fabrication Cost for Viaduct Design Changes - 
July 05-Oct 06

N/A No No N/A N/A No TBD No $700,000

80 LS Erection Costs for Viaduct Design Changes 
through October 2006

N/A No No No N/A No TBD No $9,000,000

82 0 AC Paving and Erosion Control for Deck 
Drainage

No No No N/A N/A N/A N/A No $250,000

85 0 Design of 300mm Waterline Relocation N/A Yes Yes N/A N/A N/A N/A No $10,486

87 LS Viaduct Shipping Escalation Costs N/A Yes Yes N/A ATN        
June 2007

Yes Done 10/2/2007 $534,570

88 LS Viaduct Fabrication Delays N/A Yes Yes N/A ATN        
June 2007

Yes N/A 8/7/2007 $954,460

88S1 LS Viaduct Fabrication Delays N/A Yes Yes N/A N/A Yes N/A 9/27/2007 $776,630

96 0 Shotcrete Slope at Bent 48 No No No No N/A No N/A No $150,000

98 0 Viaduct Steel Storage and Handling Cost No No No No N/A No N/A No $500,000

99 0 Viaduct Erection Costs (Post Oct. 2006) No No No No N/A No N/A No $1,500,000

100 0 Viaduct Fabrication Costs (Post Oct. 2006) No No No No N/A No N/A No $1,500,000

$32,452,826

TBDATN        
April 2006

Subtotal (CCO #49 and Supplements)

N/A Yes 
12/08/06

Truss Design Modifications (Changes to Stringer 
and Floor Beam Connections)

N/A
ATN        

April 2006 TBD

Subtotal (CCO #50 and Supplements)

N/A
Yes 

12/08/06 
2/09/07

Stand Alone Viaduct Design

Current Forecast for SSD New Viaduct
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ATN = Authorization to Negotiate 

Bold = CCOs not issued yet 
      ATP = Authorization to Proceed  

 
CCO #55 addressing cost associated with changing steel fabricators has been negotiated and issued for $5,665,330.  CCO #60 was 
issued for $7,436,950 to construct viaduct bent caps per the design performed under CCO #50.  CCO #80, addressing steel erection 
costs resulting from the Viaduct design changes, is currently being negotiated.  A cost of $534,570 has been negotiated for Contract 
Change Order #87 to address shipping escalation incurred by the Viaduct steel fabricator, Dongkuk S&C, as a result of Contract 
Change Orders #49 and #50.  CCO #88 has been issued for $954,460 to partially address fabrication delay costs resulting from 
Contract Change Orders #49 and #50.  CCO #88S1 has since been negotiated for $776,630 to address the remainder of these 
costs.  Contract Change Orders #99 and #100 have been identified for erection and fabrication costs resulting from design changes 
(CCOs # 50 & 67) made after October 2006. 
 

Budget Status 

The Viaduct portion of the SSD was bid at $26.74M.  The projected additional costs in the December 14, 2006 Strategy 
Memorandum were estimated to be $9M.  Currently the total additional costs associated with viaduct enhancements are 
approximately $32M.  In April 2006, the TBPOC approved $1.0M for CCOs #49 and #50 and $4.0M for the related construction. The 
TBPOC also approved authority to negotiate in the amount of $8.5M for the relocation of Viaduct fabrication from China to South 
Korea.  The originally estimated $10.5M in closeout cost has been negotiated down to approximately $5.665M.  These added 
entitlement costs will be paid from previously approved supplemental funds.  In June 2007, CCO #55 was presented to the TBPOC 
and approved.  It has since been issued to the Contractor.  Additionally, in May 2007, the TBPOC approved authority to negotiate in 
the amount of $8.0M for construction of bent caps (CCO #60).  This CCO has since been approved at the June 2007 TBPOC 
Meeting and issued for $7.436M. 
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Progress of Work 

Phase 1 work was substantially complete with the move in of the Structure on September 03, 2007.  Miscellaneous electrical and 
drainage work remain as well as the re-construction of the westbound on-ramp approach slab bridge connection. Construction of the 
permanent barrier on the north side is in progress.   

The Design of the westbound on-ramp approach slab bridge connection is expected to be delivered to construction by the end of 
October 2007.   

Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1) 

              Bold = CCOs not issued yet 
              ATN = Authorization to Negotiate 
              ATP = Authorization to Proceed 
  

2a West Tie-In Existing Viaduct         Phase 1 

CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP TBPOC 
Approval HQ I&A Target TBPOC 

Meeting Date
CCO 

Executed
Anticipated CCO 

Cost

61 FA Advance Engineering (Work Plans and 
Submittals), Site Prep (Ramp Closures, Access 
Road), Civil Work (Grading), Structure Work 
(Material Procurement)

Yes Yes N/A Yes N/A Yes    
1/09/07

N/A 2/27/2007 $400,000

61S1 LS/FA Construction of Stage 1 Area and Substructure Yes Yes Yes Yes ATP         
June 2007

Yes   
5/16/07

Done 5/18/2007 $9,995,644

$10,395,644
66 FA TMP - Video Equipment (WTI Phase 1) N/A Yes N/A N/A N/A Yes N/A 7/20/2007 $175,000

68 FA Temporary Electrical Work Yes Yes N/A N/A N/A N/A N/A 7/20/2007 $140,000
68S1 0 Temporary Electrical Work Stage 2, 3 &4 No No N/A N/A N/A N/A N/A No $510,000

72 LS Structure Work (Superstructure), and Temporary 
Shuttle Service

Yes Yes Yes Yes ATP 
July 2007

Yes Done 7/20/2007 $11,096,900

76 LS Labor Day Bridge Demolition and Move-In Yes Yes Yes Yes ATP 
July 2007

Yes Done 7/20/2007 $2,240,300

76S1 LS Labor Day Bridge Move-In (Changeable Message 
Signs, Temporary Signs, Traffic Control, Bridge 
Removal, Bridge Move-In, Paving and Roadway 
Repairs, CCM Support Costs, City Traffic 
Officers)

Yes Yes Yes Yes ATP 
July 2007

Yes Done 9/27/2007 $10,144,140

84 LS Skid Track Foundations and Temporary Columns N/A Yes Yes N/A ATP         
July 2007

Yes Done 7/31/2007 $3,980,000

$38,681,984Current Forecast for West Tie-In Existing Viaduct

Subtotal (CCO #61 and Supplements)
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CCO #61S1 for constructing staging areas and the substructure for the Phase 1 portion of the West Tie-In has been issued for 
$9,995,644.  CCO #72 for the WTI Phase 1 superstructure has been issued for $10,596,900.  CCO #84 addressing the costs of 
temporary columns and skid track foundation has been issued for $3,980,000.  Costs for the Labor Day demolition, move-in and TMP 
related activities have been issued under CCO #76 S0 and S1 for $2,240,300 and $10,144,140, respectively.   

 
Budget Status 

The estimated cost of adding the Phase 1 West Tie-In work is $40M.  The TBPOC approved authority to negotiate in the amount of 
$10M for CCO #61S1 at the May 2007 TBPOC Meeting.  The Department has since agreed to a $9.995M lump sum price for CCO 
#61S1.  This was presented to the TBPOC in June 2007 and was approved.  CCOs #72, #76S0, and #84 were presented to and 
approved by the TBPOC at a July 2007 teleconference.  The final Labor Day CCO # 76S1 was approved by the TBPOC at an August 
2007 teleconference.  Approximately $38.7M is the current forecast for the various West Tie-In (Phase 1) CCOs. 
 
 
 
 
 

Progress of Work 

The foundations design for the Phase 2 work has been delivered with the complete Phase 2 design package expected in January 
2008.  Construction/Design Coordination meetings with the Contractor are on going.   
 
 
Status of Contract Change Orders: West Tie-In (Phase 2) 

 
              Bold = CCOs not issued yet 
              ATN = Authorization to Negotiate 
              ATP = Authorization to Proceed  

2b West Tie-In                                    Phase 2 

CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP TBPOC 
Approval HQ I&A Target TBPOC 

Meeting Date
CCO 

Executed
Anticipated CCO 

Cost

52 N/A Elimination of Contractor's Design of Tie-Ins N/A N/A N/A Yes N/A Yes   N/A 3/2/2007 $0
62 0 Construction of Phase 2 WTI No No No No N/A No TBD No $13,000,000

71 LS WTI Phase 2 Pile at Bent 46L/Slab Bridge 
Removal

Yes Yes Yes N/A N/A Yes N/A 7/20/2007 $384,130

$13,384,130Current Forecast for West Tie-In
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CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the 
East and West Tie-In.  Cost related to construction is currently estimated at $13.4M and will be addressed in the construction related 
CCOs for the individual elements. 
 
Budget Status 

The Contractor’s bid price for the West Tie-In was $9.0M.  Based on the Department’s Strategy Memorandum, the costs associated 
with the Phase 2 West Tie-In work were estimated to be an additional $13M to the original contract bid item.   

 
 
 
 
 
 
 
 

Progress of Work 

The complete ETI design package is expected to be delivered in March 2008 with a 65% in progress package due at the end of 
October 2007.  Complete Bent 52A and skid bent foundation design packages are due at the end of October 2007 as well.  
Construction/Design Coordination meetings with the Contractor are on going. 
 
Work to relocate the existing SFPUC sanitary sewer pump station in conflict with the ETI Bent 52A is expected to begin in November 
2007.  Specialized equipment and materials for the relocation have been ordered (CCO #69).  Work to relocate the AT&T fiber optic 
duct bank is in conflict with the ETI skid bent footings is also expected to being in November 2007.  
  
 
 
 
 
 
 
 
 
 

3 East Tie-In 
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Status of Contract Change Orders: East Tie-In 

              Bold = CCOs not issued yet 
              ATN = Authorization to Negotiate 

    ATP = Authorization to Proceed 
  

CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the 
East and West Tie-In.  The Contractor fulfilled its obligation to design the ETI.  As such, the original contract allotment for this bid 
item will be paid and any credit to the Department will be negotiated.  The changes related to construction will be addressed in the 
construction related CCO’s for the individual elements.  CCO # 93 and #97 have been identified for the initial stages of retrofit work to 
the existing truss to be moved out and the construction of Bent 52A for the new tie-in.   The remaining ETI construction work is 
captured in CCO #90, which will be divided into multiple CCO’s as portions of the ETI design package are delivered to construction. 

 
Budget Status 

The work item for East Tie-In originally bid by the Contractor was $6.0M.  Additionally, another $1.46M was bid by the Contractor for 
the demolition of the existing span moved out for the East Tie-In.  The Department forecasts additional costs associated with the 
construction of the East Tie-In to be $35.5M.  As the work progresses and related Contract Change Orders are negotiated, the 
estimate will be updated.   

CCO Method of 
Payment Description Plans from 

Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP TBPOC 
Approval HQ I&A Target TBPOC 

Meeting Date
CCO 

Executed
Anticipated CCO 

Cost

63 0 Advance Engineering (Work Plans and 
S bmittals)

N/A Yes N/A N/A N/A Yes N/A 9/27/2007 $800,000

69 LS Procurement of Pump/Control Panel for Pump 
Station Relocation

Yes Yes Yes N/A N/A Yes N/A 10/10/2007 $111,280

69S1 0 Construction for Pump and Control Panel for 
Relocated Pump Station

Yes No No No N/A No N/A No $488,010

90 ETI Roll-In Roll-Out N/A No No N/A Pending No TBD No $31,500,000

92 FA ETI AT&T Fiber Optic Relocation No No No No N/A No N/A No $150,000

93 0 Lead Paint Mitigation Existing Truss No No No No N/A No N/A No $2,500,000

97 0 Construct Bent 52A No No No No N/A No N/A No Estimated Cost 
Included in CCO 

#90

$35,549,290Current Forecast for East Tie-In
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Progress of Work 

The current YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, W7R/L, W7 Ramp and the 
temporary E.B. onramp abutment.   

W3L foundation (including tie-downs) and column up to the splice zone, was completed on March 15, 2007.  This work was 
accomplished on an accelerated schedule to accommodate the SAS Contractor’s schedule for W2 bent cap construction.  It is 
anticipated that work to complete W3L column will resume in January 2008 when this area becomes available for the construction of 
W3R.  Work at W4 continues with the W4L footing concrete cast on October 20, 2007, and ongoing CIDH pile construction work at 
W4R.  W6L pile driving operations began on October 10, 2007.   
 
Status of Contract Change Orders: YBI Transition Structures Advance Foundations 

Bold = CCOs not issued yet  
ATN = Authorization to Negotiate 

    ATP = Authorization to Proceed 
   

4 Yerba Buena Island Transition Structures 
Advance Foundations 

CCO Method of Description Plans from CT CCM HQ ATP TBPOC HQ I&A Target TBPOC CCO Anticipated CCO 
64 FA YBITS W3L Site Prep and Grading and Construct 

Access Road
Yes Yes N/A N/A N/A N/A N/A 1/8/2007 $150,000

64S1 LS/FA YBITS W3L Foundation and Column to Splice 
Zone, Integrated Shop Drawings for W3L, 
Concrete Washouts, 50% of Flagging, and Traffic 

Yes Yes Yes Yes ATP February 
2007

Yes 
3/13/07

Done 4/4/2007 $5,835,000

$5,985,000
70 FA Integrated Shop Drawings for Remaining YBITS 

Advance Locations (W3R, W4L/R, W5L/R, 
W6L/R, W7L/R, and W7 Ramp)

Yes Yes Yes Yes N/A Yes   
4/4/07

N/A Yes $500,000

73 LS YBITS W3R, W4R, W5R/L,  W6R/L, and W7 
Ramp Foundations and Columns

Yes No No N/A ATN        
June 2007

No TBD No $62,958,990

75 LS YBITS W7R/L Foundations and Columns Yes 93 No No ATN        
June 2007

No TBD No $25,000,000

77 LS YBITS W4L Foundations and Columns Yes Yes Yes N/A ATP 
July 2007

Yes   
6/13/07

Done 7/20/2007 $7,125,000

78 FA Relocation of Sewer Force Main Yes Yes Yes N/A N/A N/A N/A 7/17/2007 $125,057
94 0 YBITS Temp. EB Onramp Abutment No No No No N/A No N/A No $1,539,000

$103,233,047Current Forecast for YBI Transition Structures Advance Foundations

Subtotal (CCO #64 and Supplements)
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The Department has estimated the cost of the YBITS Advance Foundations to be $103.2M.  Removal of the existing bridge is 
included in the current contract.  However, the Department anticipates additional costs resulting from impacts of the YBITS Advance 
work and associated costs due to escalation. These costs will be addressed in CCO #65.  Remaining YBITS CCOs include CCO 
#73, to be reviewed by the TBPOC with the department approved cost of $65M, CCO #75, waiting on CC Myers estimate, and 
temporary abutment CCO #94. 
 
Budget Status 

The construction of the YBITS Advance Foundations and Columns was estimated to cost $110.5M.  The TBPOC gave approval to 
negotiate a CCO for work at Bent W3L up to an amount not to exceed $7M.  Contract Change Orders #64 and #64S1 have been 
issued for a total of $5.985M. These Contract Change Orders were presented to and approved by the TBPOC at the February 2007 
Meeting.  CCO #77 for work at W4L was presented to the TBPOC at a July 2007 teleconference and subsequently approved.  As the 
work progresses and the related Contract Change Order is negotiated, this estimate will be updated. 
 
 
 
 
 

Progress of Work 

Administrative issues that remain on the SSD contract are related to setting project milestones and determining time related 
overhead resulting from the contract time extensions, escalation costs, and other necessary changes to the contract.  Additionally, 
costs for implementing COZEEP for the East and West Tie-Ins need to be accounted for.   

The following list of milestones has been provided to the Contractor to incorporate into the project schedule:   

 

5 Administrative Issues 

 Date Status Notes
W3L Complete March 15th, 2007 Complete finished 3/15/07
West Tie-In Phase 1 Viaduct Demo/Roll-In Complete September 4th, 2007 Complete finished 9/04/07
Access to W3R Available to CCM January 2nd, 2008
W3R, W4L/R, W6L/R, and W7L/R/Ramp Complete December 31st, 2008
Upper East Tie-In Area Available to CCM April 2nd, 2009
East Tie-In Roll-Out/Roll-In Complete May 26th, 2009
Frame 1 YBITS Area (Bent 7 West) Vacated by CCM September 1st, 2009
Project Completion December 31st, 2009
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The Department has established a new completion date of September 2009 and is negotiating for an equitable revised Time Related 
Overhead rate.  Costs related to escalation and NOPC issues are also being negotiated with the Contractor.  NOPC’s with significant 
exposures include issues on the East Tie-In Design Criteria (NOPC #3, $4.3M), Viaduct Segment Bearings Changes (NOPC #8, 
$658K), and Design Submittal Review (NOPC #16, $2.1M).  

 
 
Status of Contract Change Orders: Administrative Issues 
CCO Method of P Description Plans from CT CCM HQ ATP TBPOC HQ I&A Target TBPOC CCO Anticipated CCO
51 NOPC 12 & 13 Resolution N/A N/A N/A Yes N/A Yes N/A 8/17/2006 $25,234
53 Handling and Storage of Material N/A N/A N/A Yes N/A Yes   N/A 12/8/2006 $240,000
56 Imbsen Claim Settlement N/A Yes Yes N/A Pending No TBD No $6,300,000
57 LS Demolition of Building 206 N/A Yes Yes N/A N/A N/A N/A 10/18/2006 $22,378

57S1 LS Remove and Clear Building 254 N/A Yes Yes N/A N/A N/A N/A 6/4/2007 $10,572
65 Demolition of Existing Bridge No No No No         June 2 No TBD No $3,500,000
86 LS Additional Suspension Costs N/A No No N/A N/A No N/A No $100,000

91 LS Contract Days Extension/TRO 
Compensation N/A Yes N/A N/A Pending Yes TBD No $1,818,948

91S1 LS
Contract Days Extension/TRO 
Compensation 670 days to September 
2009

N/A Yes N/A N/A Pending Yes TBD No $8,463,159

Current Forecast for Administrative $20,480,291
              Bold = CCOs not issued yet 
              ATN = Authorization to Negotiate 

ATP = Authorization to Proceed 
 
The original contract allotment provided $1.3M for COZEEP.  However, with two full bridge closures planned additional funds will be 
required.  The added COZEEP will not result in a Contract Change Order and is shown here to capture costs to the project.  CCO 
#24S3 has been voided and TRO related costs will now be addressed under CCO #91 and its supplements. 

 
Budget Status 

Costs of $44.3M have been estimated for additional Time Related Overhead, escalation issues, and undefined risk items.  As 
Contract Change Orders for these items are negotiated, the original estimate will be updated.  Costs related to settlement of NOPC 
issues will be paid out of the contract contingency.   
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BUDGET SUMMARY 

 

Status of Changes on SSD Contract (August 2007): 
 

Scope of Work Current Forecast
(0) Original Bid Items + Previouis CCO's $83.7

(1) SSD New Viaduct $32.5

(2a) West Tie-In Existing Viaduct Phase 1 $38.7

(2b) West Tie-In Phase 2 $13.4

(3) East Tie-In $35.5

(4) YBI Transition Structures Advance Found $103.2

(5) Administrative Issues $20.5
Total $327.5  

 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
a. Yerba Buena Island 

2) Contract Change Orders 
a)  CCO No. 91 S1 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 2 

CONTRACT CHANGE ORDER change Requested by: Engineer 

cc~--=_1_1 S~p~l. N_o. 1 l Contract No. 04- 0120R4 I Road _sF-8-~12 6/~3~- _ __ J~E-~.~~~~~~~~BRIM-080~(097)N 
To: CC MYERS INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

In assuming full responsibility for the design of the East Tie In and West Tie In and in ordering design enhancements to the 
Viaduct of the Temporary Bypass Structure, the Department acknowledges significant Department caused delays to the 
contract completion. The Department also acknowledges the temporary suspension of the work that was in effect from April 
17, 2006 through January 12, 2007 which contributed to this delay. 

This change order provides a contract time extension of 670 working days for these Department delays. 

This contract time extension, along with the temporary suspensions of work recognized under Change Order No. 14 and 
Change Order No. 24 and the contract time extension granted under Change Order No. 24, Supplement No. 2 and the 
original Change Order No. 91, acts to extend the contract date of completion to September 1, 2009. 

Upon a Department commitment to a delivery date for the design of the East Tie In structure and the establishment of a 
fabrication, erection and installation schedule for that structure, the full extent of the Department delays shall be determined 
and a commensurate time extension shall be granted in order to establish an actual contract completion date. 

Adjustment of Compensation at Lump Sum: 

In accordance with Section 10-1.20 "Time-Related Overhead" of the contract Special Provisions, the lump sum price for 
Contract Bid Item No. 8, "Time-Related Overhead" shall be adjusted by $12,631.58 per working day for each of the 670 
working days that the contract time is extended under this change order. The Contractor's Time-Related Overhead rate is 
currently being audited due to the change in scope of work for the Contract. This item is subject to further adjustment in 
accordance with the results of the audit. 

Cost of Adjustment of Compensation at Agreed Unit Price: 

670 working days@ $12,631.58 per working day =t:JLJ$8,463,158.60 

This lump sum shall be adjusted for time-related overhead payments in excess of 149 percent of the Contractor's lump 
sum price bid for Contract Bid Item No. 8 "Time Related Overhead". This adjustment shall be performed in 
accordance with Section 10-1.20 "Time-Related Overhead" of the contract Special Provisions. 

This change order does not address any outstanding costs, other than time related overhead, incurred as a result of the 
Department delays and suspension to the work and this change order doesn't preclude the Contractor from pursuing these 
costs. 

Total Cost of Adjustment of Compensation at Lump Sum .................... $8,463, 158.60 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 2 of 2 

Change Requested by: Engineer 
---~-- ---- - - -~ ~-~~~---- - ------~---~ -----------

JFED. AID LOC.~- ACB:I~~0~~-1~097)~------- ~ 

Estimated Cost: Increase ~ Decrease 0 $8,463,158.60 

By reason of this order the time of completion will be adjusted as follows: 670 days 

s ubmitteCI by'' .~ 
Signature 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

contractotAcceptarlce by 

~Signature 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 

CCO DESCRIPTION: 

DATE: 10/17/2007 Page 1 of 2 

IS THIS REQUEST IN ACCORDANCE WITH ~ YES 
ENVIRONMENTAL DOCUMENTS? 

NO 

PROJECT DESCRIPTION: 

Late 2009 Time Extension CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE 
-"- ___ "_"_" __ ,--" ---- _" ______ " __ 

Original Contract Time: Time Adj. This Change: 

475 Day(s) 670 Day(s) 

THIS CHANGE ORDER PROVIDES FOR: 

Previously Approved CCO 
Time Adjustments: 

381 Day(s) 

a 670 working day time extension to the contract completion. 

Percentage Time Adjusted: 
(including this change) 

221 % 

"""-----'"" """'"" '"'""""-

Total# of Unreconciled Deferred Time 
CCO(s): (including this change) 

7 

This contract calls for the construction of a temporary detour for both eastbound and westbound 1-80 traffic that allows for the 
tie in of the east span of the new San Francisco Oakland Bay Bridge (SFOBB) to Verba Buena Island. The detour consist of 
three main structures, the east tie in (ETI) to the bridge, the west tie in (WTI) to the island and the viaduct structure between 
the two tie ins. The contract was awarded as a performance based project, with the contractor responsible for meeting the 
design criteria specified in the contract 

A December 14, 2006 Department Strategy Memo, approved by Richard Land and Tony Anziano, called for the Department 
to assume responsibility for the design of the ETI and WTI structures and to order design enhancements to the steel viaduct. 
The strategy memo recognized that these actions would likely extend the contract completion into 2010 which represents an 
approximate 3 year extension in contract time. 

On February 15, 2007, the Toll Bridge Program Oversight Committee (TBPOC) approved implementation of the strategy 
outlined in the December 14, 2006 strategy memo. 

The original Change Order No. 91 provided a 144 day time extension that extended the contract completion to November 1, 
2007 to allow for the payment of time related overhead through this period. 

As of October 2007, the full extent to the project schedule due to the actions mandated by this memo have yet to be fully 
determined. The current controlling operation pertains to the delivery of the design of the ETI structure. A design delivery of 
March 2008 has been tentatively established while the work pertaining to the fabrication and erection of the structure and the 
tie in of the structure to the existing bridge continue to be evaluated. It is anticipated that these issues may be resolved in the 
coming months. 

The purpose of this change order is to provide the minimum time extension that the Department shall be responsible for in 
order to provide a completion date that more accurately reflects the project schedule realities. 

This change order provides for an additional 670 working day time extension that will extend the contract completion date 
through September 1, 2009 and allow for time related overhead payments through this date. The September 1, 2009 
completion represents a best case scenario for the Department based upon an early ETI design delivery and the development 
of shop drawings and the procurement of raw materials for the fabrication being performed concurrently with the completion of 
the design. 

Once the full effect of the ETI design delivery, fabrication, erection and installation on the contract completion is established, a 
separate change order shall be issued to provide for the full time extension resulting from the Department's actions based on 
Section 10-1.19 "Progress Schedule (Critical Path Method) of the contract Special Provisions. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 orTDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 ceo: 91 - 1 DATE: 10/17/2007 Page 2 of 2 

Compensation for time related overhead costs shall be paid as an adjustment of compensation at an agreed lump sum of 
$8,463,158.60. This sum is based upon a rate of $12,631.58 per working day as calculated from Contract Bid Item No. 8 
''Time-Related Overhead" in accordance with Section 10-1.20 "Time-Related Overhead" of the contract Special Provisions. 
The change order shall be financed from the contract's contingency funds. 

The change order also requires the adjustment of time related overhead payments in excess of 149 percent of the 
Contractor's lump sum price bid for Contract Bid Item No. 8. This adjustment shall be performed through a supplemental 
change order based upon documented costs incurred in accordance with Section 10-1.20 of the contract Special Provisions. 

This change order does not address any outstanding costs, other than time related overhead, incurred as a result of the 
Department delays and suspension to the work and this change order doesn't preclude the Contractor from pursuing these 
costs. 

Maintenance concurrence is not required as this is an administrative change. 

CONCURRED BY: ESTIMATE OF COST 

Construction Engineer: Mahantesh Anigol Date 

Date 

Date 

THIS REQUEST 

$0.00 

$0.00 

$0.00 

TOTAL TO DATE 

Bridge Engineer: 

Alec Melkonians Date 

FORCE ACCOUNT 

AGREED PRICE 

ADJUSTMENT $8,463,158.60 

$0.00 

$0.00 

$0.00 

$10,282,106.12 

Date , TO~~L ________________ ~.462~1~.S_:_6~ ___ _ _ $1_(),282,106.12 

Date . --------- --------------- -------------· ~ D NON-PARTICIPATING (MAINTENANCE) ~NON-PARTICIPATING 

--- ---D~te----~ -_ r0-~~RT~CIPA~ING- __ F~rr~~:~;~~~~:;11~:~~~ --NO;~ 
Robert Kobal, HQ Asst.Const.Coor Date --- -- ----~~- ------ - ------- ---

- - --- -- ------ ~- -- -- ----~---- FEDERAL SEGREGATION (If more than one Fundmg Source or P J.P. type) 

District Pri()r~_PPr()~~_ElY~----------- __ ___ _ _____ Oat:__~----~ ~CCO FUNDED PER CONTRACT 0 CCO FUNDED AS FOLLOWS 

H~(l~su_:)\PPr_'JV~~~: __ K_e_n_ Dar~':1_9_~~()En_gif1E'l~ ___ J::)_CI_~e _____ FEDERAL FUNDING SOURCE PERCENT 

Resident Engmeers Signature: Date ------------------ ------------ -------------------

' 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
a. Yerba Buena Island 

2) Contract Change Orders 
b)  CCO No. 73 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 280 

CONTRACT CHANGE ORDER change Requested by: Engineer 

CC0-7~. I Sur:l.·~:·.-~.1. Co:~a~t~No. 04 ~-~~~OR4J~~ad SF-80-12.6/13.2. ····---r:~~~~D L~~·~·_A~~RIM--~~~~(~97)N ___ _ 

To: CC MYERS INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

Extra Work at Lump Sum: 

Perform the following work as described under Items No. 1 through 10 below in accordance with the plans and 
specifications shown on Sheets No. 3 through 280 of this change order: 

1) Complete the construction of the portion of the Bent W3L column of the YBI Transition Structure (Br. No. 34-0006 L) tha 
was excluded from Change order No. 64, Supplement No. 1. 

2) Construct the footings and columns for Bent W3R, Bent W4R, Bent W6L and Bent W6R of the YBI Transition Structure 
(Br. No. 34-0006 LIR). 

3) Construct the footings and columns for Bent W7 of the YBI EB On-Ramp Structure (Br. No. 34-0006 R). 

4) Construct the footings and columns for Bent W5L and Bent W5R of the YBI Transition Structure (Br. No. 34-0006 LIR). 

5) Construct Drainage Systems No. 1, No. 5, No. 6 No. 7 and No. 8. 

6) Construct the electrical duck bank and compressed air line including all appurtenances. 

7) Furnish and install all temporary signing and traffic handling measures as specified. 

8) Perform all electrical work specified. 

9) Reconstruct the M2 Line roadway as specified. 

1 0) Perform all other work designated on the plans and specifications to be performed on this change order. 

For the work concerning Items No. 1 through 10 above, the Contractor shall be compensated a lump sum of 
$62,958,990.00. This sum constitutes full and final compensation, including all markups, for all costs associated with the 
work of this change except for the 4 items of work specifically excluded below: 

1) All work associated with the implementation and maintenance of the Contractor's Storm Water Pollution Prevention Plan 
and erosion control, excluding concrete washouts, shall be paid by the Department separately from this change order. 

2) Flagging costs associated with this work shall be paid under Change Order No. 1 with these costs being paid at 50% by 
the Department. The remaining flagging costs are considered to be included in the lump sum payments made under this 
change order. 

3) Any time related overhead costs resulting from this change order shall be addressed separately as they pertain to the 
adjustment of Contract Bid Item No. 8 "Time Related Overhead". 

4) All work associated with the placement of 150 mm cast iron pipe and the performance of any sewer video survey shall 
be compensated separately from this change order. 
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CONTRACT CHANGE ORDER Change Requested by: Engineer 

It is understood as part of this change order that the Department may elect to remove the work concerning the construction 
of Bent W5L and Bent W5R (Item No. 4 of 10 above) that cannot be performed prior to the removal of Pier YB-3 of the 
existing structure. In the event this work is eliminated, the Contractor shall credit the Department a lump sum of 
$5,367,650. This lump sum credit is contingent upon all Bent 5WL and 5WR steel HP 360X196 piles being furnished and 
driven. In the event these piles, or a portion of these piles, are not furnished or driven, an additional credit shall be provided 
to the Department commensurate to the value of the work not performed. 

In the event the work concerning the construction of Bent W5L and Bent W5R is eliminated, any credit owed to the 
Department shall be taken through a supplemental change order. 

The plans and specification of this change order incorrectly make reference to or list themselves as Change Order No 64. 
These references should be interpreted to be part of this change order. 

Any payment clauses contained within the specifications of this change order are superseded by the payment clauses 
concerning the agreed lump sum payment noted above. 

All work shall be performed in accordance with the contract documents. 

Estimated Cost: Increase ~ Decrease $62,958,990.00 

By reason of this order the time of completion will be adjusted as follows: Deferred 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

'Signature (Print name and title) 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

DATE: 10/22/2007 Page 1 of 2 

TO: MIKE FORNER I DENNIS TURCHON FILE: E.A. 04 - 0120R4 

CO-RTE-PM SF-80-12.6/13.2 

FROM: BILL CASEY FED. NO. ACBRIM-080-1(097)N 

HEADQUARTERS APPROVAL REQUIRED? ~ YES 0 NO 
----------- --- ----- ----------------j-------------

SUPPLEMENTAL FUNDS PROVIDED: $0 00 I IS THIS REQUEST IN ACCORDANCE WITH ~ YES NO 
• IE_NV~O_t'J_MENTAL_DOCUMENTS? -~ -~ -----

ceo DESCRIPTION: PROJECT DESCRIPTION: 

YBITS Advance Work Footing W4L ---,------------ CONSTRUCT ROU_"T"E _80 TEM_£> BYP~S_s_ STRl.JC_"fl.J~E _ 

~~~:;~:n4tr7ac5t TimD-eay-(s) 1-Ttme ;~J TDhtEs-FChanDgeay(s) Previously Approved CCO Percentage Time Adjusted: Total #of Unreconciled Deferred Time 
Time Adjustments: (including this change) CCO(s): (including this change) 

381 Day(s) 80 % 8 

THIS CHANGE ORDER PROVIDES FOR: 

the advance construction of numerous footings and columns for the Yerba Buena Island Transition Structures (YBITS) of the 
San Francisco Oakland Bay Bridge. 

This contract provides for the construction of a temporary detour for both eastbound and westbound 1-80 traffic that allows for 
the tie in of the east span of the new San Francisco Oakland Bay Bridge (SFOBB) to Yerba Buena Island. The detour will 
allow for the construction of the permanent structure, YBITS, that connects the signature SAS structure to Yerba Buena 
Island. 

The construction of the transition structure is scheduled to be performed after the completion of this project. In order to 
advance a portion of the YBITS work and potentially allow for an early opening of the new SFOBB, the Department issued a 
December 25, 2006 memorandum recommending a portion of the YBITS foundation work be performed under this contract 
by change order. The memorandum was approved by Tony Anziano, Toll Bridge Program Manager, and Richard Land, Chief 
Engineer. 

This change order implements the bulk of the work recommended under this memorandum. Previously executed Change 
Orders No. 64, No. 64 - Supplement No. 1, and No. 77 provided for the construction of a portion of Bent W3L and the 
construction of Bent W4L associated with the YBITS structure. 

This change order provides for the construction of the remaining portion of Bent W3L and the construction of seven (7) other 
bents of the YBITS (Bents W3R, W4R, W5 R & L, W6 R & L and Bent W7 of the EB On-Ramp Structure. This change order 
also calls for miscellaneous drainage, roadway and electrical facilities to be constructed in the vicinity of the footing and 
column work being performed. 

The only remaining work to be implemented from the December 25, 2006 memorandum, after this change order, concerns 
Bent W7 (excluding the EB On-Ramp Structure) that will be issued under a forthcoming change order (CCO No. 75). 

Compensation for this work shall be paid as extra work at an agreed lump sum of $62,958,990.00 which shall be financed 
from the contract's contingency funds. A cost analysis is on file. 

SWPPP, erosion control, time related overhead, placing 150 mm cast iron pipe and any video surveying costs are excluded 
from this change order and shall be paid separately. 

Adjustment of contract time is deferred as the work may affect the controlling operation. 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 

CONCURRED BY: 

Construction Engineer: Mahantesh Anigol Date 

Bridge Engineer: Tom Ostrom, OSD Date 

EA: 0120R4 ceo: 73- o DATE: 10/22/2007 Page 2 of 2 

ESTIMATE OF COST 

ITEMS 

FORCE ACCOUNT 
Project Engineer: Trinh Lai Date 6/7/07 AGREED PRICE 

THIS REQUEST 

$0.00 

$0.00 

$62,958,990.00 

$0.00 

TOTAL TO DATE 

$0.00 

$0.00 

$62,958,990.00 

$0.00 Project Manager: Ken Terpstra Date 6/7/07 ADJUSTMENT 

FHWA Rep.: Date TOTAL $62,958,990.00 $62,958,990.00 

FEDERAL PARTICIPATION 
Environmental: Date 

-~-------- PARTICIPATING PARTICIPATING IN PART 0 NONE 
Other (specify): Robert Kobal, HQ Asst.Const.Coor Date 3/14/07 
------------------- --- ---~------------ ------ -------- NON-PARTICIPATING (MAINTENANCE) ~NON-PARTICIPATING 
Other (specify): Bill Zanetich, Maintenance Date 6/28/07 --------- ------~------------ -------------
--~-----~-~--~ ---------------------------------------------- FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 

District Prior App!oval By:__________ Date ~CCO FUNDED PER CONTRACT 0 CCO FUNDED AS FOLLOWS 

HQ (Issue Approve) By: Ken Darby, HQ CCO Reviewer Date FEDERAL FUNDING SOURCE PERCENT 

Resident Engineer's Signature: Date ------ ~---------- -~-----------------

------~------------

---~---------- -~----- -------------

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
a. Yerba Buena Island 
3)  Budget Balance Beam  



( a ) $319.6M

CCO’s Approved &
Remaining Supplemental Work 

$248.1 M
Risk Management 

$81.36 M

Budget

South-South Detour Contract 04-0120R4
Budget Analysis

September 15, 2007

Confidential Draft – For Deliberative Purpose Only

( c ) $400.96 M

Contract Bid Items + 
SFM = 

$71.54 Million

Cost Risk Analysis is ongoing. ( d ) $334.4 M

Variance = $66.56 M

Contract Bid Items 71,159,650$                     Contract Bid Items 71,159,650$                 
State Furnished Materials (SFM) 379,000$                          State Furnished Materials (SFM) 379,000$                      

Subtotal 71,538,650$                     Subtotal 71,538,650$                 
Supplemental Work 14,115,000$                     Supplemental Work Remaining 2,760,817$                   
Contingency At 5% 4,266,350$                       CCO's

Subtotal Original Contract Allotment 89,920,000$                        CCO's (Approved + Pending ) 245,304,741$               
Supplemental Budget Allocation Approved 237,747,000$                      CCO's = or > $1 Million Pending POC approval -$                                 

Subtotal Current Contract Allotment 327,667,000$                   ( b ) Subtotal 319,604,208$               ( a )

Remaining Unallotted Budget 6,733,000$                       Risk Management Costs 81,357,833$                 
(Current Contract Budget - Current Contract Allotment)

Total Current Contract Budget 334,400,000$                   ( d ) Total 400,962,041$               ( c )

Reported Total Forecast At Completion 334,400,000$                   * Variance ( Total - Current Budget ) 66,562,041$                 
In 2nd Quarter 2007 TBSRP Report

Contract 04-0120R4 YBI South-South Detour Contract 04-0120R4 YBI South-South Detour

September 15, 2007 Basis
Current Contract Budget Funding Status Contract Forecast At Completion (FAC) & Variance 

September 15, 2007 Basis



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
b. SAS and OTD General Update 



    Memorandum 
 

1 of 1   
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  October 23, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5b 

 
Item‐ 

San Francisco‐Oakland Bay Bridge Updates 
SAS and OTD General Update 
 

 
RECOMMENDATION: 
 
For Information Only 
 
DISCUSSION: 
 
An update on SAS and Oakland Touchdown will be provided at the meeting.  A 
presentation will be provided highlighting work being done in China. 
 
 
 
 
 
Attachment(s): 
N/A 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
c.  Project‐Specific Insurance 



    Memorandum 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  October 23, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  5c 
 

Item‐ 
San Francisco-Oakland Bay Bridge 
Project Specific Insurance 
 

 
Recommendation: 
 
AUTHORIZE negotiation of a new project specific insurance policy at a total cost of up to $7.7 
million.   
 
Cost: 
 
$7.7 million 
 
Schedule Impacts: 
 
N/A 
 
Discussion: 
 
The following will summarize the background, key issues, options, and cost to replace the project 
specific professional liability insurance policy procured for the San Francisco Oakland Bay 
Bridge (SFOBB) East Span Seismic Safety Project (ESSSP). 
 
Background 
 
In December 1998, a project-specific professional liability insurance policy was procured to 
cover the design contracts for the SFOBB seismic renovation projects through Ty Lin/Moffatt 
Nichol joint venture (JV) including 50-60 of their sub-consultants.  This twelve year policy, set to 
expire on 12/17/2010, contains limits of $50,000,000 per occurrence and $50,000,000 aggregate 
for a premium of $1,485,000.  The policy term was based on a project schedule that anticipated 
project completion as early as 2006.  The policy premium was split by the Department and the JV 
(70% / 30% respectively) and was based on $1,800,000,000 in construction value, auditable at a 
rate of 0.825 per $1,000 in construction value (if construction value increases, which it has, the 
premium increases according to the rate specified). 
 
The policy covers bodily injury, property damage, claims expenses, and defense costs pertaining 
to alleged errors, acts, or omissions from failing to render professional services a reasonable 
professional service firm would provide in the same or similar circumstances.  For claims to be 
considered under the policy, they must be made after the retroactive date of 12/17/1998 but 
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before the expiration date of 12/17/2010.  The most likely sources of claims will come from:  (a) 
contractors alleging cost overruns and time delays and/or (b) third party individuals, such as the 
traveling public. Construction claims may name the design team who look to their professional 
liability policy to defend the claim(s) and to fund any settlements arising from such claim(s).  
The Department is an additional insured under this policy through an owner’s indemnity 
endorsement which allows the Department to recover any defense costs and related judgments 
which may arise from claims against the JV.  Therefore, the current carrier could assert that the 
Department is not be able to utilize this policy to recover monies from design disputes with the 
JV or its sub-consultants for this work.  
 
Key Issues 
There are a number of time-sensitive issues pertaining to this insurance policy.  First and most 
importantly, due to the fact that the policy term was based on a schedule that has been 
superseded, the policy will expire long before the ESSSP work is accepted and completed.  The 
Department needs to decide how it will fund any professional liability claims which may arise 
after 2010 during the construction phase and finally when the new East Span is open to the 
traveling public. Letting this policy expire will leave the JV without a financial mechanism to 
fund any professional liability claims arising from the East Span project.  It will also leave the 
Department and TBPOC funding partners with unknown liabilities pertaining to such claims 
since it is likely these entities will also be named in any construction-related suit.  
 
Second, if the policy remains in force until 2010, the Department and JV will owe the insurance 
company roughly $2,500,000 in additional premium as construction values in place as of 
12/17/2010 will greatly exceed the original policy estimate of $1,800,000,000.  Consequently, 
this will leave the Department and JV without any coverage after 2010 and sunk costs of 
approximately $4,000,000 ($1,485,000 policy premium plus estimated $2,500,000 final audit 
premium).   
 
Third, the JV and its sub-consultants’ insurance companies have excluded all work pertaining to 
the SFOBB East Span project from its practice professional liability insurance policies as a 
project-specific policy is in place.  Coverage cannot be added to the JV’s professional liability 
policy or its sub-consultants’ policies. The JV has repeatedly expressed concern over pressure 
from its sub-consultants to resolve the issue of the professional liability policy now.   
 
Finally, the insurance company, Lexington Insurance Company (subsidiary of AIG), will not 
extend the existing policy beyond 2010 with the same limits and pricing due to the current 
restrictive professional liability market.  Lexington has offered, however, to cancel the current 
policy, waive any final audit, preserve the 1998 retroactive date, and re-write a new policy for a 
10 year term.  This new policy will cover all design-related work from 1998 – 2017.  They offer 
this option now and not in 2008, 2009, or 2010.  
 
Options Considered 

1. Do Nothing.  The Department and the JV will face an additional premium of roughly 
$2,500,000 in 2010 and receive no coverage for claims made after 12/17/2010.  This 
will leave the Department and JV with sunk costs of $4,000,000 without any funding 
mechanism to pay for professional liability claims.  
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2. Wait Until 2010 to Negotiate New Terms.  Recent discussions with Lexington 
indicated they would not extend the current policy and they would not negotiate a new 
policy in 2010.  They have no incentive to offer renewal terms in 2010 since they will 
collect a large additional audit premium while being “off” the risk entirely.  Waiting 
until 2010 to negotiate with a different insurance company is impractical and cost-
prohibitive since no insurer in the world will preserve a retroactive coverage date of 
1998 to cover the entire project at a reasonable premium.  If a new policy was 
negotiated in 2010 with a different insurance company, the new retroactive date 
would be 2010 which gives the JV and the Department little coverage as most of the 
design work occurred 1998 – 2010. A retroactive date of 2010 eliminates 12 years of 
design work as professional services occurring before the retroactive date are not 
covered.  

3. Procure a New Policy With a Different Insurance Company.  The world-wide 
insurance market for project professional liability insurance is very limited and 
restrictive.  In the late 1990s, insurance companies underwrote many project policies 
only to suffer major losses on such policies years later.  The most recent major loss 
affecting professional liability insurance capacity is the Big Dig project in Boston.  
Professional liability insurance capacity was recently tested by our OCIP insurance 
broker, Willis Insurance Services in San Francisco.  They searched worldwide for an 
insurer to replace this policy only to receive consistent declinations.  This leaves the 
Department with Lexington as the only option, worldwide, to insure this project.      

4. Let the Policy Expire in 2010 and Self-Insure the Risk.  The Department and JV 
may face large unknown future liabilities from this option.  The potential for 
professional liability claims escalate as (a) construction approaches completion (cost 
overruns and recapture of costs from time delays) and, (b) the traveling public is 
allowed onto the new structure. The JV and its sub-consultants cannot self-insure such 
risks as they do not have the financial capacity to do so.  They are also not able to buy 
their own insurance to cover this risk.  No insurance also puts the JV in violation of 
their agreement with their sub-consultants. No insurance places the Department and 
its funding partners with unknown liabilities for such claims.  

5. Re-Negotiate a Replacement Program with Lexington Now.  This option allows 
the Department, the JV and its sub-consultants, and TBPOC funding partners to 
eliminate uncertainty and establish a secure funding mechanism to fund any 
professional liability claims over the next 10 years.  Please refer to the attached 
“Replacement Terms and Cost” sheet which summarizes AIG and its related 
subsidiaries’ recent offer to replace this policy.  It should be noted that the current 
level of coverage ($50 million) simply is not available – the closest comparable 
coverage is limited to $40 million and is achieved in layers of coverage rather than a 
single policy.  

 
The Department’s insurance specialist is recommending that the TBPOC approve Option #5.  
This option, although considerably more expensive than the current policy, serves as the most 
prudent risk management tool to eliminate uncertainty pertaining to professional liability claims.  
Re-negotiating now will eliminate the expense of a large final audit as AIG has agreed to waive 
such audit if a new policy is procured today. Further, AIG is the only insurer in the world to offer 
replacement terms and the only insurer to preserve the critical retroactive date of 1998 which 
gives all parties continuous coverage from the inception of the project. Re-negotiating now 
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allows the Department to leverage the large final audit premium into continuous coverage for the 
remainder of the construction period and three years after work is completed when, statistically, 
most professional liability insurance claims arise. Re-negotiating a replacement policy now 
preserves our original agreement with the JV to procure this insurance and preserves the JV’s 
agreement with its sub-consultants to maintain such insurance.     
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Ty Lin/Moffat Nichol JV, Et Al 
SFOBB Project Professional Liability Insurance Policy 

Replacement Terms and Cost 
 

 
Coverage:   Professional liability covering Ty Lin/Moffat Nichol Joint Venture and its sub-

consultants’ negligent errors, acts, or omissions in the course of rendering 
professional services for the SFOBB East Span Replacement Project.  The 
State of California is an “additional insured” under the policy (via an 
indemnity endorsement). 

 
 
Revised Policy Term:  12/1/2007 – 12/1/2017 
 
 
Retroactive Date:  12/17/1998 (full prior acts) 
 
 
Form:  Claims-Made 
 
 
Insurance Companies: 

• Primary and First Excess Layer - Lexington Insurance Company  
• Second Excess Layer - AIG Excess Liability Insurance Company, Ltd.  

(Both wholly-owned subsidiaries of American International Group “AIG”) 
 
 
Policy Terms: No change with the exception of a semi-annual reporting requirement 

pertaining to cost over runs and time delays 
 
 
Total Limits:  $40,000,000 Per Occurrence/$40,000,000 Total Aggregate: 

• Primary Layer:  $15,000,000 – Lexington Insurance Company (US) 
• First Excess Layer:  $10,000,000 – Lexington Insurance Company (London) 
• Second Excess Layer:  $15,000,000 – AIG Cat Excess Liability Insurance Company 

 
 
Self-Insured Retention:  $500,000 per occurrence 
 
 
Premium: 

• Primary Layer:  $  5,250,000 
• First Excess Layer:  $  2,625,000 
• Second Excess Layer: $  2,650,000   

Total    $10,525,000  (plus 3.25% taxes and fees) 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  October 23, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5d 

 
Item‐ 

San Francisco‐Oakland Bay Bridge Updates 
Jones Act 
 

 
RECOMMENDATION: 
 
For Information Only 
 
DISCUSSION: 
 
An update on the Jones Act will be provided at the meeting. 
 
 
 
 
Attachment(s): 
N/A 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  October 23, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5e 

 
Item‐ 

San Francisco‐Oakland Bay Bridge Updates 
Skyway Project Closeout 
 

 
RECOMMENDATION: 
 
For Information Only 
 
DISCUSSION: 
 
An update on the Skyway Project closeout will be provided at the meeting. 
 
 
 
 
Attachment(s): 
N/A 
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a.  BASE Security System 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  October 23, 2007 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  6a 
 

Item‐ 
New Benicia‐Martinez Bridge 
BASE Security System  

 
Recommendation:   
APPROVE transfer of $3.0 million in available contract contingency funds from the New 
Benicia‐Martinez Bridge Contract (04‐00603_) to a Director’s Order to install the Bay Area 
Security Enhancement (BASE) System on the new bridge (04‐4A740_). 
 
Cost Impacts: 
The total cost of the BASE cameras is $3.0 million ($2.0 M – CO and $1.0 – COS).  
There are sufficient available remaining contract contingency funds from the new 
bridge contract to fund the transfer. 
   
Schedule Impacts: 
The new bridge was opened to traffic on August 25, 2007.  BASE cameras will be 
installed at various locations around the bridge and should not impact traffic. 
 
Discussion: 
The California Highway Patrol has been working with the Department’s District 4 
Maintenance staff to develop and design a security plan for the new bridge, as part of 
the overall Bay Area Security Enhancement (BASE) Project.  The plan would install a 
number of cameras and other security measures around the bridge. 
 
The Department has requested an allocation of $3,000,000 to fund the installation of 
the BASE system on the New Benicia‐Martinez Bridge.  The contract would be 
advertised as a “Director’s Order” to expedite the work. 
 
BATA proposes to transfer previously allocated and available Regional Measure 1 
funds from the New Bridge Contract (04‐00603_) to the BASE Security Camera 
Contract (04‐4A740_).  The transfer will not impact the overall budget for the New 
Benicia‐Martinez Bridge Project.  



 
 

  2 of 2   
Item6a_New B-MB_BASE System_memo_30Oct07 

Other remaining project work includes the existing bridge modification contract, 
which opens bids on October 31, 2007, and a landscaping contract for the I‐680/I‐780 
Interchange area in Benicia.  The estimated cost of the landscape work is $4.5 million 
and will be requested from the TBPOC at a later time. 
  

Table 1 
New Benicia‐Martinez Bridge Allocation Changes 

 
Contract  Previously 

Allocated BATA 
RM 1 Funds 

Revised Allocated 
BATA RM 1 Funds 

New Benicia‐Martinez Bridge –  
Capital Outlay 
(EA 04‐006034) 

$ 762,768,000 $ 759,768,000

BASE Security Camera System – 
Capital Outlay Support 
(EA 04‐4A740_) 

$0 $1,000,000

BASE Security Camera System – 
Capital Outlay  
(EA 04‐4A7404) 

$0 $2,000,000

Total $ 762,768,000 $ 762,768,000
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 7:  OTHER BUSINESS 
 

a. TBPOC Closed‐Door Discussion 
 




